
 2018 FWHP Goals

Forest and Watershed 

Health Program 

Projects

Total Estimated 

Budget

Estimated 

accomplishments  

through 2022 2018 Goals Implementation dates

Reforestation  $       9,171,285.75 3,500-4,500 acres

Site prep on 450 acres to be planted in 

2019 May

Biomass removal and 

fuel reduction  $     11,549,026.50 4,600 acres

Get 3,500 acres of fuel reduction under 

contract (completed by October 2019)

June-November (weather 

permitting)

Fuel Breaks  $       2,385,800.00 1,995 acres

Complete NEPA/CEQA, GNA/Wyden, 

landowner approvals.

NEPA/CEQA Starting spring, 

landowner approval ongoing

Rangeland 

Improvements  $       1,290,773.55 

20 miles of fence, 11 

items (troughs, corrals 

etc.)

Begin implementation of Range Project 

1 (~18 miles fencing). Begin NEPA for 

Range Project 2 April - November. 

Noxious Weeds 

Treatments  $       1,630,450.80 3500 acres

740 acre prescribed burn on Jawbone 

(very tight burn window), plus overlap 

and add-on with site prep

Some herbicide application in 

spring, burn in fall

Total:  $     26,027,336.60 2018 FWHP Budget: ~$8,000,000

Estimated 

discretionary budget  $       1,146,843.40 

 <-- To be re-allocated with stakeholder input. Current interest is in more reforestation and fuel 

break work 




