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1. This Agreement is entered into between the Contracting Agency and the Contractor named below: 
 CONTRACTING AGENCY NAME 

 Department of Housing and Community Development 
 CONTRACTOR NAME  
 MB3 Inc. dba Civix 
2. The term of this 

Agreement is: 
 Start Date: September 24, 2019 

End Date: September 23, 2025 
    

3. The maximum amount of this 
Agreement after this Amendment is: 

$1,896,684.80 (One Million, Eight Hundred Ninety-Six Thousand, Six 
Hundred Eighty-Four Dollars and Eighty Cents) 

4. The parties agree to comply with the terms and conditions of the following exhibits and/or actions noted below, which are by this 
reference made a part of the Agreement and incorporated herein: 
 
EXHIBITS            PAGES 
Exhibit A* - Cloud Computing SaaS General Provisions Dated: June 7, 2019        29 
Exhibit B* - Cloud Computing Service Special Provisions Dated: March 15, 2018          6 
Exhibit C - Statement of Work                                                                                       23 
Exhibit D – Deliverables Owner Occupied Reconstruction (OOR) Project Deliverables and Specifications                          6  
Exhibit E – Bidder Requirement Spreadsheet Owner Occupied Reconstruction System                      3 
Exhibit F – Cost Workbook                                                       12 
Exhibit G* - Final Invitation to Negotiate (ITN) 2019-002 Solicitation, including all replacement addenda      153  
Exhibit H* - Contractor’s Final Response to ITN 2019-002 Solicitation, including replaced BAFO and BAFO 2                 135    
Exhibit I - CDBG-DR Terms and Conditions                                                                                                                            5 
 
ACTION(S) 
A. This amendment adds $132,000, increasing the total cost of the contract from $1,764,684.80 to $1,896,684.80 and add funds 

for the following:  
a. 2017 Monthly Maintenance and Operations Instance for 12 additional months at $6,000 per month for a total of $72,000.  

This is to be utilized in fiscal year 2024-2025. 
b. 2018 Monthly Maintenance and Operations Instance for 12 additional months at $5,000 per month for a total of $60,000.  

This is to be utilized in fiscal year 2024-2025. 
B. Exercise Optional Extension of one additional year. New contract term is September 24, 2019, through September 23, 2025, 

and update Contracts Contact information. 
C. This amendment replaces Exhibit C, Statement of Work, Amendment 3, and replaces it with Exhibit C, Statement of Work, 

Amendment 4 dated June 03, 2024.   
D. This amendment replaces Exhibit F, Cost Workbook, Amendment 3 dated May 9, 2022, and replaces it with Exhibit F, Cost 

Workbook, Amendment 4 dated June 03, 2024. 
All other terms and conditions shall remain the same. Items shown with an Asterisk (*), are hereby incorporated by reference and made part of 
this Agreement as if attached hereto. 

  
IN WITNESS WHEREOF, this Agreement has been executed by the parties hereto. 
CONTRACTOR 
CONTRACTOR NAME (If other than an individual, state whether a corporation, partnership, etc.) 

MB3 Inc. dba Civix 
CONTRACTOR AUTHORIZED SIGNATURE  Department of Technology (CDT),  

Statewide Technology Procurement (STP) 
Use Only  

PRINTED NAME AND TITLE OF PERSON SIGNING 
Angele C. Romig, Divisional CEO  

 
 
 
 
 
 

 
 
 
 
 

ADDRESS 
3300 West Esplanade Avenue, Suite 400, Metairie, LA 70002 
STATE OF CALIFORNIA DATE SIGNED  
CONTRACTING AGENCY NAME 
Department of Housing and Community Development 
CONTRACTING AGENCY AUTHORIZED SIGNATURE 
 
PRINTED NAME AND TITLE OF PERSON SIGNING 
Adi Lingam, Chief Information Officer 

CONTRACTING AGENCY ADDRESS 

2020 West El Camino Avenue, Room 381, Sacramento, CA 95833 
 
 DATE SIGNED 
    

STATE OF CALIFORNIA 
DEPARTMENT OF TECHNOLOGY 
STATEWIDE TECHNOLOGY PROCUREMENT                                                                                                              
STANDARD AGREEMENT AMENDMENT 
TECH 213A (rev. 06/2020)  

                                                                                                                                                                                                                                                                                      

06/20/2024

06/20/2024

06/20/2024

https://secure.na2.echosign.com/verifier?tx=CBJCHBCAABAAXcwOHt0MPXKmEIVH1t9E_d1agvhgsX4z
https://na2.documents.adobe.com/verifier?tx=CBJCHBCAABAAXcwOHt0MPXKmEIVH1t9E_d1agvhgsX4z
https://secure.na2.echosign.com/verifier?tx=CBJCHBCAABAAXcwOHt0MPXKmEIVH1t9E_d1agvhgsX4z
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Exhibit C 
 

Statement of Work, Amendment 4 
 
1.0 PURPOSE AND BACKGROUND 
 
The California Department of Housing and Community Development is developing a 
new federally funded program named ReCoverCA to be managed through 
www.RecoverCA.org which will provide federal disaster funds for owner-occupied 
reconstruction (OOR). The ReCoverCA OOR program will assist homeowners in 
rebuilding or rehabilitating their personal primary residence after a natural disaster.  
 
The OOR Program will work directly with disaster impacted homeowners to help 
determine their eligibility for a Community Development Block Grant – Disaster 
Recovery (CDBG-DR) grant for gap funding to assist with reconstruction, and then 
assisting grant recipients through the reconstruction process.  The OOR program will 
consist of program management, construction management, case management, and a 
financial management feature within the new software system.  
 
Interested vendors are invited to describe how their software solution can help HCD 
carry out and meet the ReCoverCA owner-occupied reconstruction program needs.  
HCD is interested in a vendor who has a SaaS solution that is robust and user friendly 
with web‐based portal technology.  This SaaS solution shall allow HCD personnel and 
external users (e.g., applicants, project managers) to effectively link, track, manage, 
analyze, search and report all project information throughout a project’s life cycle from 
initial homeowner’s survey to full homeowner grant application through construction and 
closeout. 
 
 
Exhibit D-2 – Deliverables Table - Amendment 2 
Exhibit E-2 – Requirements – Amendment 2 
Exhibit F-2 – Cost Workbook – Amendment 2 
 
Amendment 3 is to exercise an optional extension of two additional years and add funds 
for Maintenance and Operations Services which includes unlimited licensing for 2017 
OOR and 2018 OOR. 
 
Amendment 4 is to exercise an optional extension of one additional year and add funds 
for Maintenance and Operations Services which includes unlimited licensing for 2017 
OOR and 2018 OOR Instances.  This is to be utilized in fiscal year 2024-2025. 
 
Exhibit F – Cost Workbook – Amendment 4 
 

http://www.recoverca.org/
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2.0 CURRENT ENVIRONMENT 
 
Currently, there is not a State run OOR Program in place, however, a Community 
Development Block Grant- Disaster Recovery (CDBG-DR) unit has been established to 
design and implement this program. The CDBG-DR unit is familiar with the 
requirements and future of the OOR program. Being a new program, there will be no 
data to convert or migrate. 
 
3.0 DESCRIPTION OF PROPOSED NEW SYSTEM  
 
Per the HUD approved Action Plan (http://www.hcd.ca.gov/community-
development/disaster-recovery-programs/cdbg-dr/docs/March-2019-HCD-CDBG-DR-
ActionPlan-APPROVED.pdf)HCD is seeking to procure an already developed, in-use 
SaaS direct-assist web-based solution for the ReCoverCA OOR program that includes 
portal technology for grant application submission, management, status and award.   
 
The solution will manage homeowner grants to disaster survivors to rebuild/reconstruct 
their homes, and potentially, reimburse homeowners for costs previously incurred due 
to the disaster. The solution will share data with the GMS. For further detail and 
illustration, Attachment 4 contains a diagram of the proposed OOR program workflow.  
This solution must have been used by HUD grantees and monitored by HUD with all 
system related findings having been resolved.  
 
4.0  TERM OF AGREEMENT 

 
The term of this Agreement shall commence on the Agreement Execution Date. The 
Agreement term will be three (3) years with an option for six (6), one-year (1) 
extensions. The optional years can be executed in variable increments. 
 
The Contractor shall not be authorized to deliver goods or commence performance of 
services described in this Agreement prior to the Effective Date which shall be the date 
the Agreement is approved by CDT, Statewide Technology Procurement. Any delivery 
of goods or performance of services by the Contractor that is commenced prior to the 
Effective Date shall be considered gratuitous on the part of the Contractor with no cost 
to HCD. 

5.0  CONTRACTS CONTACT 
 

Contractor – Contract Manager 
Name, Title: Angele C. Romig, Divisional CEO 
Address: 2021 Lake Shore Drive, New Orleans LA 70122 
Phone Number: (504) 304-2500 
Fax Number: (504) 304-2525 

http://www.hcd.ca.gov/community-development/disaster-recovery-programs/cdbg-dr/docs/March-2019-HCD-CDBG-DR-ActionPlan-APPROVED.pdf
http://www.hcd.ca.gov/community-development/disaster-recovery-programs/cdbg-dr/docs/March-2019-HCD-CDBG-DR-ActionPlan-APPROVED.pdf
http://www.hcd.ca.gov/community-development/disaster-recovery-programs/cdbg-dr/docs/March-2019-HCD-CDBG-DR-ActionPlan-APPROVED.pdf
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E-mail address: aromig@gocivix.com 
 

State – Contract Manager 
Name, Title: Mayura Khanwalkar, Chief Applications Officer 
Address: 2020 West El Camino Avenue, Sacramento, CA 95833 –

New address (starting June 24, 2024): 
651 Bannon Street, 
Sacramento CA 95811 

Phone Number:  (916) 829-0347 
Fax Number:  
E-mail address: Mayura.Khanwalkar@hcd.ca.gov 

 
6.0  CONTRACTOR NAME CHANGE 
 
An amendment is required to change the Contractor's name as listed on this Agreement. 
Upon receipt of legal documentation of the name change HCD will process the 
amendment. Payment of invoices presented with a new name cannot be paid prior to 
approval of said amendment. 
 
7.0  AMENDMENTS  
 
Consistent with the terms and conditions of the solicitation, at the discretion of the State 
and upon mutual consent, HCD and the Contractor may execute amendments to this 
Agreement. No amendment or variation of the terms of this Agreement shall be valid 
unless made in writing, and agreed upon by both parties and approved, as required.  
No verbal understanding or agreement not incorporated into the Agreement is binding 
on any of the parties. Amendments to increase quantities of products/services shall be 
at the same rates identified in Exhibit F (Cost Workbook). 
 
8.0  SOLUTION REQUIREMENTS 
 
One hundred percent of mandatory requirements shall be met at complete 
implementation.  
 
The new system is a portal for all users – including both program and project 
applicants/personnel and HCD staff – to submit, interact with, and manage project 
data and information. Detailed requirements are found in Exhibit P (Bidder 
Requirement Spreadsheet), and workflow view and task relationships can be found 
in Attachment 4. 
   
In addition to the primary eGrants system for OOR, GCR will deliver a second 
instance of eGrants for HCD’s 2018 CDBG-DR Owner Occupied Rehabilitation and 
Reconstruction Program. The second instance will be an exact duplicate of the 
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eGrants system that GCR delivered to HCD for the management of its 2017 OOR 
Program. 
Costs for the second instance of eGrants is limited to the effort to configure, test, 
and deploy the new instance, as well as ongoing maintenance and operations. 
There are no additional versions of the deliverables in Exhibit D required for the 
second instance as it is a replica of the initial eGrants system implementation. 
 
As a high-level overview, the solution provided shall include the following: 

 
• Creation, deployment, receipt and analysis of customizable full grant 

applications based on survey results by December 2019.  
• Homeowner rehabilitation/reconstruction grant application, review, selection, 

reporting, oversight and data compilation 
• Assignable workflow management 
• Storage, search, and retrieval of project records and documents 
• Calculate, complete and track Duplication of Benefits  
• Management and tracking of project communications and grantee 

relationships 
• Analysis of project data and report compilation 
• Centralize and link all related program and project information and documents  
• Aggregate accomplishments across projects and report on those 

accomplishments 
• Data transfer with the State’s new Grant Management System 
• Standardize common practices and procedures 
• Security functionality for protecting all Personal Identifiable Information (PII) 

 
8.1 SYSTEM GENERATED GRANT MANAGEMENT REPORTING 

 
System generated reports must include both formatted standard reports and the 
custom ad-hoc reports to address specific program reporting and research needs. 
Both types of reports should be exportable to file layouts such as excel, csv, rtf and 
pdf.  All reporting fields must be exportable to the State’s overall grant management 
system.  Reporting fields include, but are not limited to, the following data:  

 
• Budget – Summary and detail information for both budget totals and budget line 

items: encumbrances, balance remaining, pending funds requests, disbursements, 
disencumbrances, recaptured funds, total spent in Year to date and Inception to 
Date. 

• Financials – Financial transaction reporting with summary reports 
• Grantee Data – Primary and secondary contacts, certifications, total funding 

encumbered, total spent, total at risk 
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• Environmental Review – Environmental Review Record status (Exempt, Pending, 
Complete) and whether mitigations are required and, if so, what type – flood, 
coastal, project design, cultural, fire, noise, air quality, etc.  

• Project Milestones – Milestones met on time or late, milestones pending and 
sortable 

• Demographics – Must be able to be collected by individual, household, and area: 
race, ethnicity, income, head of household (female and/or senior) household size, 
multiple families in single household, disability, presumed benefit (senior, 
homeless, victim of domestic violence, at risk youth) 

• Accomplishments – Housing units, persons served, urgent need, mitigation, non-
mitigation 

• Grant data – Grant year, funds tracking, expenditure terms, expiration terms 
• Loan data – Loan year, loan program, amortization and/or regulatory agreement, 

long term monitoring requirements, audit data 
 
9.0 CLOUD PROVISION 
 
The cloud service must be from one of the providers listed on the California State 
Contract web site such as Microsoft Azure, Amazon Web Services Cloud, or IBM Cloud 
Services.   
 
https://cdt.ca.gov/services/off-premises-cloud/ 
 
Cloud service may also be vendor-hosted if the provider is listed on the California State 
Contract web site found here: 
 
https://cdt.ca.gov/services/calcloud-vendor-hosted-subscription-services-vhss/ 
 
Cloud facility service shall have 99.9% uptime. (MS Azure & Amazon AWS meet this). 
 
The system and cloud service must adhere to the guidelines set forth in the State 
Administrative Manual (SAM) 4983/4983.1 and Cloud First Policy (TL14-04). 
 
https://www.dgs.ca.gov/Resources/SAM/SAMTOC  
https://cdt.ca.gov/wp-content/uploads/2017/03/TL-14-04-Cloud-Computing-Policy.pdf 
 
The designated Cloud Service Provider will maintain all Hardware for the System. 
 
10.0 STATE ROLES AND RESPONSIBILITIES 
 
HCD recognizes that the success of this project will require that HCD coordinate 
closely with the contractor to resolve potential issues and provide timely feedback and 
support.  HCD commits to a next business day turn-around time for questions and 
minor decisions.  Change requests will be reviewed and either approved or returned 

https://cdt.ca.gov/services/off-premises-cloud/
https://cdt.ca.gov/services/calcloud-vendor-hosted-subscription-services-vhss/
https://www.dgs.ca.gov/Resources/SAM/SAMTOC
https://cdt.ca.gov/wp-content/uploads/2017/03/TL-14-04-Cloud-Computing-Policy.pdf
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to the Contractor for revision within two to four business days of receipt.  HCD will 
provide three points of contact to help respond to issues and promote timely response 
to issues.  The contacts will include the following roles:   
 
• HCD Project Manager: The HCD project manager will be the primary lead 

contact on the project and will be responsible for:  
 
o Reviewing and responding to project materials and change requests.    
o Reviewing weekly progress reports, and all department update materials, and 

request changes and prioritization as appropriate  
o Circulating requests and information needing Contract Manager approval 
o Coordinating with HCD program staff and the Contractor to schedule and 

implement system trainings for internal HCD staff as well as external user 
training for Applicants.  

o Managing the internal components of the Organizational Change 
Management process and provide a lead contact for HCD staff impacted by 
the new system.  

 
• HCD Assistant Project Manager: The HCD assistant project manager will 

provide back-up and project implementation support to the HCD project manager 
and will act as a secondary contact in the event that the project manager is 
temporarily unavailable.  The HCD assistant project manager will be responsible 
for coordinating internal meeting schedules and tracking requests for information 
and other responses required from HCD.   

 
• Contract Manager (HCD CIO): The Contract Manager will have signing authority 

on change requests as well as decision authority over changes that impact the 
project budget or that substantially alter any of the required functionality in the 
project.  Communication with the Contract Manager will be managed through the 
HCD Project manager and HCD assistant project manager.   

 
 
11.0 CONTRACTOR ROLES AND RESPONSIBILITIES 
 
Contractor’s Project Manager will be the primary point of contact for the State.  The 
Contractor’s Project Manager and designated team members shall be responsible for 
providing progress updates against the in- progress requests during the weekly meeting 
as well as in the weekly progress report to HCD. Any change orders must be approved in 
writing by the Contract Manager. Contractor commits to a next business day turn-around 
time for questions and requests for information.  Change requests returned for revision 
will be reviewed and either disregarded or resubmitted to HCD for approval within two 
business days of receipt.   
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The Contractor shall facilitate Department update conference calls and on-site meetings 
with HCD on a periodic basis, with an agreed upon frequency. The Contractor will prepare 
a project work plan with a clear weekly progress report component and conduct weekly 
status meetings. Contractor shall prepare agendas; action item lists and disseminate the 
meeting minutes as appropriate. Meeting agenda should be circulated twenty-four hours 
prior to the meeting.  This is mandatory for any meeting that includes HCD Executive 
Leadership. At a minimum, the following agenda shall be covered in the weekly status 
meetings: 
 
• Status of high-priority items (to be determined in conjunction with the HCD Contract 

Manager)  
• Discussion of open questions or issues  
• Discussion of potential risks 
• Decision log, change management log, risk registry 
• Change Control log (tracking all change requests) 

 
Contractor’s Project Manager will document deliverables for Contractor and HCD review 
and approval, at a minimum, weekly and will include: 
 
• Decision Logs 
• Change Control logs (tracking all change requests) 
• Project implementation plan and schedule, the plan needs to include a high- level 

summary with a detailed plan, schedule and proposed changes to the timeline.  
 

The Contractor shall complete a Deliverables Expectation Document (DED for HCD 
review and approval. The DED form is provided as Attachment 2 to this Statement of 
Work (SOW). For each deliverable, the parties will agree ahead of time on deliverables 
specification and acceptance criteria, which the Contract shall document on a DED. The 
deliverable will address all components required by the Contract.  
 
Key Contractor Staffing 

• Contractor’s Project Manager 
• OOR Subject Matter Expert 
• Executive Sponsor 
• Lead Tester 
• Lead Developer 

 
12.0 ESCALATION PROCESS 
 
The Escalation Process is designed to ensure that all parties are notified and updated 
with current status information from the moment a service problem is discovered to 
resolution. All status updates required through this process shall include at a minimum, 
issue status, approach being taken to resolve the identified issue, service impact, 
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service impact risk, and estimated time for issue resolution. The following escalation 
process shall be followed for technical support problem and issue resolution: 
 
The following process is for Severity 1 issues only, as defined in Section 12.1, Severity 
Definitions. 
 
When the Contractor or HCD discovers a service problem, the Contractor gathers the 
details of the problem and opens a service request (ticket) for the service problem. HCD 
shall notify the Contractor when it discovers a service problem, by either email or 
telephone. The Contractor acknowledges the problem by email sent to HCD with a 
unique ticket number. All subsequent responses related to this service problem shall 
contain the Contractor assigned ticket number included in the email. Problems shall be 
resolved within two (2) hours by the Contractor. If the problem is complex or involves 
additional troubleshooting, HCD shall be notified, and provided a status update, 
including any actions taken. 
 
A. First Level Escalation 
 
If after two (2) hours of effort the Contractor has not resolved the problem, the 
Contractor shall assign the appropriate level of personnel that will resolve the problem 
within 1 hour. If the issue is still not resolved at the three (3) hour mark, Contractor 
contacts HCD with a status update. 
 
B. Second Level Escalation 
 
If the problem has not been resolved within three (3) hours, the Contractor shall assign 
a team leader to evaluate and revise the initial resolution approach to resolve the 
problem within one (1) hour. 
 
 
C. Third Level Escalation 
 
If the problem has not been resolved within four (4) hours, the Contractor’s team leader 
shall escalate the ongoing problem to the Contractor’s Executive Management. HCD 
will notify the assigned Executive Management to discuss the ongoing problems and the 
potential for HCD invoking its rights and remedies under the Agreement.  
 
For Severity 2 issues as defined in Section 12.1, Severity Definitions, the Contractor 
shall follow the same escalation process above, except for the notification times which 
are as follows: 
 
• First Level Escalation: After four (4) hours 
• Second Level Escalation: Within (6) hours 
• Third Level Escalation: Within eight (8) hours 
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For Severity 3 issues as defined in Section 12.1, Severity Definitions, the Contractor 
shall follow the same escalation process above, except for the notification times which 
are as follows: 
 
• First Level Escalation: After eight (8) hours 
• Second Level Escalation: Within twelve (12) hours 
• Third Level Escalation: Within twenty-four (24) hours 

 
For Severity 4 issues as defined in Section 12.1, Severity Definitions, the Contractor 
shall follow the same escalation process above, except for the notification times which 
are as follows: 
 
• First Level Escalation: After twenty-four (24) hours 
• Second Level Escalation: Within three (3) calendar days 
• Third Level Escalation: Within seven (7) calendar days 

 
12.1 SEVERITY DEFINITIONS 

 
The service problem reason shall be based on the following severity definitions: 

 
a. Severity 1: Service Unavailable 

 
HCD is experiencing a service-interrupting issue exclusively due to Contractor 
products or services. Business operations cannot continue, the operation is mission-
critical to the business, and the situation is an emergency as determined by HCD. 

 
 
 
 

A Severity 1 service problem has one or more of the following characteristics: 
 

• Services are not accessible to one or more end-user customer, and HCD has 
determined that it is not an HCD related cause. 

• Severe service impacting issues are determined by HCD to be related to the 
Contractor’s services, equipment, cabling or connectivity. 

 
Contractor’s Responsibility to Severity 1: 

 
The Contractor shall work 24x7 until the issue is resolved. The Contractor shall be 
assigned an HCD contact during this period to assist with data gathering, testing, and 
applying fixes. 

 
b. Severity 2: Service Impaired 
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HCD is experiencing system impairment or quality issues directly related to Contractor 
equipment or services. The issue is impacting normal business operations, and there 
is no workaround. 
 
Contractor’s Responsibility to Severity 2: 
 
The Contractor shall work during business hours (at least 8am until 5pm) until the 
issue is resolved. The Contractor shall be assigned an HCD contact during this period 
to assist with data gathering, testing, and applying fixes. 
 
c. Severity 3: Bug or Non-conformity 

 
HCD is experiencing degradation of performance in the system. There is a 
workaround, and while it may be an inconvenience, the result does not severely 
impede the operation of business. 

 
Contractor’s Responsibility to Severity 3: 
 
The Contractor shall work during business hours (at least 8am until 5pm) until the 
issue is resolved. The Contractor shall be assigned an HCD contact during this period 
to assist with data gathering, testing, and applying fixes. 

 
d. Severity 4: General Support Request 

 
HCD has “how-to" questions, configuration changes, or new feature requests. The 
result does not impede the normal business operation. 
 
 
 
Contractor’s Responsibility to Severity 4: 
 
Contractor shall follow the escalation process provided in Section 12.0, Escalation 
Process. 

 
e. The Contractor shall adhere to the following for a service problem 

workaround: 
 

1. A workaround is a temporary fix to either an Equipment or Software deficiency 
such that core business functionality is restored and there are no significant 
impacts that prevent the business from operating as intended. All workarounds 
shall be approved by HCD, in writing, prior to implementation. 
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2. HCD does not anticipate that suitable workarounds will be available for Severity   
Level 1 or Severity Level 2 deficiencies. However, HCD is willing to consider 
workarounds suggested by the Contractor for these Severity Levels on a case-
by-case basis. 

 
3. A workaround for a Severity Level 1, Severity Level 2, or Severity Level 3 

deficiency, if approved by HCD, shall result in a reduction of the Severity Level 
by at least one (1) level. The written approval provided by HCD shall note the 
reduction of Severity Level(s). 

 
4.  All workarounds approved by HCD shall be identified, approved, and 

implemented within the identified Severity Level. The ultimate resolution or 
correction of the deficiency shall be implemented within the timeframes of the 
Escalation Process associated with the Severity Level that is specified at the 
time of HCD’s approval of the workaround. 

 
 

13.0   CHANGE CONTROL PROCEDURES 
 
The Contractor shall coordinate in advance the scheduling of all HCD software 
releases. The Contractor shall establish and maintain a software request for change 
process. 
 
The Contractor shall submit an HCD Request for Change Form, attached to this SOW 
as Attachment 3 at least 21 days in advance of proposed change implementation for 
HCD review and approval or rejection. In case of emergency request for change, the 
Contractor must notify the HCD Contract Manager for additional instructions. 
 
The Contractor shall provide HCD with the request for change document containing 
finalized scope, estimated hours, and the schedule. The HCD Project Manager will 
review, prioritize project tasks, and the Contract Manager will approve the request for 
change document. The Contractor shall be responsible for providing progress updates 
against the in-progress request for changes during the weekly meetings as well as in 
the weekly progress report to HCD. All requests for change must have prior approval by 
the HCD Contract Manager. 
 
14.0  TASKS AND DELIVERABLES  
 
Specific tasks related to the scope include the following: 
 

1. Project kick-off 
 
2. Project Management – Subject to the HCD approved implementation plan, 

progress meetings will include Contractor prepared detailed agendas and meeting 
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minutes as appropriate. The Contractor shall prepare a progress report and 
conduct weekly status meetings with the state.  The HCD Project Manager and 
Contractor will work together to define the scope. 

 
3.   Analysis and Design – The Contractor shall work with HCD and the State to 

complete the gap analysis of needs and formulate System configuration and 
development needs into a final needs-based design plan. The Contractor must 
document functional and non-functional requirements to be reviewed and approved 
by HCD.  

 
a. Data Dictionary – The Contractor shall work with HCD, GMS system, and any 

other related system to develop a consolidated data dictionary, data mapping, 
and governance structure. This data dictionary shall be consistently updated for 
the duration of the contract. 

 
4. Portal Design & Implementation - The end user internet portal for RecoverCa.org 

will be designed with HCD's Communication team and implemented.  
Notwithstanding any provision to the contrary in the Original Agreement, HCD will 
host the www.recover.hcd.ca.gov website and portal, which HCD shall continue to 
fully own.  GCR will take all actions necessary to transfer control of the 
www.recover.hcd.ca.gov website and portal to HCD or to HCD’s hosting provider, 
as directed by HCD, no later than July 17, 2020.  HCD will make every reasonable 
effort to respond in a timely fashion to GCR to enable GCR to meet this deadline. If 
GCR does not meet the July 17, 2020 deadline due to HCD’s failure to timely 
respond, then the deadline will be extended for a reasonable period not exceeding 
14 days. GCR shall be responsible for its own costs associated with transferring 
the www.recover.hcd.ca.gov website and portal from GCR’s hosting provider to 
HCD, or HCD's hosting provider, as applicable, and shall also take all actions 
necessary to timely effectuate and complete the transfer of all files, applications, 
security certificates, and related software to HCD’s hosting provider necessary for 
the www.recover.hcd.ca.gov website and portal to function as defined in the 
Agreement. 
 

5. No later than July 17, 2020, GCR will ensure the System is branded for California. 

 
6. Quality Management - The Contractor shall be responsible for the professional 

quality, and timely completion of all activities to be executed under the Agreement 
and shall maintain quality assurance logs to be submitted weekly to the HCD 
Project Manager for review and approval. Contractor deliverables shall include the 
Quality Assurance Plan. 

 
7. Training – The Contractor will provide role-based training for all impacted HCD 

staff, both business and technical users, and external users carrying out the 

http://www.recover.hcd.ca.gov/
http://www.recover.hcd.ca.gov/
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program management such as case managers, who will assist applicants in using 
the System. The Contractor will create role-based training plans. All plans, 
schedules, and documents including training materials, user guides and desk 
manuals created by the Contractor will be reviewed and approved by HCD. 

 
All deliverables defined in Exhibit Q Deliverables Table will become property of 
HCD upon complete system implementation. The Contractor will do all the 
following:  

 
a. Pre-Go-Live: 

 
Train up to 15 program staff.  The Contractor is not responsible for any lack of 
HCD internal users to train due to delays in hiring by HCD or the procurement of 
program vendors by HCD. 
 
Create a Training Plan that includes the following:  

 
• A roadmap with a schedule of training activities; 
•    A description of the types of training that will be conducted for the End User, 

System Administrator, Help Desk, Train-the-Trainer, Applicants, etc., the 
projected number of people to be trained and their job function, and the level of 
training required for each; 

•    A description of all training modes such as webinars, hands-on/classroom, 
regional workshops, online tutorials, help screens, etc. and their technical 
platforms; 

•    Develop and provide all training resources, including technical environments, 
class materials, process flows and procedures, user manuals, quick reference 
guides, online tutorials, help screens and other training aids; 

•    All user training materials will be provided prior to Go Live; 
•    Update training materials and System and support documentation to reflect 

changes as they occur; 
•    Develop and implement evaluation and attendance tools; and 
•    Monitor ongoing training results and make training improvements as needed. 

 
b. Post-Go-Live: 

 
Complete two (2) end-to-end System trainings, with unlimited attendees, for HCD 
internal users and staff from procured contractors, to be scheduled at HCD’s 
discretion; 
 
Additional trainings for internal or external users, beyond the two discussed in the 
preceding sentence, will be presented as a change order to HCD in accordance 
with the change order procedures; 
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For any application changes that are outside the functionality identified in this 
Agreement, provide training for such changes; the cost of said training will be 
included in the level of effort estimate associated with the changes to be presented 
to HCD as a change order. The “level of effort estimate” will encompass the 
estimated effort required to complete the proposed application changes, provide 
any training for such changes, and update training materials and System and 
support documentation accordingly. A “level of effort estimate” will be presented to 
HCD with any submitted change order for requested work that is outside the scope 
of the Agreement. 

 
7.    Implementation - The Contractor shall be responsible for providing support to 

HCD during the implementation of any new or enhanced software components 
developed under the Agreement.  

 
8.   Project Closeout - Upon complete system implementation the Contractor shall 

comply with the project completion criteria below: 
 

• The Contractor and HCD shall conduct a project closeout meeting, at which 
time the Contractor shall submit to the HCD Project Manager a concluding 
status report indicating that all work and deliverables have been successfully 
completed according to the requirements defined. 

 
9.   Support and Maintenance - Support and maintenance of system and any 

upgrades shall be part of the maintenance duties that are part of this Statement of 
Work.  

 
 
 

15.0 DELIVERABLE ACCEPTANCE CRITERIA 
 
All concluded work shall be submitted for review and acceptance or rejection to the 
HCD Project Manager using the Deliverable Acceptance Document (DAD). The 
Contractor shall provide an approved DAD, which will be signed by the HCD Project 
Manager upon completion of a deliverable as listed in Exhibit Q Deliverables Table. 
Signed acceptance is required from the HCD Project Manager and Contract Manager 
before submitting an invoice for payment. Refer to Section 11.0 Contractor Roles and 
Responsibilities, for identification of the individual required to sign for acceptance of 
deliverables under this Agreement. Deliverables rejected by the Contract Manager will 
be governed by the Corrective Action Plan.   
 
16.0 UNANTICIPATED TASKS  
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The Agreement amount includes a limited budget for unanticipated tasks within the 
scope of the Agreement. The limited budget is fixed and not to exceed ten percent 
(10%) of the base contract amount. These funds may be used at HCD’s discretion. 
Unanticipated tasks will be contracted on an as-needed basis and shall be optional 
throughout the base term of the Agreement. Work for unanticipated tasks will be 
assigned and agreed to in writing by the Contractor and HCD via a Work Order 
Authorization (WOA) before the work can commence. The WOA form is provided in 
Attachment 5, Work Authorization Form. The rates for unanticipated tasks shall not 
exceed the original bid rates listed in Cost Workbook Exhibit F – Unanticipated Tasks 
Budget.  
 
16.1 WORK ORDER AUTHORIZATION 

During the Agreement, HCD may specify additional Statement of Work to be completed 
by the Contractor.  
 

a. All work identified in the Statement of Work shall be initiated using Work Order 
Authorization (WOA).  Each WOA shall include a description of the task and 
deliverable and the number of estimated hours, by person, to complete the work.   

b. The additional statement of work may include but not limited to additional services, 
value-add feature, new technology product, enhanced service offering, and 
expansion of capabilities.  

c. The Contractor will not begin work on a deliverable until HCD and the Contractor’s 
Project Manager have approved the WOA’s deliverables.  The start of work will 
occur upon the start date of the WOA or upon approval by the Contract Manager 
whichever occurs later.   

d.  All work performed pursuant to a WOA shall be subject to the terms, conditions, 
and requirements of this Agreement.   

 
17.0   DATA HANDLING AND OWNERSHIP 
 
Data will be secured and protected using standards and best practices. Please see the 
attached ITN Resource Links document. 
 
HCD owns the data stored within the System.  
 
Any data changes made within the system will be reflected in the system in real-time. 
 
The Systems covered by this Invitation to Negotiate (ITN) contain information that HCD 
considers confidential. Accordingly, information contained within the System may not be 
disseminated, sold or disclosed.   
 
HCD may require that the Contractor, as well as any authorized subcontractor(s), 
execute an HCD approved confidentiality agreement (Exhibit I). 
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18.0   SECURITY 
 
It will be a violation of the provisions of the Agreement for the Contractor or Contractor’s 
employee(s), or any Subcontractor or employee thereof, to remove or alter any record 
or copy for any purpose other than a backup of on-line data as provided herein. 
 
Should it be determined that any equipment or software used by the Contractor under 
the terms of this Agreement is damaged, it shall be the Contractor’s responsibility to 
repair or replace the software or equipment, without cost to HCD.  
 
The System shall adhere to the security guidelines and policies stated in the following 
attached documents:  
 
SAM – INFORMATION SECURITY (Office of Information Security) 5300 - 
https://www.dgs.ca.gov/Resources/SAM/SAMTOC 

 
NIST Special Publication 800-53, Security and Privacy Controls for Federal Information 
Systems and Organizations -  
https://nvlpubs.nist.gov/nistpubs/SpecialPublications/NIST.SP.800-53r4.pdf 
 
FIPS PUB 199, FEDERAL INFORMATION PROCESSING STANDARDS 
PUBLICATION – https://nvlpubs.nist.gov/nistpubs/FIPS/NIST.FIPS.199.pdf 
 
 
19.0   DISASTER RECOVERY 
 
The Bidder’s disaster recovery plan must be implementable and must include: 

• Contractor shall provide Backups Daily (Based on a Pacific Time Zone) 
• For disaster recovery purposes, there shall be multiple backups (2 or more) in 

different physical geographical locations within the continental U.S.   
• The backups and restores shall be tested on a regular basis.  
• Business Continuity - In case of a disaster business must resume within 24 

hours. 
• Bidder’s processes and procedures for the disaster recovery of the system 
• Coordination with HCD Communication with HCD stakeholders 

 
20.0    COMPATIBILITY AND INTERFACE 
 
The system shall interface with existing financial and grant management applications.  
Interface properties will be determined based on application capabilities. 
 
An onsite gateway server should not be required to interface with the System provided 
by the Contractor. 
 

https://www.dgs.ca.gov/Resources/SAM/SAMTOC
https://nvlpubs.nist.gov/nistpubs/SpecialPublications/NIST.SP.800-53r4.pdf
https://nvlpubs.nist.gov/nistpubs/FIPS/NIST.FIPS.199.pdf
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20.1  API (Application Program Integration) 

The OOR developer must request the API's from HCD’s GMS application to 
successfully integrate the OOR application with the GMS application. The OOR 
developer must provide its own API's to integrate with HCD's GMS application. The 
API's shall be used to integrate the two software systems to optimize efficiency between 
the OOR and GMS applications. The OOR developer must use the GMS API’s to 
extend their web applications to push and pull data into and from the GMS application. 
The data sync process shall be automated. Multiple web browsers such as Internet 
Explorer and Google Chrome must be supported in the OOR and GMS production 
environment. All data traffic between the OOR and GMS applications must be secured 
and, if possible, encrypted. API testing must be completed before integrating the 
production OOR and GMS applications. Integration between eGrants and the GMS 
application will occur via flat file transfer. This will apply to deliverables 2.3.1 and 2.3.2. 

20.2  Reporting 

Solution(s) system data should be extractable by third party reporting tools like Power 
BI, Crystal reports or Oracle reports. Though COTS systems provide out of the box 
reporting capabilities, some reports may require access to multiple systems. The data 
should be in a readable format and not encrypted.   
 
21.0   SYSTEM IMPLEMENTATION GUIDANCE AND APPROACH 
 
The Contractor will work with HCD to identify and understand its processes and 
procedures in order to provide advice on the best ways to integrate those processes 
and procedures with the proposed software solutions. This includes advising on System 
best practices, providing guidance on enhancing and automating processes and 
procedures based on software capabilities, and consulting on how to overcome 
identified challenges of current practices and procedures by utilizing the software 
capabilities. See the Bidder Requirements Spreadsheet, Exhibit P for details.  
 
The Contractor will prepare an implementation plan for review and approval by HCD.  
The implementation approach shall result in minimal impact to existing HCD operations 
– staff outside of key project management and support staff should not be adversely 
impacted by the design and implementation of the System with the exception of staff 
training and system testing. The Contractor will include offsite and onsite Contractor 
staffing expectations in the implementation plan. 
 
22.0   TECHNOLOGY REFRESH 
 
The Contractor will coordinate all software updates and upgrades with HCD.  All 
software updates and upgrades shall be scheduled in advance so as to eliminate or 
minimize disruption to HCD and any other users of the system.  
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Change notes/documentation shall be provided to HCD prior to implementation. 
 
Training will be administered by the Contractor. Training shall be included for any major 
update that will change workflow processes or navigation in the System. 
 
Technology refresh shall include updated technology requirements from HUD, including, 
but not limited to: 
 

a. Updates regarding the handling of personally identifying information (PII) data 
b. Updated reporting requirements, such as new national objectives, new area benefit 

data, and update fund management requirements 
c. Updated standard HUD forms (if formatted forms are available) 
d. Updates to the federal program reporting systems and interfaces 

 
Contractor is responsible for remaining current on technological changes in federal 
program management requirements.  The contractor and HCD will negotiate 
implementation of technology refreshes through the work order authorization process.  
 
23.0   SYSTEM TESTING AND ACCEPTANCE PROCEDURES 
 
The Contractor shall produce a Quality Assurance Plan to include a test strategy, test 
plan, test scripts, and acceptance test procedures that will be reviewed and approved 
by HCD.  
 
The System must include a test environment. The user acceptance testing environment 
shall be refreshed with production data as requested by HCD.  
 
The Contractor and HCD will work together to develop test cases and test scripts 
(including User Acceptance Testing), which will be reviewed and approved by the HCD 
Project Manager. The Contractor shall submit the test/performance results in a 
readable report. The Contractor will ensure that each test cycle is completed with no 
blocker, critical, or major defects before moving to the next testing phase. 
 
The Contractor must trace test scripts and testing results to the requirements.  
 
23.1   ACCEPTANCE TESTING  
 
The Contractor must conduct user acceptance testing sessions on-site.  The Contractor 
shall be required to facilitate user acceptance testing on any new or enhanced software 
components developed under this Agreement as approved by the HCD Contract 
Manager. 
 
Acceptance testing is intended to ensure that the services acquired under this 
Agreement result in successful and continued satisfactory levels of performance 



MB3 Inc. dba Civix 
19-20-006, Amend 4 

Dated: June 03, 2024  
         
 

Page 19 of 23 
 

throughout the term of this Agreement. The products and services acquired shall 
conform to HCD’s requirements in this Agreement, while meeting performance 
standards and warranties. Acceptance testing will be conducted separately for both 
separate instances of eGrants, for 2017 OOR and for 2018 OOR.  
 
The Contractor will ensure that each test cycle is completed with no blocker, critical, or 
major defects before moving to the full system acceptance phase. 
 
23.2   FULL SYSTEM ACCEPTANCE  
 
‘Full system acceptance’ is defined as acceptance of all required deliverables per 
Exhibit D – Deliverables Table and receipt by GCR of written confirmation from HCD of 
error-free processing of the System following complete system implementation.   
 
“Error-free processing” means the installed System is operating in a manner meeting all 
of the technical requirements of this Agreement, with no work-around or manual 
intervention required, and free of errors deemed by HCD to be of Severity levels 1, 2, 
and 3, as defined in Section 12.1, Severity Definitions. Severity level 4 errors will not 
impede full System acceptance. 
 
At such time as GCR has received HCD’s unconditional written confirmation of error-
free processing as described in this section, GCR may commence invoicing for the 
maintenance and operations charges in the month following such full system 
acceptance. Full system acceptance will be provided by HCD for each separate 
instance of eGrants.  

24.0    CORRECTIVE ACTION PLAN  
 
HCD will be the sole judge of the acceptability of all work performed, all work products 
produced, and services provided by the Contractor. Should the work performed, or 
products or services produced by the Contractor fail to meet the Agreement 
requirements, the following initial process will be employed, except as provided 
otherwise in the Agreement:  
 
1.   HCD will notify the Contractor in writing within ten (10) business days after discovery 

of any acceptance problems by identifying the specific inadequacies and/or failures 
in the services performed and/or the products produced by the Contractor.  

 
2.   The Contractor will, within five (5) business days after initial problem notification, 

respond to HCD by submitting a written detailed explanation describing precisely 
how the identified services and/or products adhere to and satisfy all applicable 
requirements, and/or a proposed corrective action plan to address the specific 
inadequacies and/or failures in the identified services and/or products. 
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3.   HCD will, within five (5) business days after receipt of the Contractor detailed 
explanation and/or proposed corrective action plan, notify the Contractor in writing 
whether it accepts or rejects the explanation and/or plan. If HCD rejects the 
explanation and/or plan, the Contractor will submit a revised corrective action plan 
within three (3) business days of notification of rejection.  

 
4.   HCD will, within three (3) business days of receipt of the revised corrective action 

plan, notify the Contractor in writing whether it accepts or rejects the revised 
corrective action plan proposed by the Contractor.  

 
5. If a Contractor project component or deliverable is rejected three (3) times by HCD, 

the Cure Notice process will follow.  
 

25.0   CURE NOTICES  
 
HCD will issue a written cure notice to inform the Contractor in the event the Contractor 
fails to meet an Agreement requirement or performance requirement. The cure notice 
will give the Contractor ten (10) calendar days to remedy the identified condition or 
deficiency. If the condition or deficiency is not corrected to HCD’s satisfaction within this 
period, the Contractor may be declared in material default by HCD and HCD may 
exercise its various rights and remedies under the Agreement, up to and including 
terminating the Agreement.  
 
25.1 TRIGGERS FOR A CURE NOTICE  

 
Cure notices may be triggered by the any of the following conditions, or other conditions 
that arise in Contractor’s performance of the Agreement:  

 
1.   The Contractor continues to miss agreed-upon deadlines or fails to follow the 

Escalation and/or Corrective Action Plan processes;  
 

2.   Demonstrable evidence exists that the work is not being accomplished in 
accordance with the terms hereby;  

 
3.   Quality of deliverables does not meet HCD’s standards;  

 
4.    The Contractor is non-responsive to HCD requests;  

 
5.   The system suffers consistent and severe deficiencies such that the system is not, 

in the HCD’s subjective opinion, meeting HCD’s needs or satisfying the Contractor’s 
requirements under the Agreement.  
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26.0   TRAINING 
 
The System will have a variety of different users with different roles and permissions. 
This includes internal HCD users, such as system administrators, super users, grant 
managers, and reviewers, and external users, such as, project managers, and 
reviewers. The Contractor must provide a training environment that is separate and 
apart from the user acceptance environment and production environment. The 
Contractor must train and provide support for System administrators on the full scope of 
the System and train and provide support for HCD staff users on how to utilize the 
System and facilitate HCD’s workflow as applicable to their roles. Additionally, the 
Contractor must be able to provide instructional documentation for the System that can 
be customized, as needed, for the other user types and their more limited roles and 
permissions.  
 
The methods of training, support, and the forms of documentation will be detailed in the 
Training Plan, discussed in Section 14 of this Exhibit, and be mutually agreed upon by 
HCD and the Contractor.  
 
Pre-Go-Live training is to be provided to the following. The Contractor is not responsible 
for any lack of HCD internal users to train due to delays in hiring by HCD or the 
procurement of program vendors by HCD.  
 
1. HCD external users - at least two (2) two webinars for external user training to be 

posted to HCD’s website and linked to the System portal.   
 

2. Approximately 15 HCD internal end users.  Scheduling of these training sessions to 
be reviewed and approved by HCD and will be scheduled at HCD’s discretion. 
 

3. Up to five (5) system super users.  Duties may include, but not be limited to: 
 
a. HCD’s first line of support for System issues for both our internal and external 

users.  
b. Liaise with the Contractor to maintain the reporting and dashboard infrastructure 

for the organization 
c. Interact with users and evaluate System issues 

 
4. Three (3) HCD product administrators.  The duties of these product administrators 

may include but not be limited to: 
 
a. Set up administrator and user accounts 
b. Provide advice and training to end-users 
c. This is a hands–on, senior technical position with Subject Matter Expertise (SME) 

on the implemented System 
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d. Liaise with the Contractor to plan and coordinate testing changes, upgrades, and 
new services, ensuring the System will operate correctly in current and future 
environments 

e. Liaise with the Contractor for problem management activities such as issue 
resolution and root cause analysis 

27.0     MAINTENANCE, OPERATIONS, PERFORMANCE 
  
The Contractor shall be responsible for System stability during the term of the 
Agreement. Within the Maintenance & Operations (M&O) Plan, service level and 
performance level requirements shall establish clear relationships between HCD and 
the Contractor, set service goals, and provide a framework for continuous analysis and 
improvement. The service level and performance level requirements also establish key 
performance indicators that shall be used to demonstrate the effectiveness of a service. 
By tying performance to measurable metrics, HCD and the Contractor shall find it easier 
to identify service performance problems.  
 
The System should not suffer degradation of service during system backup or 
maintenance functions. 
 
A copy of the most current HCD production data must be transferred or backed-up to an 
HCD designated network location or locations on an agreed schedule to be approved by 
HCD’s Project Manager. All HCD data, whether residing in the cloud, on Contractor’s 
equipment, or on HCD’s designated backup network location, is and shall be at all times 
remain the sole property of HCD.  

27.1   MAINTENANCE & OPERATIONS SERVICES  
 

The Contractor shall perform M&O Services within the contractually agreed upon 
service and performance levels for the period of performance during the Agreement 
term identified in SOW Section 4.0 Term of Agreement. The Contractor shall perform 
operational activities which include installing, configuring, managing and monitoring 
the services, System, equipment, and software that comprise the OOR solution. The 
Contractor shall perform preventive maintenance such as repair and testing of 
application defects, application tuning, component upgrades, and database 
reorganizations. The Contractor shall test Acceptance procedures, and the 
Contractor’s Quality Assurance changes to the environment as described in SOW 
Section 23.0, System Testing and Acceptance Procedures. The Contractor shall 
actively monitor, manage and operate the system availability, performance, and 
capacity. The Contractor shall be transparent with the operations of the System by 
reporting system status verbally, in writing, and through automated tools to the 
State.  The Contractor shall be responsible for updating the Data Dictionary with any 
changes that are made Post-Go-Live. 
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28.0     HELP DESK 
 
Contractor shall provide System support via phone, email, and online to be available 
during standard business hours – Monday through Friday 7 am to 6 pm Pacific Time, 
excluding federal holidays. 
 
The Contractor will provide Help Desk support for System related issues and queries 
while HCD staff manage program related issues and queries.   
 
29.0    SERVICE LEVEL AGREEMENTS (SLAS) 
 
Contractor must ensure 99.9% uptime of the system at all times.   
 
Contractor must provide written description of any major outages (including description 
of root-cause and fix) resulting in greater than 1-hour of unscheduled downtime per 
incident within a month. For additional information regarding SLAs, please see 
Appendix B Legal Provisions and Other Requirements. 

30.0    PROJECT PAYMENT TERMS 

In accordance with Public Contract Code, §12112, the State will withhold, from each 
invoiced payment amount to the Contractor, an amount equal to ten percent (10%) of 
the payment per the SOW. 

The payment schedule for the OOR system implementation is deliverables-based 
except for Maintenance and Operations and Help Desk services which are paid monthly 
in arrears at the rates indicated in Cost Worksheet #7 
 
31.0    SELECT LEGAL PROVISIONS AND OTHER REQUIREMENTS 
 
Select legal provisions and other contractual requirements that will be incorporated into 
the Agreement are set forth in Exhibit C (Bidder Declaration) Legal Provisions and 
Other Requirements hereto and incorporated herein. This is not an exhaustive list of all 
provisions that will be contained in the Agreement to be signed by all parties.  
 
32.0    ATTACHMENTS TO THE STATEMENT OF WORK 

• Attachment 1- Deliverable Acceptance Document 
• Attachment 2- Deliverable Expectations Document 
• Attachment 3- Change Request Form 
• Attachment 4- OOR Process Flow 
• Attachment 5- Work Authorization Form 
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Exhibit D - Deliverables Owner Occupied Reconstruction (OOR) Project Deliverables and Specifications 

Dellverable Name Dellverable Speclllcatlon1 2018 OOR Modifications Dollar Value 

Many of the deliverables of 
this amendment will 
leverage existing 

deliverables of the original 
OOR system already In use 
and accepted by HCD. 
Leveraged deliverables will 
be indicated below as 'Not 
Required'. All required 
deliverables will be required 

to be accepted by HCD 
prior to acceptance of the 
5.6 Full System acceptance 
deliverable. 

1.0 Analysis Milestones 

Kickoff Meeting Kickoff Agenda (within 2 weeks of contract Required $2,500 
execution). +i=le felle•"iR€1 seR*Fes*eF s*eff "'ill 89 

F9EJl,liF9El *9 89 9A si*e feF *i=le 91,JF9*i9R ef *i=lis 

j3R959: Ell961,J*i•1e £139R59F 9REl �Fejes* M9R9€J9F. 

Project Implementation Plan (PIP) Found in Section 11.0 of the SOW (within 4 weeks Not required 

of contract execution). Req. # 39 

Decision Log Included in the PIP. Not required 

Change Control Log Included in the PIP. Not required 

Change Control Plan Included in the PIP. Not required 

Defects, Risks, and Issues Log Included in the PIP. Not required 

Project Schedule Included in the PIP. Required $2,500 

Communication Plan Included in the PIP. Not required 

Validated Requirements Report Validate understanding of requirements found in Not required 

Section 14.0 subsection 3 of the SOW. Key 

contractor staffing will be required to be on site for 

the duration of this phase. The following contractor 

staff will be required to be on site for the duration 

of this phase: Project Manager, OOR SME's, Lead 

Tester. Req. #7, 8 and 10. 
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1.4 

2.1 

2.2 

2.3 

Gap Analysis Results Identify gaps between requirements and out of 

the box functionality found in Section 14.0 

subsection 3 of the SOW. Req. #7, 8 and 1 O 

2.0 Project Design and Configuration Milestones 

Configuration Plan (Final Needs-Based Identifies the process and schedule by which the 

Design Plan) gaps identified in the Gap Analysis will be 

configured in the system, as found in Section 14.0 

subsection 3 of the SOW. Req. # ,6, 7, 8, 10, 36, 38, 

53, 54, 57, 59, 61-69, 71 and 72. 

Data Dictionary The contractor will provide data mapping, a data 

dictionary, and a governance structure to 

facilitate HCD data retrieval (this will be an on-

going deliverable throughout the life of the 

contract). See section 14.0 subsection 3.a of the 

SOW. There will be some on site work. 

Interface Design Plan - Flat File Transfer Approach to effectively develop system interface 

capabilities with the new Grants Management 

System and DRGR using flat file transfer. Req.#3, 

34, and 40. 

Not required 

Not required 

Not required 

Not required 
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Deliverable I Deliverable Name Deliverable Specifications 

2.3.1 Interface Design Plan - API Approach to effectively develop system interface 
capabilities with the new Grants Management 
System and DRGR using a direct API. 

2.3.2 Interface Design Plan - API (Fi$Cal) Approach to effectively develop system interface 

capabilities with Fi$Cal using a direct APL 

2.4 Portal design & implementation The end user internet portal for RecoverCa.org will 

be designed with HCD's Communication team 

and implemented. The portal must be ADA 

compliant. There will be some on site work. Req. 

#13, 14, and 63. 

2018 OOR Modifications Dollar Value 

Many of the deliverables of 

this amendment will 

leverage existing 

deliverables of 2017 OOR 

already in use and 

accepted by HCD. 

Leveraged deliverables will 

be Indicated below as 'Not 

Required'. All required 

deliverables will be required 

to be accepted by HCD 

prior to acceptance of the 

5.6 Full System acceptance 

deliverable. 

Not required 

Not required 

Not required 
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Deliverable # Deliverable Name Deliverable Specifications 

3.0 System Test MIiestones 

3.1 Quality Assurance Plan (QAP) Found in Section 14.4 of the SOW. Req. #2, 5, 9, 11, 

12, 15-19, 21-29, 33, 41-47, 48, 50-52, 58, 60, 69, and 

70 

System Test Plan 

Test Scripts 

Requirements Traceability Matrix (RTM) Must trace all requirements in Exhibit E. 

3.2 Test Environment Established Found in Section 23.0 of the SOW 

3.3 Test Results Found in Section 23.0 of the SOW 

3.4 User Acceptance Testing Completion Report of all user acceptance test results and 

Report documentation that issues identified during user 

acceptance testing have been resolved. Found in 

Section 23.0 & 23. l of the SOW. The Contractor 

must conduct user acceptance testing sessions on-

site. 

4.0 Training Milestones 

4.1 Training Plan Train users based upon roles. Training done on site. 

Found in Section 26.0 of the SOW 

3 System Admins 

5 Super Users 

HCD End User Training Sessions (up to 

Training Webinars/Videos for External 

users / applicants (2) 

Training Schedule 

4.2 Training Evaluation and Attendance Should document training effectiveness and 

Report attendance by end users 

2018 OOR Modifications Dollar Value 

Many of the deliverables of 

this amendment will 

leverage existing 

deliverables of 2017 OOR 

already In use and 

accepted by HCD. 

Leveraged deliverables will 

be Indicated below as 'Not 

Required'. All required 

deliverables will be required 

to be accepted by HCD 

prior to acceptance of the 

5.6 Full System acceptance 

deliverable. 

Not required 

Not required 

Not required 

Not required 

Required $10,000 

Required $8,000 

Required $5,000 

Not required 

Not required 

Not required 

Not required 

Not required 

Not required 

Not required 

MB3 Inc. dba Civix 
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4.3 Training Materials and User Manual Materials and methods to be identified and 

specified in the Training Plan. 

5.0 System Implementation Milestones 

5.1 System Disaster Recovery Plan Found in Section 19.0 of the SOW. Req. # 46 and 

73 

5.2 Completed RTM Contractor shall provide an RTM (Requirements 

Traceability Matrix) with all requirements 

(regardless of completion status) included in this 

SOW traced to successfully executed test scripts. 

5.3 Final Readiness Assessment Document criteria showing that system is ready to 

go-live and identifies any outstanding risks and 

potential mitigations 

5.4 Rollout Survey Production Go-Live of Survey. Survey must be ADA 

compliant. 

5.5 Rollout to Production Environment Production Go-Live for remaining system 

Not required 

Not required 

Not required 

Required $10,000 

Required $25,200 

Required $125,000 

MB3 Inc. dba Civix 
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Deliverable # Deliverable Name Deliverable Specifications 

5.6 Full System Acceptance Found in Section 23.2 of the SOW. 

6.0 Closeout Milestones 

6.1 Project Closeout Checklist Includes documentation checklist and clearly 

identifies that all project milestones and 

requirements have been met. 

6.2 Training This includes any yet to be completed training 

pursuant to the HCD approved training plan from 

section 4.0 above. Any changes to the system 

since the approval of the initial training plan 

needs to be included in the final training plan. 

6.3 Final RTM Contractor shall provide a final RTM with all 

completed requirements included in this SOW 

traced to successfully executed test scripts. 

6.4 Final Project Summary Report Summary of project changes, changes to 

milestones and requirements, and any future to-be 

met requirements. 

6.5 Maintenance and Operations Plan Found in Section 27.0, 27.1 and 29.0 of the SOW. 

The Plan should include roles and responsibilities 

for the contractor and HCD. 

6.6 Data Dictionary The contractor will provide an updated data 

mapping and a data dictionary to facilitate HCD 

data retrieval (this will be an on-going deliverable 

throughout the life of the contract - see M&O Plan 

in Section 27.1 of the SOW). 

2018 OOR Modifications Dollar Value 

Many of the deliverables of 

this amendment will 

leverage existing 

deliverables of 2017 OOR 

already in use and 

accepted by HCD. 

Leveraged deliverables will 

be indicated below as 'Not 

Required'. All required 

deliverables will be required 

to be accepted by HCD 

prior to acceptance of the 

5.6 Full System acceptance 

deliverable. 

Required $25,000 

Required $5,000 

Not required 

Not required 

Required $5,000 

Not required 

Not required 

$223,200 
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Number 

1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 

Exhibit E - Bidder Requirement Spreadsheet 

Owner Occupied Reconstruction System 

Mandatory Requirements • Amendment 2 

Dated: January 15, 2021 

The System shall provide scalable data storage. 

The System shall provide real-time access to data. 

The System shall import and export data files in a non-proprietary industry standard formal such as ASCII, 

CSV, XML, or JSON. 

The System shall provide and accept legally binding electronic s i g n a t  u r e  . 

This requirement was removed for Amendment # 1 . 

The System must implement configurable designated hard slops on actions such as reimbursement, 

submitting incomplete information, or making unauthorized changes lo System data. 

This requirement was removed for Amendment # 1 . 

This requirement was removed for Amendment # 1 . 

This requirement was removed for Amendment # 1 . 

This requirement was removed for Amendment # 1 . 

This requirement was removed for Amendment # 1 . 

This requirement was removed for Amendment # 1 . 

The System should allow staff to develop and administer a participant survey, quantify, rank/tier survey 

responses. 

The System shall allow staff to invite survey respondents to submit a full application, keep running 

balances on total applications received in each rank/tier, and waitlist any overflow of applicants. 

The System shall communicate application and project management status to sub applicant/subgrantee 

through project lifecycle. 

The System shall allow users lo enter activity status reports and progress into the System. 

The System shall have assignable Workflow Man age men t .  

The System shall link Encumbrances and Disencumbrances l o  the parent Service Location (aka HUD grant 

year) and lo HCD's financial tracking for grant awards. 

The System shall be able to track funds to the Department's grant management system through direct 

connection or, at a minimum, flat file transfer. The data shared with the grant management system must 

include, but is not limited to, accomplishment and demographic data aggregation, national objective 

completions, and reconcilable reports for Accounts Payable, including but not limited to State Operations 

and Local Assistance and repayments lo HUD. 

The System shall reconcile the award(s) for a real-lime balance after an encumbrance and/or 

disencumbrance. 

The System shall allow users lo receipt, track, and reconcile other designated f u n d s  . 

The System shall have the ability lo post, track, and reconcile real property inventory 

The System shall produce financial reports. 

The System shall allow users to retrieve and re-use application and project information for various fields 
" " 

The System shall allow users to customize look/feel of forms to match look/feel of HCD branding. 

The System shall link activities together, to the grant, to the applicable grant agreement, to current andpas 
projects, and lo relationships on current and past projects. 

The System shall allow users to enter or update project accomplishments and m e t r  i c s . 

Traceability 2018 OOR 

Modifications 
Exhibit D sow 

Deliverables 

3.1 8.0 pg 3 No Change 

3.1 17.0 pg 13 No Change 

2.3 8.1, pg 3 No Change 

n/a n/a No Change 

No Change 

2.1 n/a No Change 

No Change 

No Change 

No Change 

No Change 

No Change 

No Change 

2.4 8.0 pg3; No Change 

attachment 4 

2.4 8.0 pg 3 No Change 

3.1 8.0 pg 3 No Change 

3.1 8.0 pg 3 No Change 

3.1 8.0 pg 3 No Change 

3.1 8.0 pg 3 No Change 

3.1 8.0 pg 3 No Change 

3.1 8.0 pg 3 No Change 

3.1 8.0 pg 3 No Change 

3.1 8.0 pg 3 No Change 

3.1 8.0 pg 3 No Change 

3.1 8.0 pg 3 No Change 

3.1 8.0 pg 3 No Change 

3.1 8.1 pg 3&4 No Change 

3.1 18.0 pg 13 No Change 

MB3 Inc. dba Civix 
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Number 

28 

29 

30 

31 

32 

33 

34 

35 

36 

37 

38 

39 

40 

41 

42 

43 

44 

45 

46 

47 

48 

49 

50 

51 

52 

53 

54 

55 

56 

Exhibit E - Bidder Requirement Spreadsheet 

Owner Occupied Reconstruction System 

Mandatory Requirements • Amendment 2 

Dated: January 15, 2021 

The System shall be fully compliant with the security standards set in the California Stale Administration 

Manual section 5300, the California Privacy Act, National Institute of Standards and Technology, and 

Personally Identifiable Information (PU) privacy protocols .  

The System shall notify users on the landing page i f  the system is  down. 

This requirement was removed for Amendment # 1 . 

This requirement was removed for Amendment # 1 . 

The System shall allow interface or flat file transfer with other current and future state information s y s t e m s . 

The System shall have the capability lo integrate with GIS. 

The System shall be hosted on the cloud. 

The System shall allow documents to be uploaded and s t o r e d  . 

The System shall have an external porfal for applicants, subgranlees, subrecipienls, and c o n  Ir a c Io r s  . 

This requirement was removed for Amendment # 1 . 

This requirement was removed for Amendment # 1 . 

This requirement was removed for Amendment # 1 . 

The System shall allow users lo copy text from other documents (e.g., Word, Excel) and paste into online 

forms. 

This requirement was removed for Amendment # 1 . 

This requirement was removed for Amendment # 1 . 

This requirement was removed for Amendment # 1 . 

1111-' --.-,1c.1r1,;:;;1 """-"-'IC.111,._,,c, .... IU/ ·�111c.1,.._., 1v1111t I, 

The System shall have back-up and restore capabilities. 

The System shall identify possible duplicate records and perform error c h e c k i n g . 

The System shall allow hype�inks in notifications. 

The System shall allow administrators lo disable automatic email notifications al the event I e v e I . 

The System shall have the capability lo configure actions and limeframes for sending system generated 

notifications. 

This requirement was removed for Amendment # 1 . 

This requirement was removed for Amendment # 1 . 

This requirement was removed for Amendment # 1 . 

The System shall include mechanisms lo prevent Internet bots from creating fake accounts andaccessing 
the System. 

The System shall require users to access the system through use of a login and password and shall include 
Multi-Factor Authentication (MFA) for external system users in the implementation. 

The System shall use secure LDAP Active Directory security for internal HCD system users. 

The System shall allow HCD administrators to establish, activate, modify, transfer, disable and remove 
access accounts. 

Traceability 2018 OOR 

Modifications 
Exhibit D sow 

Deliverables 

3.1 8.0 pg 3 No Change 

2.4 n/a No Change 

No Change 

No Change 

3.1 20.1, pg 14 No Change 

2.3 20.1, pg 14 No Change 

n/a 9.0 pg 4; 20.0 p No Change 

14 

2.1 8.0 pg 3 No Change 

2.4 3.0 pg 1 No Change 

No Change 

No Change 

No Change 

3.1 8.0 pg 3 No Change 

No Change 

No Change 

No Change 

No Change 

5.1 19.0,pg 14 No Change 

3.1 8.0 pg 3 No Change 

3.1 8.0 pg 3 No Change 

n/a n/a No Change 

3.1 8.0 pg 3 No Change 

No Change 

No Change 

No Change 

2.1 18.0, pg 13 No Change 

n/a n/a No Change 

n/a n/a No Change 

2.1, 4.1 26.0, pg18 No Change 
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Number 

57 

58 

59 

60 

61 

62 

63 

64 

65 

66 

67 

68 

69 

70 

71 

72 

73 

Exhibit E - Bidder Requirement Spreadsheet 

Owner Occupied Reconstruction System 

Mandatory Requirements • Amendment 2 

Dated: January 15, 2021 

The System shall encrypt all Personally Identifying Information (PII) data in the database. 

The System shall encrypt all data while in transit. 

The System shall create reportable audit trails. 

The System shall provide role-based security and allow for identification of multiple roles including 

external users, internal HCD users, HCD power-users, and HCD administrators. 

The System shall allow HCD administrators lo create, assign, and update user roles and p r  i v  i I e g e s  . 

The System shall be available via secure access. 

The System shall allow for password self-service reset (i.e., after lockout) for external users, after 

authentication of user by challenge response processes or equivalent. 

The System shall enforce password security. 

The System shall provide the capability lo configure multi-level approval workflows based on defined 

roles, activities and sequence of activities. 

This requirement was removed for Amendment # l . 

The System shall prevent any modifications lo an applicant submission unless allowed by an authorized 

user. 

This requirement was removed for Amendment # l . 

The system shall manage direct assistance funds. 

This requirement was removed for Amendment # l . 

This requirement was removed for Amendment # l . 

This requirement was removed for Amendment # l . 

This requirement was removed for Amendment # l . 

Traceability 2018 OOR 

Modifications 
Exhibit D sow 

Deliverables 

3.1 8.0 pg 3 No Change 

2.1 20.l pgl4 No Change 

3.1 8 & 8.l, 20.2 No Change 

2. l, 4.1 26.0, pgl8 No Change 

2. l, 4.1 26.0, pgl8 No Change 

2. l, 4.1 18.0, pg 13 No Change 

2.1 n/a No Change 

2.1 n/a No Change 

2. l, 4. l 26.0, pgl8 No Change 

No Change 

2. l, 4. l 26.0, pgl8 No Change 

No Change 

2.1 8.0 pg 3 No Change 

No Change 

No Change 

No Change 

No Change 
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Base Contract Period  (Three Years) Costs 

 $  703,200.00 

 $  295,000.00 

 $  400,000.00 

 $  66,520.00 

 $  35,964.80 

 $  1,500,684.80 

 $  31,342.00 

Exercised Optional Extension Years  (Two Years) Costs 

 $  264,000.00 

 $  264,000.00 

Exercised Optional Extension Year  (One Year) Costs 

 $  132,000.00 

 $  132,000.00 

Remaining Optional Extension Years  (Three Years) Costs 

 $  396,000.00 

 $  - 

 $  396,000.00 

 $  39,000.00 

Cost Worksheet #4, Table R.4.1 -  SAAS License Evaluation

Optional Extension Years  (Three Years) Costs Total:

Cost Worksheet #3 Table R.3.1 - Maintenance and Operations

Unanticipated Task Hourly Rates

Cost Worksheet #5, Table R.5.1 -  Hourly Labor Rate Evaluation Total

Cost Worksheet #5, Table R.5.2 - Unanticipated Tasks Budget

Potential Mandatory Optional Requirement Costs - By Contract Amendment

Cost Worksheet #7, Table R.7.1 -  Mandatory Optional Requirements Total

Cost Worksheet # 6, Table R.6.0 - Base Contract Accepted Mandatory Optional 

Base Contract Period  (Three Years) Costs Total:

Cost Worksheet #3, Table R.3.2 - Optional Extensions - Maintenance and Operations 
which includes unlimited licensing for 2017 OOR and 2018 OOR

Exercised Optional Extension Years Cost Total:

Cost Worksheet #3, Table R.3.2.2 - Optional Extensions -  Maintenance and Operations

Cost Worksheet #3, Table R.3.2.1 - Optional Extensions - Maintenance and Operations 
which includes unlimited licensing for 2017 OOR and 2018 OOR Instances.  This is to be 
utilized in fiscal year 2024-2025.

Exercised Optional Extension Years Cost Total:

Table R.1.1:  Summary of Cost Worksheets

Exhibit F: Cost Workbook, Amendment 4 
Cost Worksheet # 1 - Summary of Cost Worksheets Totals

Cost Worksheet #2, Table R.2.1 - One time Implementation Task and Deliverable

Cost Worksheet #4 Table R.4.1 -  SAAS License Base contract

MB3 Inc. dba Civix 
19-20-006, Amend 4

Dated: June 03, 2024
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Table R.2.1:

 (A)
#

(B)
Project Tasks and Deliverables Names

 (C)
Deliverable

 Cost 

(D) 
Percentages of 

Implementation Total 

1.1 Kickoff Meeting  $    6,870.19 
1.2 Project Implementation Plan (PIP)  $    3,435.09 

Decision Log  $        753.21 
Change Control Log  $        536.38 
Change Control Plan  $        536.38 
Defects, Risks, and Issues Log  $        536.38 
Project Schedule  $        536.38 
Communication Plan  $        536.38 

1.3 Validated Requirements Report  $    6,847.36 
1.4 Gap Analysis Results  $    6,847.36 

 $        24,000.00 5.00%

2.1 Configuration Plan  $    4,021.62 
2.2 Data Dictionary  $    4,756.76 
2.3 Interface Design Plan-Flat File Transfer  $    3,200.00 
2.4 Portal design & Implementation  $        12,021.62 

 $        24,000.00 5.00%

3.1 Quality Assurance Plan (QAP) 41,851.17$          
System Test Plan  $        18,078.91 
Test Scripts  $        11,186.95 
Requirements Traceability Matrix (RTM)  $        12,585.32 

3.2 Test Environment Established  $        20,975.53 
3.3 Test Results  $        44,548.03 
3.4 User Acceptance Testing Completion Report  $        12,625.27 

 $      120,000.00 25.00%

4.1 Training Plan   $        50,264.12 
3 System Admins  $    6,609.12 
5 Super Users  $    8,522.29 
HCD Staff Training Sessions (up to 15 Staff)  $        13,566.09 
Training Webinars/Videos for External users / applicants (2)  $        20,175.22 
Training Schedule  $    1,391.39 

4.2 Training Evaluation and Attendance Report  $    4,035.04 
4.3 Training Materials and User Manual  $        17,700.84 

 $        72,000.00 15.00%

25.00%

Cost Table R.2.1 identifies the Bidder's cost for each deliverable. The Percentages of Implementation Total Columns indicate 
the maximum allowed percentage of the Bidder's Cost Total that can be allotted for each Task Sub-Total--Task #1 though 
Task #6. Bidder's total costs for each Task Sub-Total may be within +/- .50% of  Percentages of Implementation Total 
Columns  for each Sub-Total.

Cost Worksheet # 2 - Mandatory Implementation Tasks and Deliverables Totals

Task 2.0 - Sub-Total: 

Task 1.0 - Sub-Total: 

Task 3.0  - Sub-Total: 

Task 5 .0 – System Implementation Deliverables

Mandatory

Task 1.0 Analysis  Deliverables
5.00%

5.00%
Task 2.0 - Project Design and Configuration  Deliverables 

Task 4.0 –  Sub-Total: 

Task 3.0 -  System Test  Deliverables 

Task 4.0 – Training  Deliverables 
15.00%

MB3 Inc. dba Civix 
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Table R.2.1:

 (A)
#

(B)
Project Tasks and Deliverables Names

 (C)
Deliverable

 Cost 

(D) 
Percentages of 

Implementation Total 

Mandatory

  5.1 System Disaster Recovery Plan  $        10,733.89 
5.2 Completed RTM  $    5,893.76 
5.3 Final Readiness Assessment  $    7,375.43 
5.4 Rollout Survey  $        13,104.57 
5.5 Rollout to Production Environment  $      114,064.05 
5.6 Full System Acceptance  $        40,828.30 

 $      192,000.00 40.00%

6.1 Project Closeout Checklist  $    2,683.47 
6.2 Training  $    1,473.44 
6.3 Final RTM  $    1,843.86 
6.4 Final Project Summary Report  $    3,276.14 
6.5 Maintenance and Operations Plan  $        28,516.01 
6.6 Data Dictionary  $        10,207.07 

 $        48,000.00 10.00%

480,000.00$      100.00%Base Contract Deliverables (Tasks 1-6) Cost  Total: 

40.00%

10.00%
Task 6 .0– Closeout Deliverables

Task 6 .0- Sub-Total: 

Task 5 - Sub-Total:

MB3 Inc. dba Civix 
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Table R.2.2: 2018 OOR
 (A)

#
(B)

Project Tasks and Deliverables Names
 (C)

Deliverable
 Cost 

1.1 Kickoff Meeting  $   2,500.00 
1.2 Project Implementation Plan (PIP)  $   2,500.00 

Decision Log  $   -   
Change Control Log  $    -   
Change Control Plan  $     -  
Defects, Risks, and Issues Log  $   -   
Project Schedule  $    2,500.00 
Communication Plan  $    -   

1.3 Validated Requirements Report  $   -  
1.4 Gap Analysis Results  $   -  

 $   5,000.00 

2.1 Configuration Plan  $   -   
2.2 Data Dictionary  $   -  
2.3 Interface Design Plan-Flat File Transfer  $   - 
2.4 Portal design & Implementation  $   -  

 $   -   

3.1 Quality Assurance Plan (QAP) -$     
System Test Plan  $   -  
Test Scripts  $    -   
Requirements Traceability Matrix (RTM)  $   -   

Task 1.0 - Sub-Total: 

Task 2.0 - Project Design and Configuration  Deliverables 

Task 2.0 - Sub-Total: 

Cost Worksheet # 2.1 - Mandatory Implementation Tasks and 
Deliverables Totals

Cost Table R.2.2 identifies the Bidder's cost for each deliverable.

Task 1.0 Analysis  Deliverables

Task 3.0 -  System Test  Deliverables 

MB3 Inc. dba Civix 
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Table R.2.2: 2018 OOR
 (A)

#
(B)

Project Tasks and Deliverables Names
 (C)

Deliverable
 Cost 

Task 1.0 Analysis  Deliverables3.2 Test Environment Established  $  10,000.00 
3.3 Test Results  $   8,000.00 
3.4 User Acceptance Testing Completion Report  $   5,000.00 

 $     23,000.00 

4.1 Training Plan  $    -   
3 System Admins  $   -  
5 Super Users  $    -   
HCD Staff Training Sessions (up to 15 Staff)  $   -   
Training Webinars/Videos for External users / applicants (2)  $    -   
Training Schedule  $   -  

4.2 Training Evaluation and Attendance Report  $    -   
4.3 Training Materials and User Manual  $   -  

 $   -   

5.1 System Disaster Recovery Plan  $   -  
5.2 Completed RTM  $   -   
5.3 Final Readiness Assessment  $  10,000.00 
5.4 Rollout Survey  $     25,200.00 
5.5 Rollout to Production Environment  $   125,000.00 
5.6 Full System Acceptance  $     25,000.00 

 $   185,200.00 

6.1 Project Closeout Checklist  $   5,000.00 
6.2 Training  $   -  
6.3 Final RTM  $   -   
6.4 Final Project Summary Report  $    5,000.00 

Task 4.0 –  Sub-Total: 

Task 5 .0 – System Implementation Deliverables

Task 5 - Sub-Total:

Task 3.0  - Sub-Total: 

Task 4.0 – Training  Deliverables 

Task 6 .0– Closeout Deliverables

MB3 Inc. dba Civix 
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Table R.2.2: 2018 OOR
 (A)

#
(B)

Project Tasks and Deliverables Names
 (C)

Deliverable
 Cost 

Task 1.0 Analysis  Deliverables6.5 Maintenance and Operations Plan  $    -   
6.6 Data Dictionary  $   -  

 $     10,000.00 

223,200.00$       Base Contract Deliverables (Tasks 1-6) Cost  Total: 

Task 6 .0- Sub-Total: 
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Maintenance and 
Operations  Services

(A)
 Monthly 

M&O Rate  

(B) 
@ mos.

(C)
Evaluation Total

(AxB=C)

Section 27.0  $     6,000.00   30  $    180,000.00 

Section 27.0  $     5,000.00   23  $    115,000.00 

Total  Maintenance & Operation 295,000.00$     

Cost Worksheet #3  -  Maintenance & Operation Optional Years

OOR Optional Extension - Maintenance and Operations Support  - The optional year extensions, if exercised by the state, shall extend the initial contract 
for a maximum of six (6), one (1) year extensions for on-going support. Services performed during this optional year period will be paid at a set monthly 
rate.  The Bidder shall submit a monthly rate for each optional year below in the yellow highlighted cells.  Each monthly rate will be multiplied by 12 
months and summed together for Table R.3.2 and Mandatory Optional Table R.3.3. 

Table R.3.1:  Maintenance & Operations  Base Contract Term

Base Contract

OOR Base Contract Term - Maintenance and Operations Support: 

Maintanance and Operation Services performed during this Contract Period will be paid at a set 
monthly rate after full system acceptance. The Bidder shall submit a monthly rate in Table R.3.1 in the 
yellow highlighted cell.  For the original contract, the monthly rate will be multiplied by 30 months to 
determine the Base Contract Term Evaluation Total.  For A1, 23 remaining months will be used.  For the 
extension via A4, the monthly rate will be multiplied by 12 months as shown in Table R.3.2.1.

MB3 Inc. dba Civix 
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Cost Worksheet #3  -  Maintenance & Operation Optional Years

Maintenance and 
Operations  Services

Optional 
Year 1

Optional Year 2 (E)
Evaluation Total
(B+D=E)

Maintenance and 
Operations  
Services

Optional Year 3 (C)
Evaluation Total 
(B=C)

(A)
 Monthly 

M&O Rate  

(B) 
Extended 

Rate 
@ 12 mos.

(C)
Monthly M&O 

Rate

(D)
Extended 

Rate 
@ 12 mos.

(A)
 Monthly M&O Rate  

(B) 
Extended 

Rate 
@ 12 mos.

Maintenance and 
Operations services, 
Section 27.1

 $     6,000.00  $   72,000.00  $    6,000.00  $   72,000.00  $    144,000.00 Maintenance and 
Operations 
services, Section 
27.1

 $    6,000.00  $ 72,000.00  $    72,000.00 

Maintenance and 
Operations services, 
Section 27.1

 $     5,000.00  $   60,000.00  $    5,000.00  $   60,000.00  $    120,000.00 Maintenance and 
Operations 
services, Section 
27.1

 $    5,000.00  $ 60,000.00  $    60,000.00 

264,000.00$     132,000.00$     

(G)
Monthly 

M&O Rate

(H)
Extended 

Rate 
@ 12 mos.

(I)
Monthly M&O 

Rate

(J)
Extended 

Rate 
@ 12 mos.

(K)
Monthly M&O 

Rate

(L)
Extended Rate 

@ 12 mos.

 Maintenance and 
Operations services, 

Section 27.1 

 $     6,000.00  $   72,000.00  $    6,000.00  $   72,000.00  $    6,000.00  $    72,000.00 216,000.00$    

 Maintenance and 
Operations services, 

Section 27.1 

 $     5,000.00  $   60,000.00  $    5,000.00  $   60,000.00  $    5,000.00  $    60,000.00 180,000.00$    

396,000.00$    

 (M)
Evaluation Total

(F+H+J+L=M)

Table R.3.2  Maintenance & Operations Amendment 3 - Exercised 2 Optional Years

Optional Year 6

Table R.3.2.1  Maintenance & Operations Amendment 4 - Exercised 1 Optional Year

Table R.3.2.2 Maintenance & Operations for Remaining Optional 3 Years

Optional Year 4 Optional Year 5
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Exhibit R.4 SAAS 
LICENSING COST

SAAS LICENSE* License Type Purpose Frequency Qty.  Unit Cost Base Contract 
Extended Cost

All Optional Years (6)
 Cost 

For Evaluation 
Purposes Only

2017 OOR SAAS LICENSE* Unlimited** OOR SaaS Solution One-time 1.0 200,000.00$       $   200,000  $0 
2018 OOR SAAS LICENSE* Unlimited** 2018 OOR SaaS Solution One-time 1.0 200,000.00$       $   200,000  $0 

 SAAS LICENSES COST TOTAL  $   400,000  $   - 

* The State will pay the initial SaaS Statewide License only after Full System Acceptance (FSA) as identified in Section 23.2, FSA
** Unlimited License - A SaaS license for the OOR  solution that is issued to the State allowing unlimited use by OOR State Government Internal Users and External Users.

Table R.4.1:  SAAS LICENSING COST - Base Contract (3-Years) Term

Cost Worksheet #4  - SAAS License

MB3 Inc. dba Civix 
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Line #  Hourly Labor Rate
(Total Contract Term) 

Estimated # hours 
for Evaluation 
Purposes only

Evaluation Total

1  $  200.00  20  $  4,000.00 

2  $  190.00  60  $  11,400.00 

3  $  140.00  40  $  5,600.00 

4  $  190.00  60  $  11,400.00 

5  $  220.00  30  $  6,600.00 

39,000.00$   

 $  66,520.00 

Table R.5.1 Unanticipated Tasks Hourly Labor Rates

The State expects that during the contract period, legislative and/or program changes may necessitate configuration 
changes. Configuration change support will result in unanticipated work and be structured based on the bidder labor 
costs for consulting services that will be used to support configuration change requests, modifications and 
enhancements. Unanticipated work is additional work that must be performed, but was not identified in the State's 
solicitation document.

The Bidder must complete the unanticipated hourly rate for the required staff classifications below (yellow cells) for 
their bid to be considered responsive.  During the course of the Contract, the Contractor may use other classifications 
to perform the work; however, the unanticipated task rate charged will be at the lowest classification rate  provided in 
the Contractor's Labor Rates and Classifications Table R.5.1 below.

Both the State and the Contractor must agree upon the work that needs to be performed which will result in 
unanticipated costs through the Work Authorization and/or the Deliverables Expectation processes outlined in the 
SOW. No work can be performed in advance of State's approval of the Work Authorization  and/or the Deliverable 
Expectation forms.

Unanticipated Tasks for Contract Term

Cost Worksheet # 5 – Unanticipated Tasks 

Unanticipated Task Labor Rates and Classifications

Unanticipated Tasks Budget is 10% of Cost Worksheet # 2 -  
Table R.2.1, Implementation Tasks and Deliverables Total plus 
Cost Worksheet #2.1 - Table R.2.2, Implementation Tasks & 
Deliverables-2018 Total.
This cell is pre-calculated and not to be modified.  

Classification

Project Manager

Business Analyst

Tester

Application Programmer

Database Administrator

Unanticipated Tasks' Labor Rates Evaluation Total

The Unanticipated Tasks Budget is a maximum 10 percent (%) of R.2.1 Cost Worksheet # 2 - Implementation Tasks and 
Deliverables Total plus R.2.2 Cost Worksheet #2.1 - Implementation Tasks and Deliverables Total.  This total will be 
included in the awarded contract.

Table R.5.2 Unanticipated Tasks Budget
 Unanticipated Tasks Budget

MB3 Inc. dba Civix 
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Requirement # Description Total Cost 

1 The System shall interface HCD's Grant Management Software 
and a future construction cost estimating system (Mapping Cost 
estimating system will be done by vendor.)

$35,964.80

35,964.80$   Mandatory Optional Requirements Cost  Total: 

Cost Worksheet #6 - Base Contract Accepted Mandatory Optional
Table R.6:

MB3 Inc. dba Civix 
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1 The System data should be extractable by third party reporting tools like Power BI, Crystal reports or Oracle reports. Though COTS 
systems provide out of the box reporting capabilities, some reports may require access to multiple systems. (From SOW 20.2)

$0

2 The System shall have interface capabilities with FI$Cal. $20,502

3 The System shall have interface capabilities with DRGR. $22,102

4 The System shall allow interface with other current and future State information system. $31,342

31,342.00$   Mandatory Optional Requirements  (by Contract Amendment) Cost Total: 

Cost Worksheet #7 -Manadatory Optional Requirements - by Contract Amendment

Item # Description Total Cost 
Table R.7:
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1. 

2. 

3. 

4. 

EXHIBIT I 

CDBG-DR TERMS AND CONDITIONS 

Required Insurance Certificates 

A Prior to executing this Agreement, the Contractor shall provide the Department 
with current insurance coverage certificates evidencing the following types of 
insurance as required by Federal and California regulations and outlined in 
Exhibit C: 

• Worker's Compensation insurance

B. Insurance shall be in force during the entire term of this Agreement, shall be
the Contractor's sole cost, and shall be in such amounts as the Department
deems necessary.

Regyjred PYO and Bradstreet DUNS Number 

Prior to executing the Agreement, Contractor shall provide Contract Manager with the 
current DUNS number for their company and any subcontractors. HUD requires all 
grantees, state recipients, subrecipients and contractors to provide DUNS numbers for 
their agency. 

Debarment and suspensjon 

Per Executive Orders 12549 and 12689 and 2 CFR 180.220, a contract award must not 
be made to parties listed on the government wide exclusion System for Award 
Management (SAM). Prior to award of any contracts or subcontracts under this 
Agreement, contractors and subcontractors will have their debarred status checked on 
the government wide exclusions in the SAM. 

Regyjred federal Language from 2 CfB part 200 Appendix II 

The Department is required to have this language in all CDBG-DR agreements. The 
Department is also requiring all other state agencies, state recipients and subrecipients 
who are using CDBG-DR funding to have this language in theiragreements. 

A Remedies: 

Contracts for more than the simplified acquisition threshold (currently $150,000) 
must address administrative, contractual, or legal remedies in instances where 
contractors violate or breach contract terms and provide for such sanction and 
penalties as appropriate. 

MB3 Inc. dba Civix 
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5. 

6. 

EXHIBIT I 

item exceeds $10,000 or the value of the quantity acquired during the preceding 
fiscal year exceeded $10,000; procuring solid waste management services in a 
manner that maximizes energy and resource recovery; and establishing an 
affirmative procurement program for procurement of recovered materials identified 
in the EPA guidelines. 

G. Rights to Inventions Made Under a Contract or Agreement:

If a Federal award meets the definition of "funding agreement" under 37 CFR
401.2(a) and the recipient or subrecipient wishes to enter into a contract with a
small business firm or nonprofit organization regarding the substitution of
parties, assignment or performance of recipient or subrecipient must comply with
requirements of 37 CFR Part 401, "Rights to Inventions Made by Nonprofit
Organizations and Small Business Firms Under Government Grants, Contracts
and Cooperative Agreements", and any implementing regulation issued by the
awarding agency.

Conflict of Interest of Members, Officers, or Employees of Contractors, Members 
of Local Governing Body, or Other Public Officials 

Pursuant to 24 CFR 570.489(9) and (h), 2 CFR Part 570, and 24 CFR 85.36(b)(3), no 
member, officer, or employee of the Jurisdiction, or its designees or agents, no member 
of the Governing Body of the locality in which the program is situated, and no other 
public official of such locality or localities who exercise or have exercised any functions 
or responsibilities with respect to CDBG activities assisted under this part, or who 
are in a position to participate in a decision-making process or gain inside 
information with regard to such activities, may obtain a financial interest or benefit from 
a CDBG-assisted activity, or have a financial interest in any contract, subcontract or 
agreement with respect to a CDBG-assisted activity or its proceeds, either for 
themselves or those with whom they have business or immediate family ties, during 
their tenure or for one (1) year thereafter. The jurisdiction shall incorporate, or cause 
to be incorporated, in all such contracts or subcontracts a provision prohibiting such 
interest pursuant to the purposes of this section. It is further required that this stipulation 
be included in all subcontracts to this contract. 

conflict of Interest of certain Federal Officials 

No member of or delegate to the Congress of the United States, and no resident 
commissioner, shall be admitted to any share or part of this agreement or to any benefit 
to arise from the same. The Jurisdiction shall report all perceived or actual conflicts of 
interest cases to the State for review before financial benefits are given. 

1. compljance wjtb state and Federal Laws and Regulations

The Contractor is responsible for compliance with all applicable Federal or State laws, 
Executive Orders, and regulations of the CDBG-DR program. 

MB3 Inc. dba Civix 
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EXHIBIT I 

A The Contractor agrees to comply with all State laws and regulations that pertain 
to construction, health and safety, labor, fair employment practices, equal 
opportunity, and all other matters applicable to the contractor, its subcontractors, 
and any other State provisions as set forth in this Agreement. 

B. The Contractor agrees to comply with all federal laws and regulations applicable
to the CDBG-DR appropriation and to the activity(ies), and with any other federal
provisions as set forth in this Agreement.

s. Access to Records and Record Retention

9. 

Access by HCD or other state agency or sub-grantee, the Federal granter agency, the
Comptroller General of the United States, or any of their duly authorized representatives
to any books, documents, papers, and records of the Contractor which are directly
pertinent to that specific contract for the purpose of making audit, examination, excerpts,
and transcriptions.

All records must be retained by the Contractor for no less than three years after
receiving final payment from HCD and all other pending matters are closed.

Energy Policy and Conservation Act 

This agreement is subject to mandatory standards and policies relating to energy 
efficiency which are contained in the state energy conservation plan issued in 
compliance with the Energy Policy and Conservation Act (Pub. L. 94-163, 89 Stat. 871). 

1 o. Admjnjstratjye and Natjonal Poljcy Reayjrements 

Certain Administrative and National Policy Requirements apply to all HUD programs, 
see the CDBG-DR related Federal Register Notices on HUD's website. Any party 
involved in the CDBG-DR grant work whether directly or indirectly, must agree to 
provide any information HCD requires in order to meet the aforementioned 
administrative and national policy requirements. 

11. use of funds

The Appropriations Act made funds available for necessary expenses related to
disaster relief and long-term recovery, recovery of infrastructure and housing, and
economic revitalization in the most impacted and distressed areas resulting from a
major disaster declared pursuant to the Robert T. Stafford Disaster Relief and
Emergency Assistance Act of 1974 (42 U.S.C. 5121 et seq.) (Stafford Act), due to
Hurricane Sandy and other eligible events in calendar years 2011, 2012, and 2013.
The Appropriations Act requires funds to be used only for specific disaster-related
activities and administration of those activities.
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EXHIBIT I 

12. Applicable Statutory and Regulatory Requirements

A All recipients of CDBG-DR grants are subject to: (1) the requirements of 
the applicable Appropriations Act; and (2) applicable regulations governing the 
CDBG program at 24 CFR part 570, unless modified by waivers and 
alternative requirements published by HUD in this NOFA or other applicable 
Federal Register Notices. 

B. Note that the Office of Management and Budget (0MB) published Guidance for
Uniform Administrative Requirements 2 CFR Part 200. These Cost Principles
and Audit Requirements for Federal Awards will update 24 CFR parts 84 and 85
and supersede the Circulars listed in the Technical Correction to the FY 2014
General Section. HUD has published conforming changes to its CDBG program
regulations on December 7, 2015 (80 FR 75931), that updated CDBG program
regulations to reflect references to appropriate sections of 2 CFR part 200. The
effective date of HUD's conforming rule is January 6, 2016 and this Agreement is
subject to all these updated publications and rules.
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