

AMENDMENT #2 TO
THE STANDARD AGREEMENT FOR PROFESSIONAL SERVICES
NDRC ARCHITECTURAL SERVICES – PHASE I

This Amendment #2 (“Amendment #2”) is entered into this 20 day of November, 2018 by and between the County of Tuolumne (“County”) and Lionakis (“Consultant”).

WHEREAS, on August 8, 2017, the County and the Consultant entered into a Standard Agreement for Professional Services (“Agreement”) to provide NDRC architectural services for Phase I; and

WHEREAS, on February 6, 2018, the County and the Consultant entered into Amendment #1, which confirmed the mutual understanding that the Agreement is a fixed fee agreement, not a time and materials agreement; and

WHEREAS, the parties desire to shift the Schematic Design work to the Phase I Scope of Work.

NOW THEREFORE, THE COUNTY AND THE CONSULTANT AGREE as follows:





1. The first sentence of Section 3 of the Agreement is revised to read as follows:

For Consultant’s performance of Scope of Work, Phase I services, Consultant shall be paid an amount not to exceed \$566,240.


2. Exhibit A of the Agreement is amended to include, as part of Phase I, the Schematic Design Scope of Work as revised by Exhibit A-2, attached hereto and incorporated herein. The Schematic Design Scope of Work will commence November 2018 and will be completed March 2019.
3. Except as amended herein, all other terms and conditions of the Agreement and Amendment #1 shall remain in full force and effect.

[signatures follow on next page]

IN WITNESS WHEREOF, the parties have executed this Amendment #2 as of the date written above.

COUNTY OF TUOLUMNE  By: John Gray, Chair Board of Supervisors	LIONAKIS  By: Michael J. Davey Associate Principal
ATTEST:  By: Alicia Jamar Seal Chief Deputy Clerk of the Board	
APPROVED AS TO LEGAL FORM:  By: Carlyn M. Drivdahl Deputy County Counsel	

I hereby certify that according to the provisions of Government Code Section 25103, delivery of this document has been made.

By:  ALICIA L. JAMAR
Clerk of the Board