SCOID:
STATE OF CALIFORNIA - DEPARTMENT OF GENERAL SERVICES

STANDARD AGREEMENT AGREEMENT NUMBER PURCHASING AUTHORITY NUMBER (If Applicable)
STD 213 (Rev. 04/2020) 23-MITRIP-23023 HCD-2240

1. This Agreement is entered into between the Contracting Agency and the Contractor named below:

CONTRACTING AGENCY NAME

Department of Housing and Community Development

CONTRACTOR NAME

Delta Community Developers Corp.

2. The term of this Agreement is:

START DATE
Upon HCD Approval

THROUGH END DATE
July 15,2029

3. The maximum amount of this Agreement is:
$4,585,894.95

4. The parties agree to comply with the terms and conditions of the following exhibits, which are by this reference made a part of the Agreement.

Exhibits Title Pages

Exhibit A Authority, Purpose, and Scope of Work 8

Exhibit B Budget and Payment Provisions 6

GTC-

Exhibit C General Terms and Conditions 02/2025

+
—— Exhibit D CDBG-DR Terms and Conditions 36
+

Exhibit E Special Terms and Conditions 2

+
—— Exhibit F Detailed Scope of Work, Budget, and Project Intake Form 23

+
—— Exhibit G Subrecipient Profile 3

Items shown with an asterisk (¥), are hereby incorporated by reference and made part of this agreement as if attached hereto.
These documents can be viewed at https://www.dgs.ca.gov/OLS/Resources

IN WITNESS WHEREOF, THIS AGREEMENT HAS BEEN EXECUTED BY THE PARTIES HERETO.

CONTRACTOR

CONTRACTOR NAME (if other than an individual, state whether a corporation, partnership, etc.)
Delta Community Developers Corp.

CONTRACTOR BUSINESS ADDRESS cITy STATE [zIP
2575 Grand Canal Boulevard Suite 220 Stockton CA 95207

PRINTED NAME OF PERSON SIGNING TITLE
William Obra Director of Finance

CONTRWTHOR[@SIGNATURE DATE SIGNED
\U\}\ NS \\W y /11/'”0
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STATE OF CALIFORNIA - DEPARTMENT OF GENERAL SERVICES
STANDARD AGREEMENT

SCOID:

AGREEMENT NUMBER

PURCHASING AUTHORITY NUMBER (If Applicable)

STD 213 (Rev. 04/2020) 23-MITRIP-23023 HCD-2240
STATE OF CALIFORNIA
CONTRACTING AGENCY NAME
Department of Housing and Community Development
CONTRACTING AGENCY ADDRESS ary STATE |zIP
651 Bannon Street, Suite 400 Sacramento CA 95811

PRINTED NAME OF PERSON SIGNING
Diana Malimon

TITLE
Contract Services Section Manager

CONTRACTING AGENCY AUTHORIZED SIGNATURE

Drana Walinen

DATE SIGNED

04/30/2026

CALIFORNIA DEPARTMENT OF GENERAL SERVICES APPROVAL

EXEMPTION (If Applicable)
Exempt per; SCM Vol. 1 4.04.A.3 (DGS memo dated
06/12/1981)
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EXHIBIT A
AUTHORITY, PURPOSE, AND SCOPE OF WORK

1. Authority & Purpose

The California Department of Housing and Community Development (hereinafter
“‘Department”) is the lead and responsible entity for administering the Community
Development Block Grant — Disaster Recovery (hereinafter CDBG-DR) funds
appropriated under Public Law 117-43 and allocated to the State of California by
the U.S. Department of Housing and Urban Development (hereinafter “HUD”).
CDBG-DR is used by the State of California to assist local Jurisdictions to
address infrastructure needs that remain after all other assistance has been
exhausted as established within the Needs Assessment of the CDBG-DR Action
Plan which may be amended from time to time (the "2023 Action Plan").

The 2023 Mitigation Resilient Infrastructure Program, using CDBG-DR funds, will
assist local jurisdictions or eligible entities in addressing mitigation-related
infrastructure needs to support risk reduction from the three primary hazards
(wildfire, flooding, and earthquake) as established within the Mitigation Needs
Assessment. Projects may address risks to a variety of systems and structures to
enable continuous operations of critical business and government functions
during future disasters and improve responses for human health and safety or
economic security.

Pursuant to Division 31, Part 2, Chapter 8.5 of the Health and Safety Code,
Sections 50710-50717 ("OMS Statutes"), the Department is responsible for the
administration of the “Office of Migrant Services” (OMS) program which provides
housing and housing-related services for migratory workers and their families in
California. OMS may contract with Public Housing Authorities (PHAs) and other
appropriate local, public and private non-profit agencies for the purpose of
securing or obtaining such housing and other related services.

This responsibility is generally carried out through “Migrant Centers” (MCs)
owned by the Department but operated by PHAs. The Department contracts with
the PHAs for operational services. The MCs consist of rental units in the form of
apartments or cottages, which the workers and their families rent for the duration
of the farming season.

Collectively, the OMS Statutes and the Office of Migrant Services Regulations
set forth at 25 CCR 7600, et seq. (herein forth jointly referenced to as “OMS
Authority”), compatible CDBG-DR funds have been allocated through the
Department’s 2023 Action Plan for Disaster Recovery from DR-4683, for capital
improvement projects to address resiliency, habitability, and health and safety
issues, as well as improvements that help mitigate future disasters and may
allow the MCs to be used as temporary shelter during disasters. If the Eligible
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EXHIBIT A

entity is a PHA, it shall be subject to the Policies and Procedures for the 2023
Mitigation Resilient Infrastructure Program, the OMS Authority, and 2023 Action
Plan for Disaster Recovery from DR-4683.

2. Scope of Agreement

A. Grant Funds

Subject to the terms and conditions of this Standard Agreement
(hereinafter “Agreement”), the Department has allocated and agrees to
provide CDBG-DR grant funds up to the maximum amount identified in the
Standard Agreement STD 213 Form to the subrecipient identified as
“Contractor” on page 1, Section 1 of the STD 213 form (hereinafter
“Subrecipient”) for all Work (defined below) identified in this

Agreement. All payments made to the Subrecipient will adhere to the
provisions described in Exhibit B, Section 6 (Method of Payment) herein.
In no instance shall the Department be liable for any costs in excess of the
approved CDBG-DR budget as shown in the Budget section in Exhibit F,
nor for any unauthorized or ineligible costs or expenses.

This Agreement governs the Subrecipient Award and the Project proposed
by the Subrecipient and approved by the Department (“Approved
Activity”).

B. Implementation of Agreement

By entering into this Agreement and thereby accepting the Award of grant
funds, the Subrecipient agrees to comply with and implement this
Agreement in a manner satisfactory to the Department and HUD and
consistent with all applicable laws, regulations, policies and procedures
that may be required as a condition of the Department providing the grant
funds, including but not limited to, all applicable CDBG-DR Administration
and Compliance requirements set forth by this Agreement, and in
accordance with the 2023 Mitigation Resilient Infrastructure Program
Project Intake Form (hereinafter “Intake Form”) documentation previously
provided by the Subrecipient, attached to Exhibit F, and made a part
hereof. The Department’s provision of grant funds under this Agreement is
specifically conditioned on Subrecipient’'s compliance with this clause and
all terms and conditions of this Agreement, the most recently published
version of the Department’'s CDBG-DR Grant Administration Manual
(www.hcd.ca.gov/grants-and-funding/disaster-recovery-and-
mitigation/disaster-grant-administration-and-reporting), 2023 Mitigation
Resiliency Infrastructure Program Policies and Procedures Manual
(https://www.hcd.ca.gov/grants-and-funding/disaster-recovery-and-
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EXHIBIT A

mitigation/infrastructure-and-resilient-infrastructure-programs), and any
amendments thereto, related Federal Register notices (including future
Federal Notices), and the requirements of the authorities cited above, as
the same may be amended from time to time.

This Agreement is subject to written modification and termination as
necessary by the Department in accordance with requirements contained
in any future state or federal legislation, regulations, and/or court
decisions, including but not limited to orders, rulings, and/or judgement. All
modifications must be in written form and approved by both parties.

3. Subrecipient Scope of Work

The Subrecipient scope of work (hereinafter “Work”) for this Agreement shall
consist of the following:

The Subrecipient shall perform the funded activities described in the Work, as
detailed in Exhibit F.

All written materials or alterations submitted as addenda to the original Intake
Form, and which are approved in writing by the Department, are hereby
incorporated as part of the Intake Form. The Department reserves the right to
require the Subrecipient to modify any or all parts of the Intake Form to comply
with CDBG-DR, OMS Authority, or state program requirements. The Department
reserves the right to monitor all Work to be performed by the Subrecipient, its
contractors, and subgrantees in relation to this Agreement. Any proposed
revision to the Work must be submitted in writing for review and approval by the
Department and will require an amendment to this Agreement unless the
Department in its sole discretion that an amendment will not be required.
Approval shall not be presumed unless such approval is made by the
Department in writing.

A. For the purposes of performing the Work, the Department agrees to
provide the total approved amount(s) identified in Exhibit F, Section 3,
Budget Worksheets and in the STD 213. Unless amended in writing, the
Department shall not be liable for any costs more than the total approved
budget identified herein. The Department shall not, under any conditions,
be liable for any unauthorized or ineligible costs.

B. Approved Activities must meet a CDBG-DR National Objective. Projects,
as defined in the 2023 Mitigation Resilient Infrastructure Program Policies
and Procedures Manual shall meet the following CDBG-DR National
Objectives:

23-MITRIP-23023
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1) Benefit to Low/Moderate Income Persons (LMI)
2) Urgent Need (UN)
C. Subrecipient shall meet all project milestones, project-specific special

conditions, budgetary and otherwise, and other requirements, as set forth
in this Standard Agreement.

D. Subrecipient shall comply with all Project closeout procedures, timely and
accurately, including responding to the Department’s requests for
additional information in support of Project closeout in reasonable
timeframe.

E. Subrecipient shall collect data and submit reports to the Department in
accordance with the reporting requirements detailed in Section 24 of
Exhibit D herein. For reports due on a monthly basis, the first report is due
after the first full month following the Effective Date of this Agreement.

F. The Subrecipient shall monitor all Approved Activities in accordance with
the requirements of the Subrecipient Monitoring Responsibilities outlined
in the 2023 Mitigation Resilient Infrastructure Program Policies and
Procedures Manual.

G. The Subrecipient shall perform the funded activities described in the Work
for the purpose of improving the migrant center described in Exhibit F,
which serves as temporary rental housing for migratory agricultural
families and will permit the center to be useable as temporary shelter
during a disaster if needed.

4, Effective Date and Commencement of Work

A. This Agreement is effective upon approval by the Department
representative’s signature on page one of the fully executed Standard
Agreement, STD 213 Form (the “Effective Date”).

B. Subrecipient agrees that prior to execution of this Agreement by the
Department, no Work toward the implementation of the project activities,
shall commence, nor shall any costs be paid with any CDBG-DR funds
provided in this Agreement, except as approved in writing by HCD.

5. Term of Agreement and Performance Milestones

A. Term of Agreement:

23-MITRIP-23023
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a. All grant funds must be expended by March 1, 2029.

b. This Agreement will expire July 15, 2029
B. Performance Milestones:

Subrecipient shall adhere to the following performance milestones. Time is
of the essence with respect to all such milestones.

1) Submittal of all documentation necessary for HCD to submit the
Request for Release of Funds to HUD per the project schedule, as
included in Exhibit F.

2) Activity Initiation: Sixty (60) calendar days from the execution date
of the Authority to Use Grant Funds (AUGF). Activity Initiation (i.e.
start of a certain task) is defined by the Subrecipient in the project
schedule, as included in Exhibit F.

3) First Financial Report submission requesting reimbursement of
grant funds per the project schedule, as included in Exhibit F.

4) Project reaches fifty (50) percent of grant funds submitted to the
Department for reimbursement per the project schedule, as
included in Exhibit F.

5) Project construction is completed per the project schedule, as
included in Exhibit F.

Subrecipient shall provide to the Department a detailed project schedule
prior to Agreement execution, which outlines tasks or deliverables that are
tied to deadlines over the life of the project. The project schedule should
include the above Performance Milestones at minimum. The Department
will attach the project schedule, which includes the Performance
Milestones, to Exhibit F.

Subrecipient shall provide the Department updates on the status of
meeting the project schedule in Exhibit F on a monthly basis at minimum,
or less frequently as specified by the Department (i.e. quarterly).
Subrecipient will provide this update in an Activity Report submitted
through the grants management system. Subrecipient must submit in
writing to the Department any changes to the milestones, using the
process below in Section C, Failure to meet Performance Milestones.
Changes to the project schedules for tasks/deliverables and associated
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deadlines that are not the Performance Milestones do not trigger Section
C. below.

C. Failure to meet Performance Milestones:

1) If any performance milestones listed above, expenditure deadline,
or reporting requirements are not met or not on target to be met, in
addition to any other rights and remedies it has hereunder, the
Department will issue a written notice of non-compliance to the
Subrecipient. The Department reserves the right to withhold further
payments to Subrecipient (including, but not limited to,
reimbursements for Activity Delivery Costs) until such time as
satisfactory progress is made toward meeting the performance
milestones.

2) The Department has sole discretion to determine if the Subrecipient
is on target to meet the performance milestones, expenditure
deadline, or reporting requirements. Subrecipient shall diligently
work with the Department’s CDBG-DR staff to promptly submit to
the Department:

a. awritten plan specifying the reason(s) for the delay;

b. the actions to be taken to complete the task that is the
subject of the missed or at-risk of being missed milestone
deadline; and

c. the date by which the completion of said milestone task will
occur.

3)  The Department in its sole discretion will determine when the
corrective action outlined in the plan above has been completed
and the issue resolved, and if unresolved, then the Department in
its sole discretion may issue a notice of a finding. The Department
will provide written confirmation when the noncompliance is
resolved. If the Department approves changes to the Performance
Milestone, then the Department will provide written confirmation
and those changes will be incorporated into this Agreement.

4) The Department, in its sole and absolute discretion, reserves the
right to reallocate unspent grant funds from this Agreement if the
Department determines the Subrecipient is unable to meet the
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performance milestones, expenditure deadline, or reporting
requirements in a timely manner following the failure to meet said
milestones, deadlines, or requirements. The Department reserves
all rights and remedies available to it in case of a default by
Subrecipient of its responsibilities and obligations under the terms
of this Agreement. All remedies available to the Department are
cumulative and not exclusive.

5) The Subrecipient and its contractors, as applicable, shall adhere to
all performance milestones as established above.

Any changes to the Work set forth in this Agreement must be approved in
writing by the Department. Requests for revisions to the Work must be
submitted in writing for review and approval by the Department in its
discretion. Any approval shall not be presumed unless such approval is
made by the Department in writing.

6. Program Contract Management

A.

Department Contract Manager: The Department Contract Manager for this
Agreement is the Program Manager or the Program Manager’s designee.
Written communication regarding this Agreement shall be directed to the
Department Contract Manager at the following address:

CA Department of Housing and Community Development
Division of Financial Assistance — 2023 MITRIP

Attn: Contract Manager

P.O. Box 952054

Sacramento, CA 94252-2054 or,

electronic mail at: DR-MigrantCenters@hcd.ca.gov

If the subrecipient is a Public Housing Authority (PHA) a copy needs to be
sent to the OMS Program Manager at the following address:

OMS Program Manager

Office of Migrant Services

Department of Housing and Community Development
Post Office Box 952054

Sacramento, CA 94252-1054
omsprogram@hcd.ca.gov

23-MITRIP-23023
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B. Contract Management: Day-to-day administration of this Agreement shall
take place via the Department’s grant management system, currently
Grants Network, including but not limited to:

1) Financial Reports (Funds Requests); Reimbursement Requests
(known in Grants Network as a Financial Report)

2) Activity Reports;

3) Risk Assessments and Due Diligence documents;

4) Other Reports, as required;

5) Submittal of any and all requested supporting documentation; and
6) Standard Agreement Issuance and Amendments.

C. Subrecipient Contract Administrator: The Subrecipient Contract
Administrator (must be a Subrecipient employee) is identified in Exhibit G,
Subrecipient Profile. Unless otherwise directed by the Department, any
notice, report, or other communication required by this Agreement shall be
directed via the Department’s grant management system, currently Grants
Network, or written to the Subrecipient’s Contract Administrator at the
contact information identified in Exhibit G.

23-MITRIP-23023
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BUDGET AND PAYMENT PROVISIONS

1. Budget
All approved budget amounts are specified by line item in Exhibit F, Section 3,
Budget Worksheets.

2. Cost Classification

Subrecipient must classify costs on the budget by distinguishing between Activity
Costs and Activity Delivery Costs.

3. Other Funding Sources

Any other sources of funding required to complete the Approved Activity must be
identified, committed, and documented prior to, and as a condition of this
Agreement. If at any time, those identified and secured sources change, the
Subrecipient must notify the Department within ten (10) calendar days of the
Subrecipient’s knowledge that funding sources are changing. The terms and
conditions of all financing shall be subject to the Department’s review and
approval. The Department must review a Project application at any time there is
a change in the amount of or the material terms and conditions of any third-party
funding for the Work.

4. Availability of Funds

A. The Department’s provision of funding to Subrecipient pursuant to this
Agreement is contingent on the availability of CDBG-DR funds and
continued federal and state authorization for CDBG-DR activities. All
funding hereunder is subject to amendment or termination due to lack of
funds or authorization.

B. The Department shall be relieved of any obligation for reimbursing the
Subrecipient if funds allocated to the State by HUD cease to be available
for any reason or there is any limitation on, or withdrawal of, the
Department’s authority to administer the 2023 Mitigation Resilient
Infrastructure Program or any portion thereof.

5. Expenditure of Funds

A. Activity Costs

23-MITRIP-23023
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No Activity costs may be incurred, or funds reimbursed, until and unless
Subrecipient has received documented compliance with the National
Environmental Protection Act (NEPA) requirements established in 24 CFR
50, 24 CFR 58, and 42 USC 4321, et seq. and California Environmental
Quality Act (CEQA); California Code of Regulations, Title 14, Division 6,
Chapter 3, Sections 15000 — 15387 as referenced in Exhibit D, section
14.

Some Activity Delivery Costs may be incurred prior to receiving the
Authority to Use Grant Funds (AUGF). Activity Delivery Costs for time
spent providing planning, general program oversight, and managing
environmental review work, engineering, design, and other pre-
development costs such as permits. These activities are limited and must
not create Choice-Limiting Actions, which can be statutory and regulatory
violations that jeopardize HUD funding. See the 2023 Mitigation Resilient
Infrastructure Program Policies and Procedures guide for more
information on Choice-Limiting Actions. See Section 6(A)(2) below for
reimbursement requirements of Activity Delivery costs.

B. Priority of Funds

The Subrecipient is prohibited from utilizing funds available under this
Agreement to supplant rather than supplement funds otherwise available.
To the extent available, the Subrecipient must first disburse funds
available to the Approved Activity from, among other sources,
Subrecipient funding, third-party loans or grants, contract settlements,
insurance proceeds, audit recoveries, and interest earned on such funds
before requesting or receiving CDBG-DR funds.

C. Disencumbering of Surplus Funds

The Subrecipient agrees that funds determined by the Department to be
surplus upon completion of the Approved Activity or that have not been
spent on eligible costs prior to the Agreement Expiration Date, will be
subject to a reduction of funding distributed under this Agreement.

D. Indirect Costs

The Department will consider reimbursement of indirect cost expenditures
from Subrecipients that have an approved Indirect Cost Rate Proposal
from the Department, HUD, or other cognizant federal agency. If
Subrecipient does not have an approved Indirect Cost Rate Proposal,
Subrecipient may utilize the de minimis rate as allowable per 2 CFR.414
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which may be used indefinitely or until the Subrecipient chooses to
negotiate for a new rate based on an indirect cost proposal. prior to
submission of Financial Reports for reimbursement of indirect cost
expenditures. Procedures for establishing an indirect cost rate can be
found at 2 CFR 200.414. All indirect costs that may be reimbursed with
grant funds should be shown separately on Exhibit F, Budget Worksheet.

E. Compliance with the OMB Uniform Guidance Audit Requirements

Grant funds will not be disbursed to any Subrecipient identified by the
State Controller's Office (SCO) as noncompliant with the Federal Single
Audit Act, as described in the OMB Uniform Guidance and 2 CFR Part
200 Sub-Part F. No funds may be disbursed until compliance with the
Uniform Guidance is demonstrated to the satisfaction of the Department.

F. Grant Administration

The Subrecipient agrees to administer this Agreement in accordance with
all state, federal and local requirements, regulations, statutes and
guidance, including the most recently published versions of the Program
Policies and Procedures Manual, as amended; the 2023 Action Plan, as
amended; the CDBG-DR Grant Administration Manual and CDBG-MIT
Addendum to the Grant Administration Manual, as amended; and all
applicable Subrecipient Management Memos, all of which will be
published on HCD’s Disaster Recovery & Mitigation | California
Department of Housing and Community Development website, as well as
applicable Federal Register Notice(s) found on the HUD Exchange at
https://www.hud.gov/program_offices/comm_planning/cdbg-dr/regulations;
and, State Community Development Block Grant Program Grant
Administration provisions found at Title 25 of the California Code of
Regulations (“CCR”) Sections 7097 through and including Section 7126,
as applicable.

The Department shall disburse the requested funds, on a reimbursement
basis, only for Work performed and documented by the Subrecipient for
the actions that are to be performed and documented by the Subrecipient
pursuant to statute, regulation, contract, or schedule.

6. Method of Payment

Payments will be made directly to the Subrecipient as reimbursements, unless
otherwise approved by the Department, based on the documented and
satisfactory completion of agreed upon performance milestones detailed in
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Subrecipient Scope of Work as indicated in Exhibit A, and confirmation of
Subrecipient’s compliance with the terms of this Agreement.

Financial Reports must be submitted electronically through the Department’s
grant management system, currently Grants Network. The Department will not
authorize payments or reimbursements unless it has determined that the
activities indicated in the Financial Report have been performed in compliance
with the terms of this Agreement and any other agreements executed by the
parties in connection herewith. Except for the final closeout financial report (see
the HCD Grants Administration Manual for reporting requirements), Financial
Reports shall be submitted by the Subrecipient to the Department no less
frequently than monthly by the 10" of each month or as indicated in the 2023
Mitigation Resilient Infrastructure Center Program Policies and Procedures
manual.

A. Reimbursements for Costs Incurred

1) The Subrecipient may use grant funds for reimbursement by the
Department for Eligible Expenses as defined herein and used for
Approved Activities. Eligible Expenses include costs associated
with project implementation, delivery, and completion.

2) Activity Delivery Costs expenditures shall be paid only after such
costs are expended for approved Work satisfactorily completed,
provided the Department determines that the Project Performance
Milestones in this Agreement are on track.

3) To receive reimbursement for Approved Activities, the Subrecipient
must timely submit all required Department forms and necessary
supporting documentation via the Department’s grant management
system, currently Grants Network. Financial Reports must include
the level of documentation specified by the Department in the
Department’'s CDBG-DR Grant Administration Manual, and any
associated Financial Management memos (which may be amended
from time to time) to be reviewed and processed. These documents
are located on HCD’s website: Disaster Grant Administration &
Reporting | California Department of Housing and Community
Development (https://www.hcd.ca.gov/grants-and-funding/disaster-
recovery-and-mitigation/disaster-grant-administration-and-

reporting)

7. Recapture of Funds
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A Subrecipient may be required to repay all, or a portion of, the funds received
from the Department, including Activity Delivery, pursuant to this Agreement if
the Subrecipient, among other things, does not timely or completely fulfill its
obligations under this Agreement or fails to meet applicable federal requirements.
The reasons for a recapture of funds by the Department include, but are not
limited to, the following:

A. The Subrecipient does not comply with the terms of this Agreement, or
any agreement executed by the Subrecipient and the Department in
connection herewith.

B. The Subrecipient receives reimbursement for a cost that is found to be
either a Duplication of Benefits or an Ineligible Cost. The Subrecipient
withdraws from the program prior to completion of the Project(s) or

Activity(ies).
C. The Subrecipient fails to meet a National Objective.
D. The potential recapture of funds pursuant to this provision is in addition to,

and not in lieu of, any other rights and remedies of the Department under
this Agreement, all of which are reserved.

8. Project Budget Revisions and Amendments

Budget line-item adjustments may be made in accordance with the following:

A. Budget Revisions: Adjustments to the Budget that do not require an
increase or reduction of total activity budget, a change in National
Objective, nor a change in the type or a reduction in number of
beneficiaries assisted may be completed as a Budget Revision. Budget
Revisions shall include but not be limited to:

1) Adjustments that reallocate funds between budget line items.

2) Adjustments that increase or decrease the detail included in the
submitted lined item budgets, including adding and removing
budget line items, without increasing or decreasing the scope of
work and without changing the overall budget.

Budget Revisions must be approved by the Department prior to
implementation. If approved, Budget Revisions shall automatically be
deemed a part of, and incorporated into, this Agreement. Budget
Revisions must be submitted through Department’s Grant Management
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System, currently Grants Network, and subsequently approved by the
Department prior to implementation. Approval shall be provided through
the Department’s Grant Management System.

B. Agreement Budget Amendments: Adjustments to the Subrecipient Award
that result in an increased or a reduced total award amount shall require
an Agreement amendment. Agreement amendments must be fully
executed by both the Subrecipient and the Department prior to
implementation. Section 5, Subsection D “Disencumbering of Funds”,
Section 7, “Recapture of Funds”, and the Department’s determinations
regarding reimbursement shall not be subject to the requirements of this
clause.

9. Approved Activity Closeout Procedures

Once the Approved Activity is completed, the Subrecipient must follow the
closeout process as dictated by the HCD Grants Administration Manual.
Closeout procedures include but are not limited to the following submissions to
the Department:

1) If applicable, Final Labor Standards Report as described in Exhibit
D(18)(A) herein; and

2) Evidence, satisfactory to the Department, of compliance with any
other Special Conditions of this Agreement.

3) Submission of final closeout financial report.

Upon receipt and approval of the above documentation, the Department will
close the Activity and finalize the activity in DRGR for final reporting to HUD.

10. Document Retention Policy

Subrecipient shall retain all books, records, accounts, documentation, and all
other materials relevant to this Agreement for a minimum period of five (5) years
after the Department notifies the Subrecipient that the applicable grant
agreement between HUD and the State of California has been closed.
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CDBG-DR TERMS AND CONDITIONS

1. Definitions

Activity Costs — Any reasonable and necessary costs that are directly related to
labor and/or direct construction and/or direct Program implementation costs
which will meet a National Objective as defined in 42 U.S.C. 5304(b)(3), as
amended and 24 CFR 570.483.

Activity Delivery Costs (ADCs) — Any reasonable and necessary costs that are
allowable costs incurred for implementing and supporting eligible CDBG
activities. ADCs cover the costs of staff directly carrying out the supporting
activities in addition to engineering, design, architecture, and environmental
services that are necessary for successful completion of the project in order to
meet a National Objective. ADCs must be allocable to a CDBG-assisted activity,
meet a National Objective, and meet all other CDBG program requirements.

Activity Reports — Monthly reports submitted by the Subrecipient that describe
Approved Activity progress and/or beneficiaries served during a given reporting
period.

Approved Activity — An Activity that has been submitted to the Department
through an intake form and approved to receive a Subrecipient Award by the
Department.

Area Median Income (AMI) — The median household income for specific
geographic areas, adjusted for household size, as calculated by HUD, and
published annually by the Department at https://www.hcd.ca.gov/grants-
funding/income-limits/state-and-federal-income-limits.shtml.

Authority to Use Grant Funds (AUGF) — The written notification from
HUD/HCD to the Responsible Entity/Subrecipient, indicating that a specific
Project has met HUD’s environmental requirements per 24 CFR Part 58

CDBG-DR - The Community Development Block Grant — Disaster Recovery
fund which is the funding source for the Approved Activity(ies) the Department
has agreed to fund via this Agreement.

California Environmental Quality Act (CEQA) — A state statute that requires
state and local agencies to identify the significant environmental impacts of their
actions and to avoid or mitigate those impacts, if feasible.

Contractor — A properly licensed person or company who is procured
competitively that Subrecipients hire to undertake a contract to provide materials
or labor to perform a service or do a job for a Project.
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Department — The California Department of Housing and Community
Development. Sometimes also referred to herein as the Grantee.

Duplication of Benefits (DOB) — Financial assistance received from another
source that is provided for the same purpose as the CDBG-DR funds, in
accordance with Federal Register Notices 84 FR 28836 and 84 FR 28848.

Eligible Activity Costs — Those necessary and reasonable costs under 2 CFR
200.400 through 475, and applicable notices and waivers, and as identified in
Section 2.2.1 of the Policies and Procedures Manual, and as approved by the
Department. Eligible Activity Costs do not include any costs which are disallowed
or otherwise deemed ineligible by the State of California and/or HUD.

Financial Reports (Funds Requests) — Monthly or quarterly reports submitted
by the Subrecipient that include the forms and processes required by the
Department for a Subrecipient to use to request grant funds during a given
reporting period.

Grant Funds — The CDBG-DR funds allocated to the Subrecipient for the
implementation of the Project.

Household — All persons occupying a housing unit. The occupants may be

a family, as defined in 24 CFR 5.403; two or more families living together; or

any other group of related or unrelated persons who share living arrangements,
regardless of actual or perceived, sexual orientation, gender identity, or marital
status. (24 CFR 570.3). Note: An individual may be considered a smaller
household if the living situation is temporary or transitional. Aging out of foster
care, temporarily homeless and formerly incarcerated are examples of individuals
that may be temporarily part of a larger household than what will be considered

in a “household income calculation”.

HUD - The United States Department of Housing and Urban Development.

Indirect Costs — Those costs incurred for a common or joint purpose benefitting
more than one cost objective, and not readily assignable to the cost objectives
specifically benefitted, without effort disproportionate to the results achieved.

Indirect Cost Rate Proposal — The documentation prepared by a governmental
unit or subdivision thereof to substantiate its request for the establishment of an
indirect cost rate as further defined in 2 CFR 200.56 and 2 CFR 200.57.

Ineligible Cost: Includes ineligible goods or services, as defined by HUD; a
duplicate payment request; a request for payment for a good or service not
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received (except for such payments where authorized by law); a request for
payment that does not account for credit for applicable discounts; or any
payment where insufficient or lack of documentation prevents a reviewer from
discerning whether a payment was proper.

Low- and Moderate-Income (LMI) — Low- and moderate-income people are
those having incomes not more than the “moderate-income” level (80% Area
Median Income) set by the federal government for HUD-assisted programs. This
income standard changes from year to year and varies by Household size,
county, and the metropolitan statistical area.

National Environmental Policy Act (NEPA) — The federal law and associated
regulations which establish a broad national framework for protecting the
environment. NEPA's basic policy is to assure that all branches of government
consider the environment prior to undertaking any major federal action.

Project — Any activity or series of activities undertaken by a Federal Agency or
with Federal financial assistance received or anticipated in any phase of an
undertaking in accordance with the Federal funding Agency guidelines pursuant
to 49 CFR 24.2(a)(22).

Standard Agreement (“Agreement”) — The contractual arrangement between
the Department and the Subrecipient which sets forth the terms and conditions
by which CDBG-DR funds must be utilized with regards to the Approved Activity.

Subrecipient — A unit of local government or Public Housing Authority receiving
a direct allocation of Grant Funds from the Department for the purpose of funding
Approved Projects to be carried out by the Subrecipient.

Subrecipient Award — The amount of grant funds allocated to the Subrecipient
for an Approved Activity.

Scope of Work or Work — The scope of work required of the Subrecipient as set
forth in Section 3 of Exhibit A, of this Agreement.

2. National Objectives

In accordance with 24 CFR 570.208, Section 104(b)(3) of the Housing and
Community Development Act of 1974, all CDBG-DR funded activities must meet
a National Objective. Under Section 101(c) of the authorizing Act (42 U.S.C.
5301), all CDBG-DR Activities must satisfy at least one of the named National
Objectives. The qualifying National Objectives are:

1) Benefit to low-and moderate-income persons (LMI); and
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2) Urgent Need (UN).

Subrecipient must document how CDBG-DR expenditures benefit LMI persons in
accordance with the Policies and Procedures Manual, as may be amended and by
using the current HUD income limits at the time of beneficiary applications, in a
user-friendly format. Subrecipients are expected to maintain clear and accurate
records of activity participants to show how the National Objective is met.

or

Subrecipient must document how CDBG-DR expenditures meet the UN National
Objective in accordance with the Policies and Procedures Manual.

Upon completion of the Approved Activity funded under this Agreement and prior
to the Agreement Expiration Date the Subrecipient must document that the
Approved Activity met a National Objective. The Department shall review the
actual National Objective achievements of the Subrecipient. If the Subrecipient
does not or cannot satisfactorily document the National Objective achievement of
an Approved Activity, the Approved Activity may be deemed ineligible, and
repayment of funds may be required of the Subrecipient.

3. Duplication of Benefits

A Duplication of Benefits (DOB) occurs when a person, household, business, or
other entity receives disaster assistance from multiple sources for a cumulative
amount that exceeds the total need for a particular recovery purpose. The
amount of the duplication is the amount of assistance provided in excess of the
total need for the same purpose. It is the Department’s responsibility to ensure
that CDBG-DR funding provides assistance only to the extent that the need has
not been fully met by funds that have already been paid, or will be paid, from
another source.

The Subrecipient must report all funds obtained for the same Approved Activity
from any source from the date of the disaster until the Activity is completed.

The Subrecipient agrees to repay to the Department immediately upon demand
any assistance later received for the same purpose as the CDBG-DR funds and
that exceeds the total need for the particular recovery purpose.

4. Remedies and Termination for Noncompliance

The remedies available to the Department under this Agreement are cumulative
and not exclusive.

23-MITRIP-23023
Approved Date: 09/03/2025
Prep. Date: 10/21/2025



Delta Community Developers Corp
23-MITRIP-23023
Page 5 of 36

EXHIBIT D

A. Remedies for Noncompliance: In addition to any other rights and remedies

the Department may have under this Agreement, at law, or in equity, the
Department may initiate remedies for noncompliance as identified in 2
CFR 200.339 at any time it has been determined that the Subrecipient is
no longer meeting the terms and conditions of this Agreement. Remedies
for noncompliance may be required in addition to, in lieu of, or prior to
termination. Such remedies for noncompliance with a federal statute or
regulation, a state statute or regulation, and/or an assurance, in a state
plan or application or elsewhere, may include, as appropriate:

1)

6)

7)

23-MITRIP-23023

Corrective Action process where by Department provides a letter to
the Subrecipient detailing the noncompliance, and requiring the
Subrecipient to submit to the Department, within a prescribed
timeframe, a detailed plan of how they will come into compliance in
a timely manner.

Temporarily withhold cash payments pending correction of the
deficiency by the Subrecipient;

Disallow all or part of the cost of the action not in compliance;

Wholly or partly suspend or terminate the Subrecipient’s grant
funds;

Withhold further and/or future awards for CDBG-DR funds and/or
any other funds administered by the Department;

Request that the Federal Awarding Agency, HUD, initiate
suspension or debarment proceedings; and

Take other remedies that may be legally available, such as:

a. In the case of costs incurred without meeting a National
Objective, require repayment of all funds reimbursed and/or
paid to the Subrecipient, including Activity Delivery, as
appropriate; and

b. In the case of Duplication of Benefits, require repayment of all
CDBG-DR funds reimbursed and/or paid to the Subrecipient
where other financial assistance was received for the same
purpose or in excess of the recovery need.
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In taking an action to remedy noncompliance, the Department will provide
the Subrecipient an opportunity for such hearing, appeal, or other
administrative proceeding to which the Subrecipient is entitled under any
statute or regulation applicable to the action involved as per 2 CFR
200.342. Such appeal shall be governed by, and conducted in accordance
with, the appeal processes and procedures set forth in Section 5 herein.

B. Effects of Suspension and Termination. Subrecipient costs resulting from
obligations incurred by the Subrecipient or any of the Subrecipient’s
contractors during a suspension or after termination of an Agreement are
not allowable unless otherwise authorized by the Department in a written
notice or as allowable in 2 CFR 200.343. The enforcement remedies
identified in this Section do not preclude a Subrecipient or any of the
Subrecipient’s contractors from being subject to 2 CFR Part 2424. CDBG-
DR funds may not be provided to excluded or disqualified persons
pursuant to 24 CFR 570.489(1) and 2 CFR 200.339.

C. Termination for Noncompliance: Grant funds provided by this Agreement
may be terminated in whole or in part as per federal regulation at 2 CFR
200.340 by HUD or by the Department if Subrecipient fails to comply with
the terms and conditions of the Agreement that include the terms and
conditions of the federal award. All terminations shall include written
notification setting forth the reason(s) for such termination, the effective
date, and the portion to be terminated in the case of partial terminations
and will follow termination notification requirements identified in 2 CFR
200.341.

D. Termination Without Cause: This Agreement may be terminated by the
Department in whole or in part at any time without cause only with the
consent of the Subrecipient. In the case of a termination of the whole
Agreement, the parties shall agree upon termination conditions, including
the effective date. In the case of a partial termination, the parties shall
agree upon termination conditions, including the portion to be terminated
and the effective date.

Termination With Cause: This Agreement may be terminated by the
Department in whole or in part at any time for cause by giving at least 14
days’ prior written notice to the Subrecipient. Termination with cause
includes termination prior to the end of the period of performance for
failure to comply with the terms and conditions of this Agreement, and
pursuant to 2 CFR 200.340(c), such termination shall be reported to the
appropriate federal program integrity and performance system accessible
through the System for Award Management. Termination with cause also
includes, without limitation, a failure by Subrecipient to comply with the
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Project Schedule, Activity Performance Milestones, Reporting
Requirements, and/or Special Conditions issued for an Activity to use
CDBG-DR funds.

5. Appeals Process for Noncompliance During Department Monitoring: If
Subrecipient disagrees with a finding and/or corrective action and/or sanction of
noncompliance and/or any accompanying remedy and/or termination that are
associated with such issue, the Subrecipient may appeal the disputed issue to
the Department no later than thirty (30) calendar days from the date of the
Department’s issuance of the disputed decision. All appeals must be carried out
in accordance with the Department’s Monitoring Plan, Exhibit 16, “Appeal
Process”. The Monitoring Plan is posted on HCD’s website here: Disaster Grant
Administration & Reporting | California Department of Housing and Community

Development

6. Severability

A. If any provision of this Agreement, or an underlying obligation, is held
invalid by a court of competent jurisdiction, such invalidity may not affect
any other provisions of this Agreement and the remainder of this
Agreement shall remain in full force and effect. Therefore, the provisions
of this Agreement are, and shall be, deemed severable.

B. The Subrecipient shall notify the Department immediately of any claim or
action undertaken by or against it which affects or may affect this
Agreement or the Department and shall take such action with respect to
the claim or action as is consistent with the terms of this Agreement and
the interests of the Department.

7. Waivers

No waiver or any breach of this Agreement shall be held to be a waiver of any
prior or subsequent breach. The failure of the Department to enforce, at any time,
the provisions of this Agreement or to require, at any time, performance by the
Subrecipient of these provisions shall in no way be construed to be a waiver of
such provisions nor to affect the validity of this Agreement or the right of the
Department to enforce these provisions. All waivers by the Department must be
in writing to be valid.

8. Uniform Administrative Requirements

The Subrecipient, its agencies or instrumentalities, shall comply with the policies,
guidelines, and Administrative Requirements of 2 CFR Part 200, et seq., as
applicable, as they relate to the cost principles, audit requirements, acceptance,
and use of federal funds under this part.
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Single Audit Compliance: Funds will not be disbursed to any Subrecipient
identified by the State Controller's Office (SCO) as noncompliant with the
Federal Single Audit Act, as described in the Uniform Administrative
Requirements, Cost Principles, And Audit Requirements for Federal
Awards at 2 CFR 200 Sub-Part F. No funds may be disbursed until
compliance with the Uniform Guidance is demonstrated to the satisfaction
of the Department.

Accounting Standards: The Subrecipient agrees to comply with, and
administer the activity in conformance with, 2 CFR Part 200.300, et seq.,
and agrees to adhere to the accounting principles and procedures
required therein, utilize adequate internal controls, and maintain
necessary source documentation for all costs incurred.

Suspension and Debarment: By executing this Agreement, Subrecipient
verifies and affirms that it has not been suspended or debarred from
participating in or receiving federal government contracts, subcontracts,
loans, grants, or other assistance programs. Subrecipient further agrees to
verify that its contractors have not been suspended or debarred from
participating or receiving federal government contracts, subcontracts,
loans, grants, or other assistance programs.

9. Compliance with State and Federal Laws and Requlations

A.

The Subrecipient, its agencies or instrumentalities and contractors shall
comply with all local, state, and federal laws, statutes, and regulations, as
well as policies and procedures established by the Department for the
administration of the Project, as the same may be amended from time to
time.

The Subrecipient shall comply with the requirements of 24 CFR 570, the
HUD regulations concerning Community Development Block Grants, 2
CFR 200, Uniform Administrative Requirements, Cost Principles, and
Audit Requirements for Federal Awards, Final Guidance, adopted by HUD
at 2 CFR 2400, and all federal regulations, rules, and policies issued
pursuant to these regulations. The Subrecipient further agrees to utilize
funds available under this Agreement to supplement rather than supplant
funds otherwise available.

10. Authority to Impose Additional Special Conditions
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In accordance with 2 CFR 200.208, Department reserves the right and authority
to impose additional specific conditions issued under this Standard Agreement
under any of the following circumstances:

A. When, in the Department’s sole discretion, the Department finds that
Subrecipient has a history of failure to comply with the general or specific
terms and conditions applicable to the CDBG-DR funds allocated under
this agreement or to other awards of federally funded grant or loan
assistance passed through the Department;

B. When Subrecipient fails to meet expected performance goals under this
agreement;
C. When Subrecipient poses an increased risk for noncompliance based on

factors including, but not limited to, financial stability, quality of
management systems, history of performance under Federal awards,
history of timeliness under Federal awards, history of conformance with
terms and conditions of previous federal awards, and reports and findings
from audits; or

D. When, in the Department’s sole discretion, such conditions are necessary
to ensure timely and compliant performance under the federal award.

Such specific conditions, or special conditions, may include, withholding of
authority to proceed to the next phase of an Approved Activity until receipt of
evidence of acceptable performance within a given period of performance,
requiring additional detailed financial reports, requiring additional Activity
monitoring, requiring the Subrecipient to obtain technical or management
assistance, establishing additional prior approvals, or any other condition the
Department deems reasonable and necessary to safeguard Federal funds.

11.  Equal Opportunity Requirements and Responsibilities

The obligations undertaken by Subrecipient include, but are not limited to, the
obligation to comply with all federal laws and regulations described in Subpart K
of 24 CFR Part 570 and specifically with each of the following, among other
things, as the same may be amended from time to time:

A. Title VI of the Civil Rights Act of 1964: This act provides that no person
shall be excluded from participation, denied program benefits, or subject
to discrimination based on race, color, and/or national origin under any
program or activity receiving federal financial assistance.
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B. Title VII of the Civil Rights Act of 1968 (The Fair Housing Act): This
act prohibits discrimination in housing on the basis of race, color, religion,
sex and/or national origin. This law also requires actions which
affirmatively promote fair housing.

C. Restoration Act of 1987: This act restores the broad scope of coverage
and clarifies the application of the Civil Rights Act of 1964. It also
specifies that an institution which receives federal financial assistance is
prohibited from discriminating on the basis of race, color, national origin,
religion, sex, disability or age in a program or activity which does not
directly benefit from such assistance.

D. Section 109 of Title 1 of the Housing and Community Development
Act of 1974 [42 U.S.C. 5309]: This Section of Title 1 provides that no
person shall be excluded from participation (including employment),
denied program benefits, or subject to discrimination on the basis of race,
color, national origin, or sex under any program or activity funded in whole
or in part under Title 1 of the Act.

E. The Fair Housing Amendment Act of 1988: This act amended the
original Fair Housing Act to provide for the protection of families with
children and people with disabilities, strengthen punishment for acts of
housing discrimination, expand the Justice Department’s jurisdiction to
bring suit on behalf of victims in federal district courts, and create an
exemption to the provisions barring discrimination on the basis of familial
status for those housing developments that qualify as housing for persons
age 55 or older.

F. The Age Discrimination Act of 1975: This act provides that no person
shall be excluded from participation, denied program benefits, or subject
to discrimination on the basis of age under any program or activity
receiving federal funding assistance. Effective January 1987, the age cap
of 70 was deleted from the laws. Federal law preempts any State law
currently in effect on the same topic.

G. Section 504 of the Rehabilitation Act of 1973: It is unlawful to
discriminate based on disability in federally assisted programs. This
Section provides that no otherwise qualified individual shall, solely by
reason of his or her disability, be excluded from participation (including
employment), denied program benefits, or subjected to discrimination
under any program or activity receiving federal funding assistance.

H. The Americans with Disabilities Act of 1990 (ADA): This act modifies
and expands the Rehabilitation Act of 1973 to prohibit discrimination
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against "a qualified individual with a disability" in employment and public
accommodations. The ADA requires that an individual with a physical or
mental impairment who is otherwise qualified to perform the essential
functions of a job, with or without reasonable accommodation, be afforded
equal employment opportunity in all phases of employment.

l. Executive Order 11063: This executive order provides that no person
shall be discriminated against on the basis of race, color, religion, sex, or
national origin in housing and related facilities provided with federal
assistance and lending practices with respect to residential property when
such practices are connected with loans insured or guaranteed by the
federal government.

J. Executive Order 12259: This executive order provides that the
administration of all federal programs and activities relating to housing and
urban development be carried out in a manner to further housing
opportunities throughout the United States.

K. The Equal Employment Opportunity Act: This act empowers the Equal
Employment Opportunity Commission (EEOC) to bring civil action in
federal court against private sector employers after the EEOC has
investigated the charge, found "probable cause" of discrimination, and
failed to obtain a conciliation agreement acceptable to the EEOC. It also
brings federal, state, and local governments under the Civil Rights Act of
1964.

L. The Uniform Guidelines on Employee Selection Procedures adopted
by the Equal Employment Opportunity Commission in 1978: This
manual applies to employee selection procedures in the areas of hiring,
retention, promotion, transfer, demotion, dismissal, and referral. It is
designed to assist employers, labor organizations, employment agencies,
licensing, and certification boards in complying with the requirements of
federal laws prohibiting discriminatory employment.

M. The Vietnam Era Veterans' Readjustment Act of 1974 (revised Jobs
for Veterans Act of 2002): This act was passed to ensure equal
employment opportunity for qualified disabled veterans and veterans of
the Vietnam War. Affirmative action is required in the hiring and
promotion of veterans.

N. Executive Order 11246: This executive order applies to all federally
assisted construction contracts and subcontracts. It provides that no
person shall be discriminated against on the basis of race.
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12. Relocation, Displacement, and Acquisition

The Subrecipient shall comply with the provisions of the Uniform Relocation
Assistance and Real Property Acquisition Policies Act of 1970, as amended, and
regulations adopted to implement the Act in 24 CFR Part 42, 49 CFR Part 24,
and Section 104(d) of the Housing and Community Development Act of 1974 as
they apply to the performance of this Agreement.

13. Economic Opportunities for Low- and Very Low-Income Persons (Section

3)

A. The Subrecipient and the Subrecipient’s contractors and subcontractors
shall comply with Section 3 of the Housing and Urban Development Act of
1968 (12 U.S.C. 1701u), and implement regulation at 24 CFR, Part 75.
eCFR : 24 CFR Part 75 -- Economic Opportunities for Low- and Very Low-
Income Persons. The responsibilities outlined in 24 CFR
Part 75.19 include:

o Employment and Training: Implementing procedures designed to
notify Section 3 workers about training and employment opportunities
generated by Section 3 covered assistance and Section 3 business
concerns about contracting opportunities generated by Section 3
covered assistance.

o Contracting: Notifying potential contractors for Section 3 covered
projects of the requirements of Part 75, Subpart C and incorporating
the Section 3 clause set forth below in all solicitations and contracts
required at24 CFR 75.27.

Section 3 Clause

The work to be performed under this contract is subject to the
requirements of Section 3 of the Housing and Urban Development
Act of 1968, as amended, 12 U.S.C. 1701u (Section 3). The
purpose of Section 3 is to ensure that employment and other
economic opportunities generated by HUD assistance or HUD-
assisted Activity covered by Section 3, shall, to the greatest extent
feasible, be directed to low- and very low-income persons,
particularly persons who are recipients of HUD assistance for
housing.

The parties to this contract agree to comply with HUD's regulations
in 24 CFR. Part 75, which implement Section 3. As evidenced by
their execution of this contract, the parties to this contract certify
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that they are under no contractual or other impediment that would
prevent them from complying with the Part 75 regulations.

The contractor agrees to send to each labor organization or
representative of workers with which the contractor has a collective
bargaining agreement or other understanding, if any, a notice
advising the labor organization or workers' representative of the
contractor's commitments under this Section 3 clause and will post
copies of the notice in conspicuous places at the work site where
both employees and applicants for training and employment
positions can see the notice. The notice shall describe the Section
3 preference, shall set forth minimum number and job titles subject
to hire, availability of apprenticeship and training positions, the
qualifications for each; the name and location of the person(s)
taking applications for each of the positions; and the anticipated
date the work shall begin.

The contractor agrees to include this Section 3 clause in every
subcontract subject to compliance with regulations in 24 CFR Part
75 and agrees to take appropriate action, as provided in an
applicable provision of the subcontract or in this Section 3 clause,
upon a finding that the subcontractor is in violation of the
regulations in 24 CFR Part 75. The contractor will not subcontract
with any subcontractor where the contractor has notice or
knowledge that the subcontractor has been found in violation of the
regulations in 24 CFR Part 75.

The contractor acknowledges that subrecipients, contractors, and
subcontractors are required to meet the employment, training, and
contracting requirements of 24 CFR 75.19, regardless of whether
Section 3 language is included in recipient or subrecipient
agreements, program regulatory agreements, or contracts.

The contractor will certify that any vacant employment positions,
including training positions, that are filled (1) after the contractor is
selected but before the contract is executed, and (2) with persons
other than those to whom the regulations of 24 CFR Part 75 require
employment opportunities to be directed, were not filled to
circumvent the contractor's obligations under 24 CFR Part 75.

Noncompliance with HUD's regulations in 24 CFR Part 75 may
result in sanctions, termination of this contract for default, and
debarment or suspension from future HUD assisted contracts.
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The contractor agrees to submit, and shall require its
subcontractors to submit to them, regular reports detailing the total
number of labor hours worked on the Section 3 Project, the total
number of labor hours worked by Section 3 Workers, the total
number of hours worked by Targeted Section 3 Workers, and any
affirmative efforts made during the quarter to direct hiring efforts to
low- and very low-income persons, particularly persons who are
Section 3 workers and Targeted Section 3 workers.

The contractor agrees to facilitate the training and employment of
Section 3 workers and the award of contracts to Section 3 business
concerns by undertaking activities such as described in Section
75.25(b), as appropriate, to reach the goals set forth in

Section 75.23 and in Federal Register Vol. 85, No. 189,

page 60909, until superseded by HUD in a subsequent publication.
As of September 29, 2020, the minimum Section 3 benchmark

is twenty-five (25) percent or more of the total number of labor
hours worked by all workers on a Section 3 project are Section 3
workers; and five (5) percent or more of the total number of labor
hours worked by all workers on a Section 3 project are Targeted
Section 3 workers.

The contractor agrees to document actions taken to comply with
the foregoing requirements, the results of those actions taken, and
impediments, if any.

14. Environmental Compliance

All federally funded projects must comply with NEPA (40 CFR Parts 1500 to
1508). The U.S. Department of Housing and Urban Development’s (HUD) NEPA
requirements are provided at 24 CFR Part 58.

The Subrecipient and their contractors shall provide evidence of compliance with
all of the parts below and any mitigations identified during the NEPA process. If
environmental mitigation is required, the Subrecipient will prepare an
environmental scope of work for HCD’s review. The environmental scope of work
must include information regarding the schedule and compliance documentation
for each mitigation requirement.

The Subrecipient will provide progress reports during any mitigation construction
phases at least monthly to HCD. The subgrantee assumes the responsibility for
implementing the mitigation measures and HCD will provide oversight as needed
and confirm the mitigation measures were correctly performed. Spot field
inspections may be performed by the HCD EST.
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In addition, sufficient photos are to be taken of project activities (e.g., pre-
mobilization, milestone points, completion, site restoration) and during significant
events or observations to document the successful performance and completion
of the mitigation measure.

The Subrecipient will provide to HCD within 30 days of mitigation completion a
post- action report to include copies of field logs, photos, drawings, permits, or
other to properly document completion of the mitigation measure.

During the performance of the mitigation measures, if required modifications,
exceptions or deviations from the defined mitigation measure are identified, the
proposed actions are to be documented, and any changes made to required
design drawings and specifications are to be communicated and approved by
HCD. Depending on the modification, exception, or deviation, the respective
regulatory agency may need to be contacted for additional approval before the
modifications, exceptions or deviations can be implemented. The corrective
actions are then to be documented as part of the inspection record and the
Environmental Review Record (ERR). The Subrecipient and HCD will maintain a
complete ERR, the approved environmental assessment and supporting
documents, as well as, field inspection reports, monthly reports, and completion
reports, in partnership with the Subrecipient, contractor, and other qualified
professionals.

A. The Subrecipient shall comply with the California Environmental Quality
Act (CEQA) requirements if and as documented for this Activity.

B. The Subrecipient shall comply with the Federal Water Pollution Control
Act, as amended, 33 U.S.C. 1251, et seq., as amended, 1318 relating to
inspection, monitoring, entry, reports, and information, as well as other
requirements specified in said Section 114 of the Clean Air Act and
Section 308 of the Clean Water Act, and all regulations and guidelines
issued thereunder.

C. The Subrecipient shall comply with the requirements of the Clean Air Act,
42 U.S.C. 1857, et seq., as amended.

D. The Subrecipient shall comply with Environmental Protection Agency
(EPA) regulations pursuant to 40 CFR Parts 15 and 50, as amended.

E. The Subrecipient shall comply with the requirements of the Flood Disaster
Protection Act of 1973 (42 U.S.C. 4001). The Subrecipient shall assure
that for activities located in an area identified by the Federal Emergency
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Management Agency (FEMA) as having special flood hazards, that flood
insurance under the National Flood Insurance Program is obtained and
maintained as a condition of financial assistance for acquisition or
construction purposes (including rehabilitation).

F. The Subrecipient shall comply with the requirements of the Residential
Lead-Based Paint Hazard Reduction Act of 1992 and Section 401(b) of
the Lead-Based Paint Poisoning Prevention Act of 1971. The Subrecipient
agrees that any construction or rehabilitation of residential structures with
assistance provided under this Agreement shall be subject to HUD Lead-
Based Paint Regulations at 24 CFR 570.608, and 24 CFR Part 35,
Subpart B. Such regulations pertain to all CDBG-assisted housing and
require that all owners, prospective owners, and tenants of properties
constructed prior to 1978 be properly notified that such properties may
include lead-based paint. Such notification shall point out the hazards of
lead-based paint and explain the symptoms, treatment and precautions
that should be taken when dealing with lead-based paint poisoning and
the advisability and availability of blood lead level screening for children
under seven. The notice should also point out that if lead-based paint is
found on the property, abatement measures may be required.

G. The Subrecipient shall comply with the Historic Preservation requirements
set forth in the National Historic Preservation Act of 1966, as amended (16
U.S.C. 470), the Archaeological and Historical Preservation Act of 1974
(Public Law 93-291), and the procedures set forth in 36 CFR Part 800,
Advisory Council on Historic Preservation Procedures for Protection of
Historic Properties, insofar as they apply to the performance of this
agreement. The Subrecipient shall also comply with Executive Order
11593 on the protection and enhancement of the cultural environment. In
general, this requires concurrence from the State Historic Preservation
Officer for all rehabilitation and demolition of historic properties that are
fifty years old or older or that are included on a federal, state, or local
historic property list.

H. Subrecipient shall comply with all National Environmental Policy Act
(NEPA) requirements as applicable to the performance of this Agreement
as found in 24 CFR Part 58, as applicable, and 40 CFR 1500 — 1508.
Subrecipient shall not receive authority to incur activity costs until they
have successfully documented compliance with the applicable NEPA
requirements, including public noticing and publishing.

l. The subrecipient understands and agrees that this Agreement does not
constitute a commitment of funds or site approval, and the commitment of
funds or approval may occur only upon satisfactory completion of
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environmental review and receipt by the Department of an approval of the
request for release of funds and certification in the form of a signed
Authority to Use Grant Funds under 24 CFR Part 58. The provision of any
funds to the Activity is expressly conditioned on the Department's
determination to proceed with, modify or cancel the Activity based on the
results of the environmental review.

15. Procurement

The Subrecipient shall comply with the procurement provisions in 2 CFR Part
200.318 — 200.326, Procurement Standards as well as all other Administrative
Requirements for Subrecipient and Cooperative Agreements to State, local and
federally recognized Indian tribal governments as set forth in 2 CFR 200, et seq.,
as applicable. All procurements must be conducted in a fair, open, and
competitive manner in compliance with both the spirit and the letter of applicable
federal laws. See the Procurement and Contracts section of HCD’s website at
Disaster Grant Administration & Reporting | California Department of Housing
and Community Development

16. Procurement of Recovered Materials

In accordance with Section 6002 of the Solid Waste Disposal Act, as amended
by the Resource Conservation and Recovery Act, the contractor shall procure
items designated in guidelines of the Environmental Protection Agency (EPA) at
40 CFR Part 247 that contain the highest percentage of recovered materials
practicable, consistent with maintaining a satisfactory level of competition. The
contractor shall procure items designated in the EPA guidelines that contain the
highest percentage of recovered materials practicable unless the contractor
determines that such items: (1) are not reasonably available in a reasonable
period of time; (2) fail to meet reasonable performance standards, which shall be
determined based on the guidelines of the National Institute of Standards and
Technology, if applicable to the item; or (3) are only available at an unreasonable
price.

Pursuant to 30 CFR 247.2, this clause shall apply to items purchased under this
Agreement where: (1) the contractor purchases in excess of $10,000 of the item
under this contract; or (2) during the preceding Federal fiscal year, the contractor:
(i) purchased any amount of the items for use under a contract that was funded
with Federal appropriations and was with a Federal agency or a State agency or
agency of a political subdivision of a State; and (ii) purchased a total of in excess
of $10,000 of the item both under and outside that contract.

17. Construction Standards
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The Subrecipient shall ensure that all Approved Activities comply with the
following requirements, as applicable:

The Architectural Barriers Act of 1968 (42 U.S.C. 4151-4157)

The Architectural Barriers Act (ABA) stands as the first measure by Congress to
ensure access to the built environment for people with disabilities. The law
requires that buildings or facilities that were designed, built, or altered with
federal dollars or leased by federal agencies after August 12, 1968, be
accessible.

California Green Buildings Standards Code (CALGreen) (Title 24, Part 11 of the
California Code of Requlations)

All new construction of residential buildings or reconstruction of substantially
damaged buildings must incorporate California Green Buildings Standards Code
(CALGreen).

Sustainability Requirements

All rehabilitation, reconstruction, and new construction must be designed to
incorporate principles of sustainability, including water and energy efficiency,
resilience, and mitigating the impact of future disasters. Wherever feasible, the
Subrecipient and Subrecipient’s contractors must follow best practices, such as
those provided by the U.S. Department of Energy.

National Floodplain Elevation Standards

Subrecipients and Subrecipient’s contractors must comply with the national
floodplain elevation standards for new construction, repair of substantially
damaged structures, or substantial improvements to residential structures in
flood hazard areas. All structures designed for residential use within a 100-year
(or one percent annual chance) floodplain will be elevated with the lowest floor at
least two feet above the base flood elevation level and comply with the
requirements of 83 FR 5850 and 83 FR 5861.

Wildland-Urban Interface Building Codes (WUI Codes)

All Approved Activities that are located in a CAL FIRE high fire zone must comply
with applicable WUI Codes, found in Title 24, Chapter 7a of the California
Building Code, which offer specific material, design, and construction standards
to maximize ignition-resistance.

18. Federal Labor Standards Provisions
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The Subrecipient shall always comply, and cause all Activity contractors to
comply, with applicable federal labor standards, including without limitation, the
following:

A.

Davis Bacon Act (40 U.S.C. §§ 31413148), which requires that workers
receive no less than the prevailing wages being paid for similar work in
their locality. Prevailing wages are computed by the Federal Department
of Labor and are issued in the form of federal wage decisions for each
classification of work. The law applies to most construction, alteration, or
repair contracts over $2,000.

“Anti-Kickback Act of 1986" (41 U.S.C. §§ 5158), which prohibits
attempted as well as completed "kickbacks," which include any money,
fees, commission, credit, gift, gratuity, thing of value, or compensation of
any kind. The act also provides that the inclusion of kickback amounts in
contract prices is prohibited conduct in itself. This act requires that the
purpose of the kickback was for improperly obtaining or rewarding
favorable treatment. It is intended to embrace the full range of government
contracting.

Contract Work Hours and Safety Standards Act CWHSSA (40 U.S.C. §
3702), which requires that workers receive "overtime" compensation at a
rate of one and one half (11/2) times their regular hourly wage after they
have worked forty (40) hours in one week.

Title 29, Code of Federal Requlations CFR, Subtitle A, Parts 1, 3 and 5,
which are the regulations and procedures issued by the Secretary of
Labor for the administration and enforcement of the Davis-Bacon Act, as
amended.

The Subrecipient shall maintain documentation that demonstrates compliance
with hour and wage requirements of this part. Such documentation shall be made
available to the Department for review upon request. Subrecipient shall be
responsible for monitoring contractors and subcontractors, as applicable, for
compliance with these provisions.

State Prevailing Wages

A.

The Subrecipient shall ensure that the requirements of California Labor
Code (LC), Chapter 1, commencing with Section 1720, Part 7 [LC Section
17201743] pertaining to the payment of prevailing wages and
administered by the California Department of Industrial Relations are met.
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For the purposes of this requirement "construction work" includes, but is
not limited to rehabilitation, alteration, demolition, installation, or repair
done under contract and paid for, in whole or in part, through this
Agreement. All construction work shall be done through the use of a
written contract with a properly licensed building contractor incorporating
these requirements (the "Construction Contract"). Where the Construction
Contract will be between the Subrecipient and a licensed building
contractor, the Subrecipient shall serve as the "awarding body" as that
term is defined in the LC. Where the Subrecipient will provide funds to a
third party that will enter into the Construction Contract with a licensed
building contractor, the third party shall serve as the "awarding body."
Prior to any disbursement of funds, including but not limited to release of
any final retention payment, the Department may require a certification
from the awarding body that prevailing wages have been or will be paid.

The applicable wage rate determination on construction work will be the
higher of the rate prescribed in LC Section 1770-1784 or the Davis-Bacon
Wage Determination.

20. Agreements with Contractors

A.

The Subrecipient shall not enter into any agreement, written or oral, with
any contractor or other party without the prior determination that the
contractor or other party is eligible to receive federal funds and is not listed
on the Federal Consolidated List of Debarred, Suspended, and Ineligible
contractors.

The terms “other party” is defined as public or private nonprofit agencies
or organizations and certain (limited) private for-profit entities who receive
grant funds from a Subrecipient to undertake Approved Activities.

An agreement between the Subrecipient and any contractor or other party
shall require:

1) Compliance with all State and federal requirements described in
this Agreement including without limitation those that pertain to
labor standards, nondiscrimination, Americans with Disabilities Act,
Equal Employment Opportunity and Drug Free Workplace, and
prevailing wages. In addition to these requirements, all contractors
and subcontractors shall comply with the applicable provisions of
the California Labor Code.
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2) Maintenance of at least the minimum State required Workers'
Compensation Insurance for those employees who will perform the
Approved Activities.

3) Maintenance, as required by law, of unemployment insurance,
disability insurance and liability insurance, which is reasonable to
compensate any person, firm, or corporation, who may be injured
or damaged by the contractor, or any subcontractor in performing
the Approved Activities.

4) Compliance with the applicable Equal Opportunity Requirements
described in Section 10 of this Exhibit.

C. Contractors shall perform the Approved Activities in accordance with
federal, state, and local regulations, as are applicable.

D. Contractors and Subcontractors: Drug-Free Workplace Act of 1988

1) Publish and give a policy statement to all covered employees
informing them that the unlawful manufacture, distribution,
dispensation, possession, or use of a controlled substance is
prohibited in the covered workplace and specifying the actions that
will be taken against employees who violate the policy.

2) Establish a drug-free awareness program to make employees
aware of a) the dangers of drug abuse in the workplace; b) the
policy of maintaining a drug-free workplace; c) any available drug
counseling, rehabilitation, and employee assistance programs; and
d) the penalties that may be imposed upon employees for drug
abuse violations.

3) Notify employees that as a condition of employment on a federal
contract or grant, the employee must a) abide by the terms of the
policy statement; and b) notify the employer, within 5 calendar
days, if he or she is convicted of a criminal drug violation in the
workplace.

4) Notify the contracting or granting agency within 10 days after
receiving notice that a covered employee has been convicted of a
criminal drug violation in the workplace.

5) Impose a penalty on or require satisfactory participation in a drug
abuse assistance or rehabilitation program by any employee who is
convicted of a reportable workplace drug conviction.
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6) Make an ongoing, good faith effort to maintain a drugfree workplace
by meeting the requirements of the act.

Rights to Inventions Made Under a Contract or Agreement

If a Federal award meets the definition of “funding agreement” under 37 CFR
401.2(a) and the recipient or subrecipient wishes to enter into a contract with a
small business firm or nonprofit organization regarding the substitution of parties,
assignment or performance of recipient or subrecipient must comply with
requirements of 37 CFR Part 401, “Rights to Inventions Made by Nonprofit
Organizations and Small Business Firms Under Government Grants, Contracts
and Cooperative Agreements,”“ and any implementing regulation issued by the
awarding agency.

Special Conditions Pertaining to Hazards, Safety Standards and Accident
Prevention

A. Use of Explosives: When the use of explosives is necessary for the
prosecution of the work, the contractor shall observe all local, state, and
federal laws in purchasing and handling explosives. The contractor shall
take all necessary precaution to protect completed work, neighboring
property, water lines, or other underground structures. Where there is
danger to structures or property from blasting, the charges shall be
reduced, and the material shall be covered with suitable timber, steel, or
rope mats.

The contractor shall notify all owners of public utility property of intention
to use explosives at least 8 hours before blasting is done close to such
property. Any supervision or direction of use of explosives by the engineer
does not in any way reduce the responsibility of the contractor or his
Surety for damages that may be caused by such use.

B. Danger Signals and Safety Devices: The contractor shall make all
necessary precautions to guard against damages to property and injury to
persons. The contractor shall put up and maintain in good condition,
sufficient red or warning lights at night, suitable barricades, and other
devices necessary to protect the public.

Protection of Lives and Health: The contractor shall exercise proper
precaution at all times for the protection of persons and property and
shallbe responsible for all damages to persons or property, either on or off
the worksite, which occur as a result of prosecution of the work. The
safety provisions of applicable laws and building and construction codes,
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in addition to specific safety and health regulations described by Chapter
XIII, Bureau of Labor Standards, Department of Labor, Part 1518, Safety
and Health Regulations for Construction, as outlined in the Federal
Register, Volume 36, No. 75, Saturday, April 17, 1971, Title 29 - LABOR,
shall be observed and the contractor shall take or cause to be taken, such
additional safety and health measures as the Subrecipient may determine
to be reasonably necessary.

Prohibition Against Payments of Bonus or Commission

The assistance provided under this Agreement shall not be used in the payment
of any bonus or commission for the purpose of:

A.

Obtaining the Department's approval of the intake form for such
assistance; or,

Any other approval or concurrence of the Department required under this
Agreement, Title | of the Housing and Community Development Act of
1974, or the State regulations with respect thereto; provided, however,
that reasonable fees for bona fide technical, consultant, managerial or
other such services, other than actual solicitation, are not hereby
prohibited if otherwise eligible as program costs.

Reporting Requirements

A.

Subrecipient must timely submit the reports prescribed below. The
Department reserves the right to request additional detail and support for
any report made. Reports must be made according to the dates identified,
in the formats provided by the Department, and via the Department’s
online Grants Network portal unless otherwise specified at the discretion
of the Department. The Subrecipient’s performance under this Agreement
will be assessed based in part on whether it has submitted the reports on
a timely basis.

1) Monthly Activity Report: Subrecipient must submit a Monthly
Activity Report which shall contain the following: (1) a description of
the current status of the Work; (2) a description of activities to be
undertaken in the next reporting period, if the Department requests
this; (3) a description of problems or delays encountered in the
Work and course of action taken to address them, if applicable; (4)
performance metrics as requested by the Department and
dependent on the type of Activity; (5) a summary of the Work’s
fiscal status, including award amount, funds drawn, and remaining
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balance; (6) A summary of all Section 3 training opportunities or
hours worked, as applicable for covered projects.

Unless otherwise waived in writing by the Department, Monthly
Activity Reports must be submitted starting on the 10" calendar day
of the first full month following execution of this Agreement and
must continue through the receipt and approval by the Department
of the Activity Completion Report, detailed below.

2) Semi-Annual Labor Standards Report: During the term of
construction for each Approved Activity, each April 15t and October
1st, the Subrecipient must submit the Labor Standards Cover Memo,
the HUD Form 4710, and the Davis Bacon Labor Standards Report
5.7 (if applicable). These forms are located on the Department’s
website and are also available upon request.

3) Activity Completion Report: At the completion of the CDBG-DR
funded portion of a Program, the Subrecipient must submit an
Activity Completion Report as set forth in Exhibit B. The performance
metrics are identified in Exhibit F.

4) For Financial Reports, see Section 6 of Exhibit B.

Fiscal Controls

The Subrecipient shall be responsible for the internal control and monitoring of
fiscal and programmatic/operational goals and procedures. The Subrecipient
shall establish and maintain such fiscal controls and fund accounting procedures
as required by Federal regulations, or as may be deemed necessary by the
Department to ensure the proper disbursement of, and accounting for, funds paid
to the Subrecipient under this Agreement.

A.

Deposit of Funds: Subrecipient shall maintain separate accounts within
established bookkeeping systems for the deposit of CDBG-DR funds and
Program Income. Deposits in minority banks are encouraged.

Fiscal Liability: Subrecipients shall be liable for all amounts which are
determined to be due by the Department, including but not limited to,
disallowed or ineligible costs which are the result of Subrecipient’s or its
contractor’s conduct under this Agreement. Subrecipients shall also be
liable for the repayment of all amounts it has received under this
Agreement and which HUD is seeking reimbursement from the
Department. Subrecipient’s obligation to repay the foregoing amounts to
the Department shall survive indefinitely the expiration or earlier
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termination of this Agreement. Subrecipient shall be notified in writing and
shall be permitted to respond regarding any controversy or proceeding
between the Department and HUD arising from this Agreement.

C. Fiscal Records: All financial transactions must be supported by complete
and verifiable source documents. Records shall provide a clear audit trail
and shall be maintained as specified in Section 27 herein.

Monitoring Requirements

During the term of this Agreement, the Department may perform fiscal and/or
program monitoring of the Subrecipient and Approved Activities to ensure
compliance with federal and state requirements and timely Approved Activity
completion. The Department monitors its Subrecipients based upon an
assessment of risk posed by the Subrecipient as well as in accordance with
specific monitoring criteria per 2 CFR 200.332. The Subrecipient shall be
required to resolve any monitoring findings to the Department's satisfaction by
the deadlines set by the Department. In the event the Subrecipient disagrees
with a finding and/or any accompanying corrective actions or sanction(s) that are
associated with such finding, the Subrecipient shall follow an appeals process
located in the CDBG-DR Grant Administration Manual, XVI. Monitoring and
Compliance, Section K. and other applicable sections as may be amended.
(www.hcd.ca.gov/grants-and-funding/disaster-recovery-and-mitigation/disaster-
grant-administration-and-reporting)

Audit/Retention and Inspection of Records

A. The Subrecipient must have intact, auditable fiscal and program records at
all times. If the Subrecipient is found to have missing audit reports from
the California State Controller's Office (SCO) during the term of this
Agreement, the Subrecipient will be required to submit a plan to the
Department for submitting the audit to the SCO. If the deadlines are not
met, the Department may initiate remedies for noncompliance in
accordance with Section 4 herein. The Subrecipient's audit completion
plan is subject to prior review and approval by the Department.

B. The Subrecipient agrees that the Department or its designee will have the
right to review, obtain, and copy all records pertaining to performance of
this Agreement. The Subrecipient agrees to provide the Department or its
designee with any relevant information requested and shall permit the
Department or its designee access to its premises, during normal
business hours for the purpose of interviewing employees and inspecting
and copying such books, records, accounts, and other material that may
be relevant to a matter under investigation for the purpose of determining
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compliance with California Public Contract Code (PCC) Section 10115 et
seq., Government Code (GC) Section 8546.7 and 2 CCR 1896.60, et seq.,
and other requirements of this Agreement. The Subrecipient further
agrees to maintain such records for a minimum period of five (5) years
after the Department notifies Subrecipient that the HUD/the Department
contract has been closed according to the record retention requirements
at 2 CFR 200.334. The Subrecipient shall comply with the caveats and be
aware of the penalties for violations of fraud and for obstruction of
investigation as set forth in Public Contract Code Section 10115.10.

C. An expenditure which is not authorized by this Agreement, or which
cannot be adequately documented shall be disallowed and must be
reimbursed to the Department or its designee by the Subrecipient.

D. Absent fraud or material error on the part of the Department, the
determination by the Department of the allowability or validity of any
expenditure shall be final and conclusive.

E. For the purposes of annual audits, Subrecipient shall comply with 2 CFR
Part 200 Subpart F. Pursuant to 2 CFR Part 200 Subpart F, the
Subrecipient shall perform an annual audit at the close of each fiscal year
in which this Agreement is in effect. The costs of the CDBG-DR related
portion of the audit may be charged to the program in accordance with
Public Law 98-502, 2 CFR Part 200 Subpart F, and Title 25 CCR Section
7122.

1) The audit shall be performed by a qualified State, department, local
or independent auditor. The agreement/contract for audit shall
include a clause which permits access by the Department to the
independent auditor's working papers.

2) If there are audit findings, the Subrecipient must submit a detailed
response to the Department for each audit finding. The Department
will review the response and, if it agrees with the response, the
audit process ends, and the Department will notify the Subrecipient
in writing. If the Department is not in agreement, the Subrecipient
will be contacted in writing and informed what corrective actions
must be taken. This action may include the repayment of
disallowed costs or other remediation.

3) The Department shall not approve reimbursement for any
expenditures for the audit, prior to receiving an acceptable audit
report.
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4) If so, directed by the Department upon termination of this
Agreement, the Subrecipient shall cause all records, accounts,
documentation, and all other materials relevant to the grant
activity(ies) to be delivered to the Department as depository.

F. Notwithstanding the foregoing, the Department will not reimburse the
Subrecipient for any audit cost incurred after the expiration of this
Agreement.
28. Signs

If the Subrecipient places signs stating that the Approved Activity is funded with
private or public dollars and the Department is also providing financing, it shall
indicate in a typeface and size commensurate with the Department's funding
portion of the Approved Activity that the Department is a source of financing
through CDBG-DR.

29. Insurance and Bonding

A. The Subrecipient shall have and maintain in full force and effect prior to
the start of work, and at all times during the term of this Agreement such
forms of insurance, at such levels as may be determined by the
Subrecipient and the Department to be necessary for specific components
of the grant activity(ies) pursuant to 2 CFR 200 sections on bonding and
insurance requirements. Prior to the commencement of any work,
Subrecipient shall provide to the Department acceptable proof(s) of
insurance confirming the required insurance coverages are in effect and
naming the Department as an additional insured, where applicable. No
insurance policy may be cancellable on less than thirty (30) calendar days
prior notice to the insured and the Department. Subrecipients are
responsible for requiring sufficient insurance, including but not limited to
liability and workers compensation insurance, from all contractors and
subcontractors. Subrecipients are recommended to be listed as an
additional insured on policies held by contractors or subcontractors s for
the implementation of this award. Where a Subrecipient insurance policy
is required to be purchased specifically for the execution or
implementation of the activity funded through this award, the Department
must be listed as an additional insured on the declarations page of the

policy.

B. Additional Coverages. In the event that Subrecipient and/or any of its
Subrecipients or contractors will be engaging in any Hazardous Activity as
part of the Collective Work contemplated by this Agreement, then the
party(ies) engaging in any Hazard Activity(ies) shall provide to the
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Department, prior to commencement of any such activity(ies), such
insurance coverages in such forms and in such amounts as the
Department may require in its sole discretion. Such coverages are in
addition to all other insurance coverages required by this Agreement and
shall be imposed on any Subrecipient and/or Contractor pursuant to the
Subrecipient Agreement or Contract. For purposes of the provision, the
term "Hazardous Activity" includes the following: (a) the removal, storage,
and/or transportation of any "hazardous material", as such term is defined
under federal, state, or local law, ordinance, regulation, or guideline, (b)
the removal, storage, or transportation of lead-based paint, (c) blasting, (d)
any activity which by its nature is abnormally dangerous, and (d) any
"ultrahazardous activity" as defined in California case law. In addition to
providing proof of such required coverages, the party(ies) engaging in the
Hazardous Activity(ies) shall procure, at its expense prior to the
commencement of any work, all required permits, licenses, consents, and
approvals that are required for the lawful conduct of such activities and
shall provide adequate written proof thereof to the Department. No
Hazardous Activity work may be commenced, or contracted for, prior to
the provision of the required insurance coverages and licensure proof to
the Department.

30. Indemnification

The Subrecipient shall comply with the following:

A.

The Subrecipient shall indemnify, defend (with counsel acceptable to the
State of California), and save harmless the State of California and its
employees, appointees, representatives, attorneys, agents, and their
respective successors, heirs, and assigns, from and against any and all
claims, demands, actions, judgments, costs, losses, damages, and
liabilities of every name, kind and description, brought forth, or on account
of, any of the following: (i) any physical or other injuries to or death of any
person including but not limited to workers and/or the public, (ii) any
damage to property resulting from the Subrecipient’s performance of this
Agreement, and (iii) any losses or liabilities incurred by the State of
California which in any way relate to, or result from, any breach or default
by Subrecipient under this Agreement, including without limitation, any
repayment or recapture obligations imposed on the State of California by
the United States Department of Housing and Urban Development (HUD).
The duty of the Subrecipient to indemnify and save harmless includes the
duties to defend as set forth in Section 2778 of the Civil Code.
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The Subrecipient waives any and all rights to any types of express or
implied indemnity against the State, its officers and employees.

It is the intent of the parties hereto that the Subrecipient will indemnify and
hold harmless the State, its officers and employees from any and all
claims, suits, or actions as set forth above regardless of the existence or
degree of fault or negligence whether active or passive, primary or
secondary on the part of the State, the Subrecipient, or the contractor,
subcontractor or employee of any of these.

The obligations of Subrecipient under this Section shall survive indefinitely
the closeout of Approved Activity and the expiration or earlier termination
of this Agreement.

Anti-Lobbying Certification

The Subrecipient shall require that the language of this certification be included
in all contracts or subcontracts entered into in connection with the Approved
Activity(ies) and shall certify and disclose accordingly. This certification is a
material representation of fact upon which reliance was placed when this
transaction was made or entered into.

Submission of this certification is a prerequisite for making or entering into this
transaction imposed by 31 U.S.C. 1352. Any person who fails to file the required
certification shall be subject to a civil penalty of not less than $10,000 and no
more than $100,000 for such failure.

A.

No federal appropriated funds have been paid or will be paid, by or on
behalf of it, to any person for influencing or attempting to influence an
officer or employee of any agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of Congress in
connection with the awarding of any federal contract, the cooperative
agreement, and the extension, continuation, renewal, amendment, or
modification of any federal contract, grant, loan, or cooperative
agreement.

If any funds other than federal appropriated funds have been paid or will
be paid to any person for influencing or attempting to influence an officer
or employee of any agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of Congress in
connection with this federal contract, grant, loan, or cooperative
agreement, it will complete and submit Standard Form LLL, "Disclosure
Form to Report Lobbying," in accordance with its instructions.
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32. Conflict of Interest

Pursuant to 24 CFR 570.489(h), no member, officer, or employee of the
Subrecipient, or its designees or agents, no member of the governing body of the
locality in which the Approved Activity is situated, and no other public official of
such locality or localities who exercise or have exercised any functions or
responsibilities with respect to CDBG-DR activities assisted under this part, or
who are in a position to participate in a decision making process or gain inside
information with regard to such activities, including members and delegates to
the Congress of the United States, may obtain a financial interest or benefit from
a CDBG-DR assisted activity, or have a financial interest in any contract,
subcontract, or agreement with respect to a CDBG-DR assisted activity or its
proceeds, either for themselves or those with whom they have business or
immediate family ties, during their tenure, or for 1 year thereafter. The
Subrecipient shall incorporate, or cause to be incorporated, in all such contracts
or subcontracts a provision prohibiting such interest pursuant to the purposes of
this section.

33. Obligations of Subrecipient with Respect to Certain Third-Party
Relationships

The Subrecipient shall remain fully obligated under the provisions of this
Agreement notwithstanding its designation of any third party or parties for the
undertaking of all or any part of the Work with respect to which assistance is
being provided under this Agreement to the Subrecipient. The Subrecipient shall
comply with all lawful requirements of the Department necessary to ensure that
the Work, with respect to which assistance is being provided under this
Agreement to the Subrecipient, is carried out in accordance with the
Department's Assurance and Certifications, including those with respect to the
assumption of environmental responsibilities of the Department under Section
104(g) of the Housing and Community Development Act of 1974 (42 U.S.C. §
5304(qg)).

34. Enerqgy Policy and Conservation Act

This Agreement is subject to mandatory standards and policies relating to energy
efficiency which are contained in the State Energy Conservation Plan issued in
compliance with the federal Energy Policy and Conservation Act (Pub. L. 94163,
89 Stat. 871).

35. State Contract Manual Requirements (Section 3.11, Federally Funded
Contracts (Rev. 3/03):
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All contracts, except for State construction projects that are funded in
whole or in part by the Federal government, must contain a 30-day
cancellation clause and the following provisions:

1) It is mutually understood between the parties that this contract may
have been written for the mutual benefit of both parties before
ascertaining the availability of congressional appropriation of funds
to avoid program and fiscal delays that would occur if the contract
were executed after that determination was made.

2) This contract is valid and enforceable only if sufficient funds are
made available to the State by the United States Government for the
purpose of the 2023 Mitigation Resilient Infrastructure Center
Program. In addition, this contract is subject to any additional
restrictions, limitations, or conditions enacted by the Congress or to
any statute enacted by the Congress that may affect the provisions,
terms, or funding of this contract in any manner.

3) The parties mutually agree that if the Congress does not appropriate
sufficient funds for the 2023 Mitigation Resilient Infrastructure
Program, this contract shall be amended to reflect any reduction in
funds.

4) The Department has the option to invalidate the contract under the
30-day cancellation clause or to amend the contract to reflect any
reduction in funds.

Exemptions from provisions A.1 through A.4 above may be granted by the
Department of Finance provided that the director of the State agency can
certify in writing that Federal funds are available for the term of the
contract.

Gov. Code § 8546.4(e) provides that State agencies receiving Federal
funds shall be primarily responsible for arranging for Federally required
financial and compliance audits, and shall immediately notify the Director
of Finance, the State Auditor, and the State Controller when they are
required to obtain Federally required financial and compliance audits.

36. Fraud, Waste, and Abuse

A.

B

False, Fictitious or Fraudulent Claims - Warning: Any person who
knowingly makes a false claim or statement to HUD or the Department
may be subject to civil or criminal penalties under 18 U.S.C. §287, 1001
and 31 U.S.C. §3729.

Detecting, Preventing, and Reporting Fraud - Fraud is a white-collar crime
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that has a devastating effect on the 2023 Mitigation Resilient Infrastructure
Program because the Program beneficiaries are victims of this crime when
the Program is abused. The Department wants to stop any criminal
assault on the 2023 Mitigation Resilient Infrastructure Program it
administers, and in doing so ensure all CDBG-DR funds go to people it
was designed to help and improve their living conditions.

C. Combatting Fraud - The HUD Office of Inspector General (OIG) is
committed to protecting HUD’s programs, operations, and beneficiaries
from dishonest individuals and organizations. HUD cannot combat fraud
alone; they rely on the Department and Subrecipients to combat 2023
Mitigation Resilient Infrastructure Program fraud. HUD also relies on
Applicants for and people receiving HUD benefits, such as: tenants
receiving rental assistance, borrowers with HUD insured loans, or citizens
having their communities restored using HUD grants. The HUD OIG
Hotline number is 1-800-347-3735. This is the primary means to submit
allegations of fraud, waste, abuse, mismanagement, or Whistleblower
related matters for the 2023 Mitigation Resilient Infrastructure Program to
the OIG.

HUD OIG accepts reports of fraud, waste, abuse, or mismanagement in
the 2023 Mitigation Resilient Infrastructure Program from HUD employees,
anyone administering the CDGB-DR program, anyone working in the 2023
Mitigation Resilient Infrastructure Program, contractors, and the public.

You can report mismanagement or violations of law, rules, or regulations
by HUD employees or program participants. Fraud, Waste and Abuse in
the 2023 Mitigation Resilient Infrastructure Program and its operation may
be reported in one of the following four (4) ways:

By email to: hotline@hudoig.gov

By phone, call toll free: 1-800-347-3735

By fax: 202-708-4829

By mail: Department of Housing & Urban Development
Office of Inspector General Hotline Manager
400 Virginia Avenue, SW, Suite 120
Washington, DC 20024

P ODN-
~— — — ~—

37. Whistleblower Protections

A. Federal Whistleblower Protection Act (5 U.S.C Section 2302(b)(8))

The Federal Whistleblower Protection Act (WPA) protects employees from
retaliation for making protected disclosures. The WPA also provides
penalties for supervisors who retaliate against Whistleblowers.
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1) A disclosure is protected under the WPA if the employee discloses
information the employee reasonably believes to be evidence of:

a) a violation of any law, rule, or regulation,
b) gross mismanagement,

C) a gross waste of funds,

d) an abuse of authority, or

e) a substantial and specific danger to public health or safety.

2) In general, an employee or applicant may make a protected
disclosure to anyone, including non-governmental audiences,
unless the information is classified or specifically prohibited by law
from release. Options for making a protected disclosure include:

a) Informing a supervisor or someone higher up in
management,

b) Submitting a complaint to the OIG by emailing the OIG
at oig@ftc.gov,

C) Filing a complaint with the Office of Special Counsel (OSC)
http://www.osc.gov/

B. The California Whistleblower Protection Act (Title 2, Division 1, Chapter
6.5, Article 3.5, Gov. Code §§ 8548-8548.5)

1) The California Whistleblower Protection Act authorizes the
California State Auditor to receive complaints from state employees
and members of the public who wish to report an improper
governmental activity. An "improper governmental activity" is any
action by a state agency or any action by a state employee directly
related to state government that:

a) Violates any state or federal law or regulation,

b) Violates an Executive Order of the Governor, a California
Rule of Court, or any policy or procedure required by the
State Administrative Manual or State Contracting Manual, or
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Is economically wasteful or involves gross misconduct,
incompetency, or inefficiency. Complaints received by the
State Auditor are confidential, and the identity of the
complainant may not be revealed without the complainant's
permission, aside from to an appropriate law enforcement
agency conducting a criminal investigation.

2) There are many ways to file a complaint:

a)

23-MITRIP-23023

By Telephone

You may call the Whistleblower Hotline at (800) 952-5665 to
file a complaint by talking to one of the State Auditor's
employees. The hotline generally is staffed Monday through
Friday from 8:00 a.m. to 5:00 p.m. If you call when the
hotline is not being staffed, or staff is occupied with other
calls, you may leave a voicemail message requesting a
return call.

By Mail or Facsimile

You may file a complaint in the form of a letter to the State
Auditor addressed as follows:

Investigations
California State Auditor
P.O. Box 1019
Sacramento, CA 95812

Or you may fax the letter to the State Auditor at (916) 322-
2603.

As an alternative, you may complete the electronic version of
the complaint form (which is available on the State Auditor
website at auditor.ca.gov), print it out, and return it by mail or
facsimile as stated above.

Online

Although the State Auditor does not accept complaints by e-
mail, you may file a complaint online at
https://www.auditor.ca.gov/contactus/complaint

Approved Date: 09/03/2025
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3) The State Auditor will not undertake an investigation unless there is a
basis for believing that your complaint has sufficient merit to warrant
spending resources on an investigation. Your complaint should
therefore include:

a) A clear and concise statement of what you are alleging to
be improper activity and why you believe it is improper.

b) The name or other information that clearly identifies the
person you are alleging has acted improperly and the
department where that person works.

C) The names and contact information for any witnesses who
can confirm the truth of what you are saying.

d) Copies of any documents that will support what you are
saying. (You should not submit original documents, as they
cannot be returned.)

38. Authority to Post Remediated Versions of Agreement

Subrecipient hereby understands and acknowledges that the Department is
obligated under federal law to post on the Department’s website copies of all
CDBG-DR executed contracts. As posted, such contracts must be compliant with
federal and state accessibility laws, including California Government Code
Section 11546.7 (2017 Assembly Bill 434) and the federal Americans with
Disability Act, Section 508. The state law is more stringent of the two so all
posted documents must meet Web Content Accessibility Guidelines 2.0 (WCAG
2.0) accessibility level.

To comply, the Department must utilize document remediation tools that provide
the compliant formatting. All remediation will only change formatting, color
schemes, and update any tables so that screen readers can properly read out
the content of the table. Thus, during remediation, the appearance of this
Agreement may change, but under no circumstances shall any terms or tenets of
the Agreement be changed in anyway.

Additionally, the Department shall offer website visitors the option to receive a
scanned, un-remediated copy of this Agreement via email, which option
Subrecipient also consents to.

The foregoing Subrecipient authorizations apply to both this original Standard
Agreement as well as any and all subsequent amendments thereto.
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39. Site Visits

The Department may routinely monitor the progress of Work, expenditures, and
activities under this Agreement, including site visits after reasonable notice to the
Subrecipient. At these site visits, the Department shall have the right to inspect
program or fiscal records and make copies thereof, and to inspect project
activities or expenditures. The Subrecipient shall ensure that all Work or activities
found by the Department to be in breach of this Agreement will be corrected within
the period of time specified by the Department. The Subrecipient shall reimburse
the Department for its costs of monitoring and inspecting if funds are provided in
the Budget for this purpose.
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SPECIAL TERMS AND CONDITIONS

1. Due Diligence Review

Subrecipient has provided, or will provide, the Department with information about
the Subrecipient’s experience, processes, policies, and procedures related to the
management of federal funding by the Subrecipient. These submissions, in
addition to discussions with the Subrecipient, have been used to inform this
Agreement and are being materially relied upon by the Department in agreeing to
enter into this Agreement.

Should there be substantive changes to the organization, key personnel,
methods, capacity, policies, or processes of the Subrecipient that impact the
implementation of this Agreement, the Subrecipient shall promptly notify the
Department of said changes.

Subrecipient agrees to timely provide documents and information to the
Department in order for the Department to facilitate its Subrecipient due diligence
as required by Federal Register Notice 85 FR 4681. Subrecipient further agrees
to comply with the requirements, requests, and results of the Department’s due
diligence and maintain the capacity to carry out disaster recovery activities in a
timely and compliant manner at all times during the term hereof.

2. Risk Assessment

During the term of this Agreement, Subrecipient agrees to timely provide
documents and information to facilitate the Department’s Subrecipient risk
assessment process. Subrecipient further agrees to comply with the
requirements, requests, and results of the Department’s risk assessment,
including participation in Subrecipient monitoring events.

3. Special Conditions

Pursuant to Exhibit A, Section 3, Subrecipient Scope of Work, and the Due
Diligence and Risk Assessment as referenced above, Subrecipient agrees to
adhere to the following Special Conditions:

A. Subrecipient must provide an updated scope of work and budget to the
Department for approval, prior to receiving the AUGF. Upon submittal
of Environmental Review Record, the Department will review and
provide approval in writing, subject to a) the requirements of an
Agreement budget revision as described in Exhibit B(8)(a); and b) the
requirements of an Work revision as described in Exhibit A(3). The
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approved updated budget and scope of work are incorporated in to
Exhibit F Sections 2. Activity Scope of Work and 3. Budget
Worksheets.

B. Once the Department has approved the AUGF, the Subrecipient will
review a copy of the signed AUGF.

4. Payee
The authorized Payee(s) is/are as specified below:

Name: Delta Community Developers Corp Amount: $4,585,894.95
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DETAILED SCOPE OF WORK, BUDGET, AND PROJECT INTAKE FORM

Name of Project: Harney Lane Migrant Center

Grants Network Unique Identifier (Contract Number): 23-MITRIP-23023

1. Program Overview

THE CDBG-DR ELIGIBLE ACTIVITY(IES):
Rehabilitation and Reconstruction

THE NATIONAL OBJECTIVE TO BE ACHIEVED FOR EACH ACTIVITY AS A
RESULT OF THIS PROJECT:

Urgent Need National Objective
THE METHOD OF MEASURING NATIONAL OBJECTIVE, IF LMI:
N/A

THE NUMBER OF INDIVIDUALS BENEFITTING FOR EACH ACTIVITY AS A
RESULT OF THIS PROJECT:

e Total beneficiaries: 6,075
e Total low/mod beneficiaries: 2,445

2. Activity Scope of Work (“Work”)

The following is a summary of the Work to be performed. The full details can be
found in the attached Intake Form.

Harney Lane Migrant Center is located at 14320 E. Harney Lane, Lodi, CA
95240. The Scope of Work is to upgrade existing units with the following health
and safety and weatherization repairs in order to make the center livable during
the off season and more resilient to weather events year round: install ADA
upgrades and create Visual/Hearing upgrades; upgrade laundry community
facilities to provide access to the facilities as well as a path of travel to the Office;
provide upgrades to insulation and windows that are more energy efficient
inclusive of additional exterior repairs as determined as needed; install new Mini
split AC/Heating to each unit; provide improvements to the parking lot area to
handle additional traffic introduced during the winter months; improve current
sewer and storm water plant to handle additional flow during winter months and
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heavy rainfall. Currently the system is inadequate and without these upgrades,
the increased sewage could overflow the retainment pond and would need off-
site waste removal. Additionally, a heavy rainfall season could overwhelm the
retaining pond and result in flooding of the units and surrounding residential
areas. The goal is to enhance the capacity, functionality and reliability of the
sewer and storm water systems to prevent flooding, mitigate water damage and
ensure proper wastewater management.

Lastly, per Exhibit E Special Terms and Conditions, Subrecipient must provide an
updated scope of work and budget to the Department for approval, prior to
receiving the AUGF._The approved and updated scope of work is incorporated by
reference in to Exhibit F.

Note: In addition to the above detail, the Intake Form is attached for further
details. In the event of a direct conflict between Exhibit F language above and the
Application, this Exhibit F supersedes the Application to the extent of the conflict.

3. Budget Worksheets (attached)

The Project budget is included below as Attachments 1 and 2.

Attachment 1 — Grants Network Budget Worksheet is the high level, official
budget for the Project. Any adjustments of this budget will result in either a
budget revision or amendment.

Attachment 2 — Total Activity Budget Worksheet and Budget Narrative is the
overall, detailed project budget submitted with the application. This budget
provides a breakdown of the Grants Network Budget Worksheet. Changes to the
Total Activity Budget Worksheet do not result in a revision nor amendment,
unless the change would impact the Grants Network Budget Worksheet.

When applicable, documentation that supports the indirect cost rate and ADCs is
included as Attachment 6.

Per Exhibit E Special Terms and Conditions, Subrecipient must provide an
updated budget to the Department for approval, prior to receiving the AUGF._The
approved and updated budget is incorporated by reference in to Exhibit F.

4, Performance Measures

Performance measures, included as Attachment 3, are required for the monthly
activity report. Each month the Subrecipient will report on how the Project has
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progressed on reaching the target numbers. The proposed target numbers are
based on information provided by the Subrecipient.

The performance measures are subject to change after the execution of this
Agreement per the sole discretion of the Department. Changes are not subject to
a contract amendment nor revision and will be approved in writing by the
Department.

5. Project Schedule

The Project Schedule for the Project is included below as Attachment 4. The
Project Schedule is a detailed list of tasks or deliverables that are tied to
deadlines over the life of the project and includes the Performance Milestones at
minimum. The Department understands that the Project Schedule details may
change from time to time. Only changes to the Performance Milestones in the
Project Schedule require written approval from the Department. Subrecipient
must follow Exhibit A. Section 5, Subsection B and C for making a request to
change Performance Milestones.

6. Project Intake Form (attached)

In addition to the above detail, the Project Intake Form is included as Attachment
5 for further details. In the event of a direct conflict between Exhibit F language
above and the Project Intake Form, this Exhibit F supersedes the Project Intake
Form, to the extent of the conflict.

Attachments:

Grants Network Budget Worksheet

Total Activity Budget Worksheet and Budget Narrative — N/A
Performance Measures

Project Schedule

Project Intake Form

S D

Indirect Cost documentation, if applicable — N/A
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Passthrough Agency: California Department of Housing and Community Development
Program: 2023 MIT-RIP Program

Project Name/Title: Harney Lane Migrant Center

Exhibit F

Attachment 1: Grants Network Budget Worksheet

Org Name: Delta Community Developers Corp (Housing Authority of the County of San Joaquin)
Stage: Pre-Award

Report Date: 10/22/2025
Requested By: Gerald Jones

gjones@hacsj.org

Delta Community Developers Corp

23-MITRIP-23023
Page 4 of 23

Budget Items

Description Unit Cost Extended Cost Direct Cost Indirect Cost GL Account Cost Share
Activity
Activity Total 0 $0.00 $0.00 $3,668,715.00 $0.00 $0.00
General Administration
General Administration Total 0 $0.00 $0.00 $0.00 $0.00 $0.00
Activity Delivery
Activity Delivery Total 0 $0.00 $0.00 $917,179.95 $0.00 $0.00
Other

Description Unit Cost Extended Cost Direct Cost Indirect Cost GL Account Cost Share
Other
Other Total 0 $0.00 $0.00 $0.00 $0.00 $0.00
Grant Total 0 $0.00 $0.00 $4,585,894.95 $0.00 $0.00

Budget Report, Created by Gerald Jones, gjones@hacsj.org, 10/22/2025
Source: Euna™ Portal

http://www.ecivis.com/
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Attachment 3: Performance Measures

Goal Title

Subgoals

Work Deliverable

National Objective

# Extremely Low Income (0-30% HAMFI)

# Low-Income (30-50% HAMFI)

# Moderate Income (50-80% HAMFI)

# Above Moderate Income (80-100% HAMFI)

Hispanic Ethnicity Plus
Race of Beneficiaries

# American Indian/Alaska Native + Hispanic

# American Indian/Alaska Native and Black/African
American + Hispanic

# American Indian/Alaska Native and White + Hispanic

# Asian

# Asian and White

# Asian and Black/African American

# Asian and Black/African American and White

# Native Hawaiian/Other Pacific Islander

# Other Multi-Racial + Hispanic

# White

# Unknown Race

# Female Head of Household

Non-Hispanic Ethnicity
Plus Race of
Beneficiaries

# American Indian/Alaska Native

# American Indian/Alaska Native and Black

# American Indian/Alaska Native and White

# Asian

# Asian and White

# Asian and Black/African American

# Asian and Black/African American and White

# Native Hawaiian/Other Pacific Islander
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Prep Date: 10/21/2025
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Attachment 3: Performance Measures

Goal Title

Subgoals

Work Deliverable

# Other Multi-Racial

# White

# Unknown Race

# Female Head of Household

Targeted Section 3 Labor
Hours

# of Section 3 Labor Hours

# of Total Labor Hours

Public Facilities and
Improvements — Covered
and Non-Covered
Projects

% reduction in loss of service

% reduction in emergency maintenance costs

# of non-invasive species trees planted on project sites

# of acres green infrastructure created

# cubic feet of stormwater storage added

# acres of newly added or improved green space

# of Linear miles of Public Improvement

% reduction in energy costs

# of public facilities

# of Linear feet of Public Improvement

# of green infrastructure projects constructed

# of acres of native vegetation planted

# of fewer outages of critical facilities and utilities

# of buildings (non-residential)

# of vacant lots repurposed

# of acres green space created

# of Non-business Organizations benefitting

# of water control structures repaired/replaced

# of acres with improved multiple hazard risk mapping

# or % Other

23-MITRIP-23023
Approved Date: 09/03/2025
Prep Date: 10/21/2025
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Attachment 3: Performance Measures

Goal Title

Subgoals

Work Deliverable

Project Status: Phase
active this reporting
period, enter 1.

0%

Pre-Construction

Construction Started

Construction 50% Completed

Construction 100% Completed

Closed-Out

Expenditure Status:
Phase active this
reporting period, enter 1.

0% expended

1-25% expended

26-50% expended

51-75% expended

76-99% expended

100% expended

Contract Milestones:
Phase active this
reporting period, enter 1

1: Execution of AUGF

2: Activity Initiation.

3: First Financial Report submission

4: 50 percent project completion

5: Reimbursement for 75 percent of grant funds submitted to
HCD

6. Construction Complete

7: Submission of Final Financial Report and Close-Out
Documents

8. Contract Expiration

Household
Demographics

# Disabled

# Senior

# Homeless

# Foster Youth

23-MITRIP-23023

Approved Date: 09/03/2025

Prep Date: 10/21/2025
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Attachment 3: Performance Measures

Goal Title

Subgoals

Work Deliverable

# Single-Parent Household

# Veterans

# of Limited English speaking

# Other

Activity Report Narrative
Request:

In the narrative section please include:
1. Summary of work completed in the reporting period

including reference to specific deliverables as indicated
in scope of work

2. Report problems or delays during the reporting period or

anticipated problems/delays.

23-MITRIP-23023
Approved Date: 09/03/2025
Prep Date: 10/21/2025
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EXHIBIT F

Attachment 4: Project Schedule

Term of Agreement and Performance Milestones

A. Term of Agreement:

All grant funds must be expended at least ninety (90) days prior to the Agreement
expiration date.

This Agreement will expire as set forth in Section 2 of the STD 213.

B. Performance Milestones:

Subrecipient shall adhere to the performance milestones as captured in Exhibit F.
Time is of the essence with respect to all such milestones.

1.

2.

Execution of AUGF by 12/31/2026.

Activity Initiation: is ninety (90) days from the Execution of the Standard
Agreement, but no later than 06/30/2026.

First Financial Report submission requesting reimbursement of grant funds by
06/30/2026

Project achieves fifty (50) percent completion, as defined by the subrecipient by
05/31/2028

Project reaches construction completion by 02/26/2029
Subrecipient must submit Final Financial Report and Close-Out Documents to
the Department for final approval by the Department at least one hundred and

twenty (120) days prior to the Agreement Expiration Date.

The agreement Expiration Date is 07/15/2029.

23-MITRIP-23023
Approved Date: 09/03/2025
Prep Date: 10/21/2025
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o Attachment 5: Project Intake Form 23-MITRIP-23023
Applications: Harney Lane Migrant Center Page 10 of 23

2023 MITIGATION RESILIENT INFRASTRUCTURE PROGRAM (MIT-RIP)

SECTION I: PROGRAM OVERVIEW

Profile
gjones@hacsj.org

Please provide the name of your project

1. Project Name
Harney Lane Migrant Center

Name of Applicant

2. Eligible Applicant Name
Delta Community Developers Corp (Housing Authority of the County of San Joaquin)

Eligible CDBG-MIT activities include, but are not limited to, the acquisition, reconstruction, rehabilitation or installation of public facilities and
improvements (HCDA Section 105(a)(2) — Public Facilities and Improvements and MIT-RIP P&P 1.2). Choose all eligible type activities that apply to
your project. Choose your eligible activity category from the list. Eligible activities are defined by 24 CFR 570.482 et. Seq.
https://www.law.cornell.edu/cfr/text/24/570.482 Please check all that apply.

3. Select Eligible CDGB Activity
Rehabilitation, Reconstruction

Provide a narrative description and scope of work that includes project location and the benefits of the project for disaster recovery, mitigation,
resilience, low-to moderate-income populations, and the most impacted and distressed areas.

4. Project Description and/or Scope of Work

Harney Lane Migrant Center is located at 14320 E. Harney Lane, Lodi, CA 95240. The Scope of Work is to upgrade existing units with the following
health and safety and weatherization repairs in order to make the center livable during the off season and more resilient to weather events year
round: install ADA upgrades and create Visual/Hearing upgrades; upgrade laundry community facilities to provide access to the facilities as well as
a path of travel to the Office; provide upgrades to insulation and windows that are more energy efficient inclusive of additional exterior repairs as
determined as needed; install new Mini split AC/Heating to each unit; provide improvements to the parking lot area to handle additional traffic
introduced during the winter months; improve current sewer and storm water plant to handle additional flow during winter months and heavy rainfall.
Currently the system is inadequate and without these upgrades, the increased sewage could overflow the retainment pond and would need off-site
waste removal. Additionally, a heavy rainfall season could overwhelm the retaining pond and result in flooding of the units and surrounding
residential areas. The goal is to enhance the capacity, functionality and reliability of the sewer and storm water systems to prevent flooding, mitigate
water damage and ensure proper wastewater management.

Based on the scope of work provided above please select all of the following that apply.

5. Select the type of work to be completed under the Scope of Work. (You may select more than one.)
ADA Accessibility, Insulation, Window Repairs/Updates, Heating/Cooling, Community Facility, Wastewater Facility, Wasterwater Lift System,
Drainage/Asphalt Improvements, Exterior Repairs, Health & Safety

Please provide the approximate date in which the project will have a request for Release of Funds (RROF). Please note that per the standard agreement all grant funds
must be expended by March 1, 2029 and agreements with HCD will expire July 15, 2029. It is important to consider the HCD will review the Environmental Review. HCD
will ultimately need to approve the environmental review before submitting for the RROF.

6a. Project Timeline- Enter the approximate date for completion of NEPA Enviornmental Review
12/31/2026

Please provide the approximate date in which Activity Initiation Starts. Activity initiation can be defined as procurement of necessary contractors,
construction, purchase request, or any other eligible activity delivery or activity cost.

6b. Project Timeline- Enter the approximate date of the Activity Initiation Starts
02/27/2026

23-MITRIP-23023
Approved Date: 09/03/2025
Prep Date: 10/21/2025
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Page 11 of 23

Please provide the approximately date in which you submit your First Financial Report. Please note that you will be need provide this date upon the
anticipated date of requesting funds. This will likely be activity delivery cost. Activity cost cannot occur until after the environmental review is
complete. The standard agreement all grant funds must be expended by March 1, 2029 and agreements with HCD will expire July 15, 2029.

6¢. Project Timeline- Enter approximate date of when you will submit the First Financial Report requesting reimbursement of grant funds
04/30/2026

Please provide the approximate date in which you will have 50% construction complete. Please note that per the standard agreement all grant funds
must be expended by March 1, 2029 and agreements with HCD will expire July 15, 2029.

6d. Project Timeline- Enter approximate date of when the project will reach fifty percent of grant funds submitted to the Department for
reimbursement per the project schedule
03/31/2028

Please provide the approximate date in which you will have 100% construction complete. Please note that per the standard agreement all grant funds
must be expended by March 1, 2029 and agreements with HCD will expire July 15, 2029.

6e. Project Timeline- Enter approximate date of Project Construction Completion
12/29/2028

HUD defines mitigation as: Activities that increase resilience and reduce or eliminate the long-term risk of loss of life, injury, damage to and loss of
property, and suffering and hardship, by lessening the impact of future disasters.

7. Provide a detailed description of how the project will meet the definition of mitigation.
Providing the necessary improvements needed to provide year-round housing and ADA upgrades for the current facilities.

Select the HUD-identified Most Impacted and Distressed County

8. Select the MID that the project is located in
San Joaquin County

9. Project Address
14320 E. Harney Lane

10. Project City
Lodi

11. Project Zip Code
95240

Format the Latitude and Longitude of the project in decimal form (e.g. 39.32962, -123.22534)

12. Project Latitude/Longitude
38.100906/-121.139872

Upload a map showing the project's service geographical area including an outline of the Most Impacted and Distressed Area (MID)

13. Upload Project Map (Include Relationship to the MID and Service Area)
Harney Lane_Location Map V2.pdf

In accordance with 24 CFR 570.208, Section 104(b)(3) of the HCDA, and as further outlined within the waivers and alternative requirements at 84 FR
45838, all CDBG-MIT CDBG-DR Infrastructure Program Policies and Procedures 48 funded activities must either benefit low- and moderate-income
persons (LMI) or meet an Urgent Need.

14. What is the National Objective being met by this project?
Urgent Need National Objective

Describe how the project benefits are quantified for the Urgent Need National Objective

23-MITRIP-23023
Approved Date: 09/03/2025
Prep Date: 10/21/2025
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) . ) I Page 12 of 23
14b. Explain how the proposed project meets the Urgent Need National Objective
The area surrounding the Harney Lane Migrant Center lacks viable disaster response housing. As a result, the scope of work to be covered at the
Harney Lane Migrant Center which will allow the Center to function as disaster response housing, has particular urgency given the fact that the rainy
season in California corresponds with the winter months that are already underway. Moving forward with these site improvements as quickly as
possible will ensure that the Center is available to receive community members being impacted by future natural disasters.

15. What is the number of total LMI persons served by this project?
2,445

16. What is the total number of persons served by this project?
6,075

LMI population percentage benefited calculation is from the LMI service area worksheet (note, zengine will do this math)

17. What is the LMI population percentage benefited by the project?
40.25

Provide the current status of the project.

18. Project Status?
Project Identified

HUD requires that all projects complete a Part 58 NEPA environmental review prior to committing any choice limiting actions. A choice limiting action is any activity that an
applicant undertakes, including committing or expending HUD or non-HUD funds, that reduces or eliminates a grantee’s opportunity to choose project alternatives that
would avoid or minimize environmental impacts or enhance the quality of the human environment.

19. Has NEPA Environmental Review been Complete?
No

Describe if the Part 58 NEPA environmental review going to be completed by in-house staff or a consultant. Include any Part 58 NEPA experience in the description

19a. If No, What is your plan for completing the NEPA Environmental Review?

We need to hire an environmentalist to work on the NEPA. San Joaquin County would be the Lead Agency. Once the report is completed and it
determined to be Categorically Excluded, then you would need a 15-day public review by posting the FONSI and RROF. If there are no objections,
then the County would approve the findings, the report will be uploaded to the HUD HEROS website and then HUD will have their 15-day review.
Once completed and approved HUD will then sign an AUGF (Authorization to Use Grant Funds) and the project would move forward. This entire
process can take up to 3 to 6 months.

Provide the project cost requested from HCD. These costs should include construction, construction management, materials, and labor.

20. Direct Project Cost Amount Requested from HCD
$3,668,715.00

Provide the amount of funds requested from HCD to ensure delivery of the project. Activity Delivery Funds (ADCs) cover the costs of staff carrying
out the activity in addition to engineering, design, architecture, and environmental services that are necessary for successful completion of the activity
(see Section 3.4 in Policies and Procedures)

21. Activity Delivery Cost Amount Requested
$917,179.95

Total Amount Requested from HCD including Direct Project Costs and Activity Deliver Costs

22. Total Amount Requested from HCD
$4,585,894.95

Performance Measures- please select the performance measure(s) that the project will achieve. Select all that apply

23. Performance Measures- please select the performance measure(s) that the project will achieve. (Select all that apply)
# of public facilities

23-MITRIP-23023
Approved Date: 09/03/2025
Prep Date: 10/21/2025
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Project Timeline
Harney Lane Migrant Center 2025-2029 (2-26-2025) Gant Chart.pdf

# of Reviews
1

# of Denials
0

Applications: File Attachments

13. Upload Project Map (Include Relationship to the MID and Service Area)
Harney Lane_Location Map V2.pdf

Project Timeline
Harney Lane Migrant Center 2025-2029 (2-26-2025) Gant Chart.pdf

23-MITRIP-23023
Approved Date: 09/03/2025
Prep Date: 10/21/2025
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HARNEY LANE MIGRANT FACILITY 23-MITRIP-23023
San Joaquin Migrant Resiliency Cneter Page 16 of 23
1D Task Task Name Duration Start Finish Predecess|Cost Half | 1stHalf |2ndHalf |1stHalf |2ndHalf |1stHalf |2ndHalf |1stHalf |2nd Half |1stHalf
©  Mode atralatr1/qtr2|atr3/Qtralatr1/qtr2|atr 3latr 4latr 1/tr 2| qtr3latr 4latr 1latr 2/ Qtr 3latr 4lQtr 11qtr 2
1 - TOTAL PROJECTS 1000 days Mon 3/3/25  Fri12/29/28 $4,585,894.00 . 1
2 - STATE FUNDING APPROVAL 180 days Mon 3/3/25 Mon 11/10/25 $0.00 1
3 3 Project Approvals 30 days Mon 3/3/25 Fri4/11/25 $0.00 (]
4 . Board of Commissioner Approvals 30 days Mon 4/14/25  Fri5/23/25 3 $0.00 i
5 3 State Processing Agreement Various Departments 80 days Mon 5/26/25  Fri9/12/25 4 $0.00 I‘ b
6 3 Signed Agreement 30 days Mon 9/15/25  Fri10/24/25 5 $0.00 I¢I
7 . Agreement Recorded 10 days Mon 10/27/25 Fri11/7/25 6 $0.00 #
8 3 Begin Various Projects 0 days Mon 11/10/25 Mon 11/10/25 7 $0.00 N 11/10
9 -
10 - ENVIRONMENTAL REVIEW 38 days Mon 11/10/25 Wed 12/31/25 $20,000.00
11 ? NEPA 38 days Mon 11/10/25 Wed 12/31/25 8 $18,000.00 — il
12 ? CEQA 38 days Mon 11/10/25 Wed 12/31/25 11SS,8 $2,000.00 ‘N |
13 ]
14 - ARCHITECTURAL DESIGN 662 days Thu 1/1/26 Mon 7/17/28 $250,000.00 I 1
15 | Unit Insulation 662 days Thu1/1/26 Mon 7/17/28 $250,000.00 I 1
16 7 As-built Drawings 120 days Thu 1/1/26 Wed 6/17/26 11 $23,000.00 o b
17 . SJ County Plan Review & Fees 120 days Mon 6/22/26  Fri12/4/26 16 $12,000.00 I¢ I
18 . Contractor Procurement 120 days Mon 12/7/26  Fri5/21/27 17 $3,000.00 I‘ I
19 3 Contract Negotiations 30 days Mon 5/24/27  Fri7/2/27 18 $2,000.00 I‘I
20 3 Notice to Proceed 30 days Mon 7/5/27 Fri 8/13/27 19 $0.00 I¢I
21 b, Construction 240 days Mon 8/16/27  Fri7/14/28 20 $210,000.00 H’ b
22 b Completion 0 days Mon 7/17/28 Mon 7/17/28 21 $0.00 oJ' 7717
23 ]
24 - Civil Engineering 660 days Thu 1/1/26 Thu 7/13/28 $180,000.00 I |
25 - Site Work & Designs 660 days Thu 1/1/26 Thu 7/13/28 $180,000.00 I |
26 . As-Built Drawings & Construction Drawings 120 days Thu 1/1/26 Wed 6/17/26 16SS $165,000.00 »l I
27 . San Jaoquin County Review 120 days Thu 6/18/26 Wed 12/2/26 26 $10,000.00 I‘ I
28 . Contractor Procurement 120 days Thu 12/3/26 Wed 5/19/27 27 $2,000.00 I‘ I
29 3 Contract Negotiations 30 days Thu 5/20/27 Wed 6/30/27 28 $2,000.00 I¢I
30 7 Notice to Proceed 30 days Thu 7/1/27 Wed 8/11/27 29 $1,000.00 I‘I
31 7 Construction 240 days Thu 8/12/27 Wed 7/12/28 30 $0.00 I‘ b
32 ’ Completion 0 days Thu7/13/28  Thu7/13/28 31 $0.00 oJ' 7/13
33 -
34 - CIVIL SITE WORK 472 days Thu 1/1/26 Fri 10/22/27 $392,181.00 I 1
Task Project Summary I I Manual Task 1 I Start-only C Deadline 4
23-MITRIP-23023 Split o Inactive Task Duration-only Finish-only 1 Progress
Approved Date: 09/03/2025 Milestone 4 Inactive Milestone Manual Summary Rollup s External Tasks Manual Progress
Prep Date: 10/21/2025 , ,
Summary 1 Inactive Summary I I Manual Summary 1 External Milestone &
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HARNEY LANE MIGRANT FACILITY 23-MITRIP-23023
San Joaquin Migrant Resiliency Cneter Page 17 of 23
1D Task Task Name Duration Start Finish Predecess|Cost Half | 1stHalf |2ndHalf |1stHalf |2ndHalf |1stHalf |2ndHalf |1stHalf |2nd Half |1stHalf
©  Mode atr4latr 1latr 2/qir3latr4latr 1]atr 2/ arr 3l atr 4latr 1]atr 2/t 3latr 4latr 1l atr 2/ Qtr 3latr latr 1l atr 2
35 - Water Shut Off Valves 412 days Thu 1/1/26 Fri 7/30/27 $181,000.00 I ]
36 . Civil Engineering As-built Drawings 60 days Thu 1/1/26 Wed 3/25/26 11 $25,000.00 o
37 7 Civil Designs 60 days Mon 3/30/26  Fri6/19/26 36 $20,000.00 I‘ I
38 . SJ County Plan Review & Fees 90 days Mon 6/22/26  Fri 10/23/26 37 $8,000.00 IJ' I
39 7 Signed Plans & Building Permit 10 days Mon 10/26/26 Fri11/6/26 38 $6,000.00 #
40 3 Contractor Procurement 60 days Mon 11/9/26  Fri1/29/27 39 $2,000.00 I¢ b
41 3 Notice to Proceed 0 days Mon 2/1/27  Mon 2/1/27 40 $0.00 {2/1
42 . Construction 120 days Mon 2/1/27 Fri7/16/27 41 $120,000.00 [ I
43 7 Completion 10 days Mon 7/19/27  Fri7/30/27 42 $0.00 #
44 g $0.00
45 - Grading & Site Work 60 days Mon 8/2/27 Fri 10/22/27 $211,181.00
46 7 Grading 30 days Mon 8/2/27 Fri9/10/27 43 $61,181.00 (]
47 . Various Site Work 30 days Mon 9/13/27  Fri 10/22/27 46 $150,000.00 I¢I
48 -
49 - LEAD PIPE RESEARCH 663 days Thu 1/1/26 Tue 7/18/28 $400,000.00 I 1
50 ? Test Pits 10 days Thu 1/1/26 Wed 1/14/26 11 $20,000.00 W,
51 7 Examine Existing Piping 30 days Mon 1/19/26  Fri 2/27/26 50 $0.00 I‘I
52 7 Report 1 day Mon 3/2/26 Mon 3/2/26 51 $10,000.00 I‘
53 -
54 -] Lead Pipe Replacement Project 620 days Tue 3/3/26 Tue 7/18/28 $370,000.00 l |
55 7 Obtain Civil Engineer 60 days Tue 3/3/26 Mon 5/25/26 52 $20,000.00 It
56 3 Replacement Project Design 120 days Tue 5/26/26 Mon 11/9/26 55 $90,000.00 I¢ I
57 . SJ County Review 90 days Tue 11/10/26 Mon 3/15/27 56 $12,000.00 I‘ I
58 . Signed Plans & Inspection Fees 10 days Tue 3/16/27 Mon 3/29/27 57 $22,000.00 #
59 . Contractor Procurement 90 days Tue 3/30/27 Mon 8/2/27 58 $6,000.00 I‘ I
60 7 Contract 10 days Tue 8/3/27 Mon 8/16/27 59 $2,000.00 #
61 3 Notice to Proceed 0 days Tue 8/17/27  Tue 8/17/27 60 $0.00 o‘ 8/17
62 . Construction 240 days Tue 8/17/27 Mon 7/17/28 61 $218,000.00 I‘ I
63 ’ Completion 0 days Tue 7/18/28  Tue7/18/28 62 $0.00 oJ' 7/18
64 -
65 - COMMUNITY FACILTIES 781 days Thu 1/1/26 Fri 12/29/28 $378,000.00 I 1
66 7 Obtain Architect 30 days Thu 1/1/26 Wed 2/11/26 11 $10,000.00 T
67 . Community Room Design 100 days Mon 2/16/26  Fri7/3/26 66 $80,000.00 I‘ I
68 . SJ County Design Review 90 days Mon 7/6/26 Fri11/6/26 67 $12,000.00 I‘ I
Task Project Summary I I Manual Task 1 I Start-only C Deadline 4
23-MITRIP-23023 Split o Inactive Task Duration-only Finish-only 1 Progress
Approved Date: 09/03/2025 Milestone 4 Inactive Milestone Manual Summary Rollup s External Tasks Manual Progress
Prep Date: 10/21/2025 , ,
Summary 1 Inactive Summary I I Manual Summary 1 External Milestone &
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San Joaquin Migrant Resiliency Cneter
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23-MITRIP-23023
Page 18 of 23

1D Task Task Name Duration Start Finish Predecess|Cost Half | 1stHalf |2ndHalf |1stHalf |2ndHalf |1stHalf |2ndHalf |1stHalf |2nd Half |1stHalf
Mode atr4latr 1latr 2/qir3latr4latr 1latr 2/ ar 3l atr 4latr 1]atr 2/t 3latr 4latr 1l atr 2/ Qtr 3latr latr 1l atr 2
69 7 State Approval 90 days Mon 11/9/26  Fri3/12/27 68 $12,000.00 e b
70 3 Contractor Procurement 60 days Mon 3/15/27  Fri6/4/27 69 $8,000.00 IJ' I
71 3 Receive RFPs 0 days Mon 6/7/27  Mon 6/7/27 70 $0.00 {6/7
72 7 BOC Approval 30 days Mon 6/7/27 Fri7/16/27 71 $2,000.00 (!
73 3 Contract Execution 60 days Mon 7/19/27  Fri10/8/27 72 $4,000.00 I‘ I
74 3 Notice to Proceed 0 days Mon 10/11/27 Mon 10/11/27 73 $0.00 oJ' 10/11
75 7 Construction 319 days Mon 10/11/27 Thu 12/28/28 74 $250,000.00 [ b
76 ’ Completion 0 days Fri 12/29/28  Fri12/29/28 75 $0.00 oJ' 12/29
77 -
78 o RECREATION / TOT LOT FACILITY 632 days Thu 1/1/26 Mon 6/5/28 $200,000.00 1
79 7 Obtain Architect 30 days Thu 1/1/26 Wed 2/11/26 11 $8,000.00 ]
80 7 Play Ground design 120 days Mon 2/16/26  Fri7/31/26 79 $30,000.00 |¢ I
81 7 SJ County Review 60 days Mon 8/3/26 Fri 10/23/26 80 $8,000.00 I‘ b
82 . State Architect Reivew 60 days Mon 10/26/26 Fri 1/15/27 81 $8,000.00 I‘ b
83 3 Approved Plans & Inspection Fees 60 days Mon 1/18/27  Fri4/9/27 82 $8,000.00 I‘ I
84 . Contractor Procurement 60 days Mon 4/12/27  Fri7/2/27 83 $4,000.00 I‘ I
85 . Board of Commissioner's Approval 30 days Mon 7/5/27 Fri 8/13/27 84 $0.00 I‘I
86 7 Signed Contract 30 days Mon 8/16/27  Fri9/24/27 85 $3,000.00 H’I
87 3 Notice to Proceed 0 days Mon 9/27/27 Mon 9/27/27 86 $0.00 0‘ 9/27
88 7 Construction 180 days Mon 9/27/27  Fri6/2/28 87 $131,000.00 I‘ I
89 ’ Completion 0 days Mon 6/5/28  Mon 6/5/28 88 $0.00 o‘ 6/5
90 -
91 - STORMWATER DRAINAGE POND 722 days Thu 1/1/26 Mon 10/9/28 $760,000.00 1
92 7 Obtain Engineer 60 days Thu 1/1/26 Wed 3/25/26 11 $20,000.00 M
93 ? Civil Design 120 days Mon 3/30/26  Fri9/11/26 92 $80,000.00 I‘ I
94 . County of San Joaquin Review 90 days Mon 9/14/26  Fri 1/15/27 93 $12,000.00 I‘ I
95 3 County Approvals & Inspection Fee 90 days Mon 1/18/27  Fri5/21/27 94 $8,000.00 I‘ I
96 . Procure Contractor 60 days Mon 5/24/27  Fri 8/13/27 95 $4,000.00 I‘ I
97 . Board of Commissioner Approval 30 days Mon 8/16/27  Fri9/24/27 96 $0.00 H’I
98 7 Contract 30 days Mon 9/27/27  Fri11/5/27 97 $8,000.00 I¢I
99 3 Notice to Proceed 0 days Mon 11/8/27 Mon 11/8/27 98 $0.00 oJ' 11/8
100 7 Construction 240 days Mon 11/8/27  Fri10/6/28 99 $628,000.00 I‘ I
101 ’ Completion 0 days Mon 10/9/28  Mon 10/9/28 100 $0.00 o‘ 10/9
102 Lo
Task Project Summary I I Manual Task I Start-only C Deadline 4
23-MITRIP-23023 Split o Inactive Task Duration-only Finish-only 1 Progress
Approved Date: 09/03/2025 o
Prep Date: 10/21/2025 Milestone 4 Inactive Milestone Manual Summary Rollup s External Tasks Manual Progress
Summary 1 Inactive Summary I I Manual Summary 1 External Milestone &

Page 3




EXHIBIT F
HARNEY LANE MIGRANT FACILITY

San Joaquin Migrant Resiliency Cneter

Delta Community Developers Corp.

23-MITRIP-23023
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1D Task Task Name Duration Start Finish Predecess|Cost Half | 1stHalf |2ndHalf |1stHalf |2ndHalf |1stHalf |2ndHalf |1stHalf |2nd Half |1stHalf
©  Mode atr4latr 1latr 2/qir3latr4latr 1]atr 2/ar 3l atr 4latr 1]atr 2/ air3latr 4latr 1l atr 2/ Qtr 3latr latr 1l atr 2
103 o DRAINAGE / ASPHALT IMPROVEMENTS 712 days Thu 1/1/26 Mon 9/25/28 $480,000.00 I 1
104 7 Obtain Engineer 60 days Thu 1/1/26 Wed 3/25/26 11 $10,000.00 M
105 ? Civil Design 120 days Mon 3/30/26  Fri9/11/26 104 $80,000.00 I‘ I
106 . County of San Joaquin Review 90 days Mon 9/14/26  Fri 1/15/27 105 $12,000.00 I‘
107 . County Approvals & Inspection Fee 90 days Mon 1/18/27  Fri5/21/27 106 $12,000.00 I
108 . Procure Contractor 90 days Mon 5/24/27  Fri9/24/27 107 $8,000.00 I¢ I
109 . Board of Commissioner Approval 30 days Mon 9/27/27  Fri11/5/27 108 $0.00 I¢I
110 7 Contract 10 days Mon 11/8/27  Fri11/19/27 109 $8,000.00 #
111 3 Notice to Proceed 0 days Mon 11/22/27 Mon 11/22/27 110 $0.00 oJ' 11/22
112 7 Construction 220 days Mon 11/22/27 Fri9/22/28 111 $350,000.00 I¢ I
113 ’ Completion 0 days Mon 9/25/28  Mon 9/25/28 112 $0.00 o‘ 9/25
114 -
115 - TRASH ENCOSURE FACILITIES 623 days Thu 1/1/26 Tue 5/23/28 $240,000.00 I 1
116 7 Obtain Engineer 1 day Thu 1/1/26 Thu 1/1/26 11 $20,000.00 ¢
117 7 Civil Design 60 days Tue 1/6/26 Mon 3/30/26 116 $60,000.00 I‘ I
118 . County of San Joaquin Review 120 days Tue 3/31/26 Mon 9/14/26 117 $12,000.00 I‘ I
119 3 County Approvals & Inspection Fee 90 days Tue 9/15/26 Mon 1/18/27 118 $12,000.00 I¢
120 3 Procure Contractor 90 days Tue 1/19/27 Mon 5/24/27 119 $6,000.00 I
121 . Board of Commissioner Approval 30 days Tue 5/25/27 Mon 7/5/27 120 $0.00 I‘I
122 7 Contract 10 days Tue 7/6/27 Mon 7/19/27 121 $8,000.00 If
123 3 Notice to Proceed 0 days Tue 7/20/27  Tue 7/20/27 122 $0.00 ‘7/20
124 . Construction 220 days Tue 7/20/27 Mon 5/22/28 123 $122,000.00 [ I
125 ’ Completion 0 days Tue 5/23/28  Tue5/23/28 124 $0.00 0‘ 5/23
126 -
127 - ADA UNIT CONVERSIONS (10) ADA, (5) Sensory 781 days Thu 1/1/26 Fri 12/29/28 $818,534.00 I 1
128 7 Obtain Architect 30 days Thu 1/1/26 Wed 2/11/26 11 $10,000.00 et
129 7 Designs Mobility & Sensory Units (15 Units) 100 days Thu 2/12/26 Wed 7/1/26 128 $120,000.00 I¢ I
130 7 SJ County Review 90 days Thu 7/2/26 Wed 11/4/26 129 $12,000.00 I‘ I
131 7 State Architect Reivew 90 days Thu 11/5/26 Wed 3/10/27 130 $12,000.00 I‘ I
132 . Approved Plans & Inspection Fees 60 days Thu 3/11/27 Wed 6/2/27 131 $8,000.00 I‘ I
133 3 Contractor Procurement 0 days Thu 6/3/27 Thu6/3/27 132 $4,000.00 oJ' 6/3
134 . Board of Commissioner's Approval 30 days Thu 6/3/27 Wed 7/14/27 133 $0.00 I¢I
135 7 Signed Contract 60 days Thu 7/15/27 Wed 10/6/27 134 $20,000.00 I‘ 3
136 ’ Notice to Proceed 0 days Thu 10/7/27  Thu10/7/27 135 $0.00 «J' 10/7
Task Project Summary I I Manual Task 1 Start-only C Deadline 4
23-MITRIP-23023 plit Inactive Task Duration-only Finish-only 1 Progress

Approved Date: 09/03/2025
Prep Date: 10/21/2025

Milestone ®

Summary

Inactive Milestone

Inactive Summary I

Manual Summary Rollup me———

1

I Manual Summary

External Tasks

External Milestone

Manual Progress

Page 4




Prep Date: 10/21/2025 Milestone *
Summary [r——
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Inactive Summary
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I 1  External Milestone

EXHIBIT F Delta Community Developers Corp.
HARNEY LANE MIGRANT FACILITY 23'||:\)/”TR|2P(521102233
San Joaquin Migrant Resiliency Cneter age <vo
1D Task Task Name Duration Start Finish Predecess|Cost Half |1stHalf |2nd Half |1stHalf |2ndHalf |1stHalf |2ndHalf |1stHalf |2ndHalf | 1stHalf
O  Mode atralatr 1qtr 2/ Qtr 3/ Qtr 4/ Qtr 11Qtr 2/ Qtr 3/ Qtr 4lqtr 1.Qtr 2/ Qtr 3/ Qtr 4/ Qtr 1]Qtr 2/ Qtr 3/ Qtr 4l atr 1]Qtr 2
137 b Construction 321 days Thu 10/7/27 Thu 12/28/28 136 $632,534.00 e |¢
138 2 Completion 0 days Fri 12/29/28  Fri12/29/28 137 $0.00 ¢ 12/29
139 L)
140 - Housing Authority Project Management 970 days Mon 4/14/25 Fri12/29/28 $467,179.00 I 1
141 b Management 970 days Mon 4/14/25  Fri12/29/28 3 $467,179.00 s |
Task Project Summary I I Manual Task I Start-only Deadline 4
23-MITRIP-23023 <ol burat | I .
Approved Date: 09/03/2025 =" v uration-only Inish-only rogress

Manual Progress
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Delta Community Developers Corp.
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EXHIBIT F

Organization Name: Deita Community Developers Corp. Program Name: Harney Lane Migrent Center Rehab

DUPLICATION OF BENEFITS AFFIDAVIT

INSTRUCTIONS
The affidavit is divided into three (3) components:

1. Funding Sources
2. Attachments
3. Signature of Authorized Representative

Read each component in full and provide the accurate information.

Part 1. Funding Sources

This affidavit must be completed by all applicant(s) that have applied for and/or received any
assistance from the CDBG-DR funded State of California 2023 Migrant Resilience Center
Program (MRCP) being offered by the California Department of Housing and Community
Development (HCD) and signed by the Authorized Representative. The information within
this affidavit will provide the California Department of Housing and Community Development
(HCD) with vital information for processing the application required by the Stafford Act
Section 312 on Duplication of Benefits.

In the table below, indicate with an “X” the program(s) for which you are applying AND any
program you have received funds from. Also state the purpose of the assistance and status

of the funds.
Purpose of
Source Assistance Current Status
INSTRUCTION NOTE: Please Ex: Economic of Funds Amount
add fur‘ther sources as Developmfznt public Ex: Obligated from | Received ($)
necessary if they are not listed services, ;
see g FEMA, Pending
below. Rehabilitation &

improvements of Approva, ele.

public facilities

[1 U.S. Department of Housing
and Urban Development

[C] FEMA National Flood
insurance

[C] FEMA individual Assistance or
Public Assistance

(] FEMA Hazard Mitigation Grant
Program (HMGP)

[] Small Business Administration

Ou.s. Army Corps of Engineers

Cu.s. Department of
Transportation

Page 10f3
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Delta Community Developers Corp.
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EXHIBIT F

[] Federal Economic
Development Agency

[] CARES Act / American Rescue

Plan Act

[] State and Local Levet Housing
Department

[] State and Local Emergency
Management Agency

[] state and Local Department of
Transportation

[] tnsurance

[] Philanthropic Funds

[] Utility Settlement

[] Budgeted Local Funds

[] Other:

[]JOther:

Part 2. Aitachments

Attached to this affidavit are copies of any and all acceptable document for each of the above
referenced sources of funds identified as a result of the presidentially declared disaster
DR-4683.

Part 3. Signature(s)

| certify that the information provided in this affidavit is true and accurate to the best
of my knowledge. | understand that if this information is not correct, it may affect
the amount of any funds | may receive or may lead to the recapture of disbursed funds
by HCD and/or HUD.

Gerald Jone/sm\ Delta Community Developers Corp
4 Printed Name Orgahization -

Authorizg a;

efitative

AL~ 03/18/2025

’yorized Repr&é/ntative Signature Date

23-MITRIP-23023 Page 2 of 3
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Delta Community Developers Corp.
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EXHIBIT F

WARNING: The information provided on this form is subject to verification by the State of California and the
U.S. Department of Housing and Urban Development (HUD) at any time. Title 18, Section 1001 of the U.S.
Code states that knowingly and willingly making a false or fraudulent statement to a department of the United
States Government can resuit in termination of assistance and civil and criminal penalties.

Page 3 0of 3
23-MITRIP-23023
Approved Date: 09/03/2025
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EXHIBIT G

SUBRECIPIENT PROFILE

Profile: gjones@hacsj.org

Delta Community Developers Corp

Applicant Information

Tell us about you.

Linked Applicant
gjones@hacsj.org

First name
Gerald

Last name
Jones

Phone Number
2094605040

Email (For eCivis Purposes: DO NOT EDIT OR DELETE)
gjones@hacsj.org

Title
Deputy Director

Company
Delta Community Developers Corp (Housing Authority of the County of San Joaquin)

Company Website
Delta Community Developers Corp (Housing Authority of the County of San Joaquin)

City
Stockton

State
California

Jurisdiction/Organization Information

Tell us about your organization.

Organization Name
Delta Community Developers Corp (Housing Authority of the County of San Joaquin)

Employer Identification Number (EIN)
62-0434502

UEI
HYNJST7DM9Q8

Authorized Representative
Gerald Jones

Organization Address

Address
2575 Grand Canal Boulevard

23-MITRIP-23023
Approved Date: 09/03/2025
Prep. Date: 10/21/2025

Delta Community Developers Corp.

23- MITRIP-230203
Page 1 of 3



EXHIBIT G Delta Community Developers Corp.

23- MITRIP-23023

Address 2 Page 2 Of 3
95207

City
Stockton

State
California

County
United States

Congressional District/Region
District 9

Zip
95207

Phone
2094605040

Phone Extension
140

Fax

Authorized Representative (if different from above)

Is or will there be a program operater or consultant, other than the applicant on this activity?
No

If yes, tell us about the other entity:

Responsible Representative Name:

Responsible Representative Title:

Other Entity Employer Identification Number (EIN):
DUNS #

Responsible Representative Phone:

Responsible Representative Email:
gjones@hacsj.org

Are you applying on behalf of an additional jurisdiction?:
No

Business/Finance Contact (if required)

Business/Finance Representative

23-MITRIP-23023
Approved Date: 09/03/2025
Prep. Date: 10/21/2025



EXHIBIT G Delta Community Developers Corp.
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Title
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Phone
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