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EXHIBIT F
NOTICE TO PROCEED

Microwave and Radio Communications Systems

Pursuant to the Master Standard Agreement (“Agreement”) entered into on the 13th day of
April 2021, by and between the California Department of Housing and Community
Development (“Department”) and County of Mendocino(“Subrecipient”), this NOTICE TO
PROCEED (“NTP”) is entered into on the date per the date signed by the Department below.
This NTP sets forth specific details concerning the individual project proposed by Subrecipient
for the STAND-ALONE Mitigation Resilient Infrastructure project located at the project address
listed below and related approved activities by Subrecipient, as required. This Project is
subject to, and hereby incorporates by this reference, the terms of the Agreement and is
subject to the overall program funding allocation amount for Subrecipient as determined by the
Department and set forth in the Agreement. There may be other Projects either already
existing under the Agreement, or that may be proposed in the future. The budget for this
Project, when added together with the total cumulative budget of all existing Approved Projects
for Subrecipient, may not exceed the total funding allocation for Subrecipient.

1. Project Details

Project Name: Microwave and Radio Communications Systems
Project Location: Ukiah, Ca
39.158871, -123.214844

Project Description: Emergency communications and data/internet connectivity at
County facilities.

2. Project Budget and Project Scope of Work

A. The Project shall follow the budget and scope of work (hereinafter “Project
Work”) as described in the Project application, which is on file through Grants
Network, and which is incorporated herein by reference and the Project
Application attached.

Total Project Cost: $1,150,823
Total MIT-RIP Award: $1,150,823

B. All written materials or alterations submitted as addenda to the original Project
Application, and which are approved in writing by the Department Contract
Coordinator, as appropriate, are hereby incorporated as part of the Project
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Application. The Department reserves the right to require the Subrecipient to
modify any or all parts of the Project Application in order to comply with MIT-RIP,
federal and/or state regulations or requirements.

C. Any proposed revision to the Project Work must be submitted in writing for review
and approval by the Department and may require an amendment to this NTP.
Any approval shall not be presumed unless such approval is made by the
Department in writing in its sole and absolute discretion.

D. Subrecipient shall withhold as retention 5% of all MIT-RIP funded Contractor
payments. No retention payments shall be released to the Contractor or
reimbursed to the Subrecipient until receipt and approval by the Department of all
required Approved Project completion documents identified in Exhibit B, Section
6 of the Agreement.

3. Performance Milestones, Project Schedule and Term of Agreement

The effective date of the Agreement is April 13, 2021. Subrecipient shall meet all milestones
identified in the Agreement, particularly those identified in Exhibit A and B and as provided
below. Failure to meet performance milestones can result in the Department taking action to
withhold future payments from any project and requiring a mitigation plan, as outlined in Exhibit
A Section 6.B of the Agreement.

A. Performance Milestones: Subrecipient shall

e Submit Project Application by 1/31/2022.

e Complete Design and engineering within two years of the Agreement effective
date, 04/13/2023.

¢ Initiate construction, reconstruction, acquisition, or rehabilitation on all
Approved Projects awarded DR-Infrastructure and/or MIT-RIP funding within
three years of the Agreement effective date, 04/13/2024.

¢ Fully obligate all DR-Infrastructure and/or MIT-RIP Project funds within four
years of the Agreement effective date of April 13, 2021 or prior to the
expenditure deadline of August 31, 2025, whichever occurs first

B. Project Schedule: Subrecipient has provided the following anticipated project
schedule:
e See attached project schedule. The Department understands that the project
schedule tasks and dates will be adjusted outward from the effective date of
the NTP.

C. Term of Agreement:
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The expenditure deadline is August 31, 2025. With the exception of the grant
closeout procedures set forth in Exhibit B, Section 6, the Subrecipient shall complete
all Approved Project activities on or before the expenditure deadline. A Final
Financial Report is due prior to expenditure deadline. Project closeout activities are
due 90-days after Completion of Approved Project, see Exhibit B Section 6 for

details.

4, Reporting Requirements

A. Subrecipient must timely submit the reports prescribed below. The Department
reserves the right to request additional detail and support for any report made.
Reports must be made according to the dates identified, in the formats provided

by the

Department and via the Department’s Grants Network unless otherwise

specified at the discretion of the Department. The Subrecipient’s performance
under this Agreement will be assessed in part on whether it has submitted the
reports on a timely basis.

1)

2)

3)

17-MITRIP-17005-00010
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Monthly Activity Report: Subrecipient must submit a Monthly Activity
Report that addresses the following, at a minimum: (1) a description of the
current status of the Project Work; (2) a description of activities to be
undertaken in the next reporting period; (3) a description of problems or
delays encountered in Project Work and course of action taken to address
them; (4) a description of actions taken to achieve Project Work
expenditure deadlines; and (5) a summary of Project Work fiscal status,
including award amount, funds drawn, and remaining balance. Unless
otherwise waived in writing by the Department, Monthly Activity Reports
must begin on the 10" calendar day of the second month following
execution of this Agreement and must continue through the receipt and
approval by the Department of the Project Completion Report, detailed
below.

Monthly Program Income Report: Program Income, if identified as a
funding source for any approved Project, must be included in the Project
budget and must be substantially expended prior to drawing Grant Funds.
During the term of this Agreement, if Program Income is generated, the
Subrecipient must submit a Monthly Program Income Report certifying the
amount of Program Income generated, retained, and expended. Program
Income remaining at the end of each quarter and at the expiration of this
Agreement in excess of $35,000 must be remitted to the Department.

Semi-Annual Labor Standards Report: During the term of construction for
each Approved Project, each April 15t and October 1%, the Subrecipient
must submit the Labor Standards Cover Memo, the HUD Form 4710 and
the Davis Bacon Labor Standards Report 5.7 (if applicable). These forms
are located on the Department website and are also available upon
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request.

4) Project Completion Report: At the completion of construction and once a
Project is placed in service, the Subrecipient must submit a Project
Completion Report.

By signing below, Subrecipient acknowledges and agrees to all terms and conditions of
this Notice to Proceed. All terms and conditions set forth herein are deemed fully
incorporated into and made a part of the Agreement.

Authorized Signatory: 1T paee Clnds

County of Mendocino 9/21/2023

[Subrecipient Name] Date

Darcie Antle, CEO
Signatory Name and Title

Authorized Signatory:

Paticece Clomeona 9.26.23

California Department of Housing and Community Development Date

Patrice Clemons, Section Chief
Signatory Name and Title

Enclosure(s):
A. Project Application
B. Subrecipient Project Schedule
C. Authorization to Use Grant Funds (AUGF)
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Reviews: Mendocino County - MIT-RIP - 3

Submission
Mendocino County - MIT-RIP - 3

Reviewer
LANDIS , ELLA

Review Submission Date
04/04/2022

Grant Program
MIT-RIP

Is the Grant Program they are submitting a project for correct?
Correct

MIT-RIP Project Type
Stand-alone

Is the Project Type correct?
Correct

Is this the correct subrecipient?
Correct

Is the project related to a correct disaster?
Correct: The Eligible Applicant identified the correct disaster (DR-4344 and/or DR-4353)

Does the Scope of Work MEET STANDARD?
MEETS STANDARD

If the Scope of Work MEET STANDARD, please describe why

Was the project denied for FEMA PA or FEMA HMGP Match?
No

Project Description and/or Scope of Work
Meets Standard

Project Timeline
Meets Standard

If it MEETS STANDARD, please describe why

Does the explanation of how mitigation against future risk and resilience needs of the community been designed
into the project meet standard?
Meets Standard

Is the Project City correct?
Correct

Is the Project Zip Code correct?
Correct

Is the Project Lat/Long correct?
Correct
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Does the Project Location Map MEET STANDARD?
Meets Standard

Does the Project Service Area Map show a relationship to the MID? (i.e. Is this project in or does it benefit the
MID?)
Yes

If Yes, please describe why

Does the Project Service Area Benefit Map MEET STANDARD?
Meets Standard

If it MEETS STANDARD, please describe why

What is the MIT National Objective being met by this project?
Urgent Need Mitigation

Does the explantion and documentation (if provided) on how the project meets a MIT National Objective MEET
STANDARD?
Meets Standard

What is the total number of persons served by this project?

What is the number of total LMI persons served by this project?

What is the LMI population percentage benefited by the project?

LMI Calculation Based on Provided Info

Is the LMI population calculation correct?
Correct

Does this project benefit the LMI population or area?
No

Is the project service area for LMI correct?
Yes

Does the LMI Benefit Worksheet MEET STANDARD?
Meets Standard

Is the Project located in the MID?
Yes

Project Status
Design and Engineering Completed

Is the Project Shovel Ready for MIT-RIP?
Yes

Has the Environmental Review been completed?
No

Did they apply for other sources of funds for this project?
Yes
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If YES, any comments on description provided?

Are there any project funds that are not committed?
No

What is the Direct Project Cost Amount Requested from HCD?
$1,160,920.00

Comments on Direct Project Cost Amount Requested from HCD

What is the Activity Delivery Cost Amount Requested from HCD?
$1,352,548.00

Comments on Activity Delivery Cost Amount Requested from HCD
N/A

Total Amount Requested from HCD
$1,150,832.00

Comments on Total Amount Requested from HCD

Does the basis for Cost Estimate / CDBG-DR Funding Need and Documentation MEET STANDARD?
Meets Standard

Was the project denied by FEMA for PA or HMGP funds?
No

Does the project meet an eligible CDBG activity?
Yes

If YES, please describe why

Which community lifeline(s) will this project protect?
Safety and Security

Does the project's protection/risk reduction to a community lifeline meet standard?
Meets Standard

Does the quantitative measurement (including any documentation) for improved resilience for underserved
communities and vulnerable populations MEET STANDARD?
Meets Standard

If it MEETS STANDARD, please describe why

Does the quantitative measurement (including any documentation) for increased environmental justice
underserved communities and vulnerable populations MEET STANDARD?
Meets Standard

If it MEETS STANDARD, please describe why

Does the quantitative measurement (including any documentation) for the impact the proposed project will have
on current and future risk MEET STANDARD?
Meets Standard
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If it MEETS STANDARD, please describe why

Does the Operations and Maintenance Plan Meet Standard?
Meets Standard

What is the project risk?
Medium Risk

If MEDIUM RISK, describe why

Do you recommend that this project is funded?
Yes

If YES, describe why

Amount of Award

$1,150,832

Comments
Project type

Please select MIT-RIP as the project type *updated

The second project type does not need to be selected, please remove *updated
Operation and Maintenance Plan *updated

Please upload your plan

Budget

Please update your budget by moving non-activity costs, such as engineering and construction management, to the activity
delivery cost (ADC) category. *updated

Provide budget narrative that explains what costs will be covered by MIT-RIP grant funds and what costs will be covered by other
funds *updated

Total Score

Reviewer Assignment Tag
type:individual
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Applications: Mendocino County - MIT-RIP - 3

Profile
ungx@mendocinocounty.org

Record Title
Mendocino County - MIT-RIP - 3

Org Name

Help Text: Record Title Format: [Jurisdiction Name] - [Program Name] - [Project Number]Ex: Sacramento County - DR-Infrastructure
- 1*Project Numbers are based on the number of projects you are submitting for the grants.

Which Grant Program are you submitting for?
MIT-RIP

What is the MIT-RIP Project Type?
Stand-alone Infrastructure

Eligible Applicant (City/County)
Mendocino County

Help Text: Eligible Applicants are those cities and counties identified in Section 2.2.3 of the DR-Infrastructure Policies and
Procedures.

What disaster is the project related to?
DR-4344

Was this project submitted for FEMA PA or FEMA HMGP?
No

Help Text: Provide a narrative description and/or scope of work for the stand-alone infrastructure projects that includes project
location and the benefits of the project for disaster recovery, mitigation, resilience, low-to moderate-income populations, and the
most impacted and distressed areas.

Stand-alone Project Description and/or Scope of Work

The County of Mendocino will improve reliability and resiliency of its microwave and radio communications systems through the
procurement and installation of higher capacity, upgraded microwave equipment including microwave radios, waveguides, power
supplies, ethernet, and routers, and the establishment of a redundant microwave communications loop by adding new microwave
equipment to connect the Fort Bragg site with the Matheson Peak site to ensure County-wide connectivity and prevent widespread
communications outages should one tower location be out of operation for any reason. In total, 16 sites will receive upgraded
equipment during project implementation. This project will improve the reliability of both emergency communications and
data/internet connectivity at County facilities, including public facing facilities like public libraries. Project implementation will
allow law enforcement and other first responders to communicate effectively in the field when responding to disaster events and
typical calls for service, including for all low- and moderate-income populations and within the MID.

The scope of work will consist of conducting CEQA and NEPA analysis and drafting environmental documents for the project,
soliciting a vendor for equipment and contractor for installation of equipment, followed by equipment installation. Following
installation, County staff will calibrate and test the new equipment to ensure functionality.

Project Timeline
7746.33 CDBG DR MIT RIP 3 Timeline 20220126.pdf

Help Text: Please provide a timeline of the submitted project.

How have mitigation against future risk and future resilience needs of the community been designed into your
project?
Per HCD, this response is optional.

Help Text: Provide a narrative describing how the scale and scope of the proposed project account for and aim to address future
risks and resilience needs.
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Project City
Ukiah

Project Latitude/Longitude at the geographical center of the project
39.158871, -123.214844

Help Text: Format the Latitude and Longitude of the project in decimal form (e.g. 39.332962, -123.22534)

Upload Project Location Map
7746.33 Mendocino County MIT RIP 3 Location Map.pdf

Help Text: Upload a map showing the project's location

Upload Project Service Area Map Including Relationship to the MID
7746.33 Mendocino County MIT RIP 3 Location Map.pdf

Help Text: Upload a map showing the project's service area including the relationship to the Most Impacted and Distressed Area
(MID)

Upload Project Service Area Benefit Map
7746.33 Mendocino County MIT RIP 3 Location Map.pdf

Help Text: Upload a map showing who benefits from the project

What is the National Objective being met by this project?
Urgent Need Mitigation National Objective

Help Text: In accordance with 24 CFR 570.208, Section 104(b)(3) of the HCDA, and as further outlined within the waivers and
alternative requirements at 84 FR 45838, all CDBG-MIT CDBG-DR Infrastructure Program Policies and Procedures 48 funded
activities must either benefit low- and moderate-income persons (LMI) or meet an Urgent Need Mitigation (UNM).

Explain how the MIT-RIP proposed project meets the Urgent Need Mitigation National Objective

This project supports Goal 2, Objective 6 of the HCD Mitigation Needs Assessment dated April 22, 2021. This objective indicates
that CDBG-DR Mitigation funding should "support the...strengthening or replacement of buildings and infrastructure, and the
protection/redundancy of lifelines to minimize post-disaster disruption and to facilitate short-term recovery and strengthen long-
term recovery." This project will install a new, pre-fabricated concrete bunker-type structure adjacent to the existing building (the
County Probation Office) where the County's 911 dispatch equipment is currently housed. This new structure will offer significant
increases in resiliency, as the bunker is engineered to withstand winds up to 150 miles per hour, ground snow load up to 126
pounds per square foot, and meet seismic design category E. While the precise design parameters for the existing structure are
not available, given the age of the existing building, which was constructed over 30 years ago, the new structure will provide a
significant increase in resiliency during disaster events and therefore protect both the "Safety and Security" community lifeline by
ensuring that first responders can be notified and dispatched immediately following a disaster, as well as the "Communication"
lifeline, as this facility is integral for ensuring that dispatchers can communicate effectively with personnel in the field and relay
information to decision makers in the County Emergency Operations Center. In order to track the effectiveness of the replacement
equipment and new facility location, the County of Mendocino will track the number and duration of equipment outages in the new
facility resulting from disaster events or equipment failures.

Help Text: Describe how project benefits are quantified for the Urgent Need Mitigation National Objective
Help Text: Upload the Urgent Need Mitigation National Objective Documentation

Upload quantitative data showing how the project meets the Urgent Need Mitigation National Objective

What is the total number of persons served by this project?
110,955

What is the number of total LMI persons served by this project?
50,900

What is the LMI population percentage benefited by the project?
45.87
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Help Text: LMI population percentage benefited calculation is from the LMI service area worksheet

Upload the LMI Benefit Worksheet (aka Activity Beneficiary Worksheet)
7746.33 Mendocino County MIT RIP 3 LMI Worksheet .pdf

Help Text: Upload a completed LMI Benefit Worksheet provided by HCD

Select the MID that the project is located in
95470

Help Text: Select the HUD-identified Most Impacted and Distressed County or Zip Code that the project is located in

Project Status
Design and Engineering Completed

Help Text: Provide the current status of the project.

Has a NEPA Environmental Review been completed?
No

Provide a narrative of what NEPA Environmental Review work has been done and if any other entity has completed
the NEPA Environmental Review Report on your behalf
Response intentionally left blank

Have you applied for other sources of funds for this project?
Yes

If yes, please explain how much have you applied for, if the funds have been awarded, and what is/are the

amount(s)
The County of Mendocino has allocated IT Reserve Funds in the amount of $1,362,645 to this project.

Are there any project funds that are committed?
No

Help Text: Describe what other project funds are contributing to the project

Direct Project Cost Amount Requested from HCD
$960,535

Help Text: Provide the project cost requested from HCD

Activity Delivery Cost Amount Requested
$190,288

Help Text: Provide the amount of funds requested from HCD to ensure delivery of the project. Activity Delivery Funds (ADCs) cover
the costs of staff directly carrying out the activity in addition to engineering, design, architecture, and environmental services that
are necessary for successful completion of the activity (see Section 3.4 in Policies and Procedures)

Total Amount Requested from HCD
$1,150,823

Help Text: Total Amount Requested from HCD including Direct Project Costs and Activity Delivery Costs

Basis for Cost Estimate / CDBG-DR Funding Need
The basis for this cost estimate is a quote provided by Nokia, the only vendor who can provide equipment which interfaces
effectively with Mendocino County’s emergency communications system.

Help Text: Provide a description of the basis for the cost estimate and/or unmet need of the project.

Basis for Cost Estimate / CDBG-MIT-RIP Funding Need
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Provide cost estimate documentation (from a professional engineer, etc.)
7746.33 Mendocino County MIT RIP 3 Cost Estimate Documentation.pdf

Help Text: The documentation should clearly demonstrate the reasoning of the cost estimate and support the description of the
cost estimate and/or unmet need.

Was the project denied by FEMA for PA or HMGP funds?
No

Explain how this is an eligible CDBG activity.

This activity is an eligible CDBG Activity under 24 CFR 570.201(c), Public Facilities and Improvements. The project will upgrade
and add new equipment to existing County communications facilities which allow for law enforcement, emergency medical
services, and fire fighters to respond promptly to 911 calls and communicate effectively in the field and protect life and property
in Mendocino County.

Help Text: For FEMA PA and HMGP Projects, input N/A for how this is an Eligible CDBG activity. See Sections 2.4.2 and 2.5.1 the DR-
Infrastructure Policies and Procedures.

Which community lifeline(s) will this project protect?
Safety and Security, Communication

Help Text: More than one Community Lifeline can be selected.

How will this project reduce risk to community lifeline(s)?

This project will provide a significant increase in reliability and resiliency for County communications facilities which are used by
almost every local, state, and federal agency operating within Mendocino County. The equipment in many of these facilities is at
its end of life and is facing increasing rates of failure and increased down-time. Due to its age, finding replacement parts for this
equipment is also becoming more challenging, as many replacement parts are no longer manufactured. In addition, the capacity
of these facilities to transmit data is limited compared to modern equipment due to technological advances in data transmission
since the original equipment was installed. By completing this project, the entire County emergency communications system will
be more reliable, as measured by reduced equipment failures, and easier to repair following any future equipment failures due to
increased availability of replacement parts. This will, in turn, lead to more consistent performance, fewer maintenance hours
required, and a more robust communications system during both day-to-day activities and future disaster events.
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How will you quantitatively measure improved resilience for underserved communities and vulnerable populations?
Mendocino County is a large, rural county with geographically disbursed population centers with limited access routes. While the
incorporated cities of Ukiah, Willits, and Fort Bragg maintain police departments to provide law enforcement, fire protection
services in the County are provided by local fire districts of varying capacity and size, and law enforcement in unincorporated
areas is generally provided by the Mendocino County Sheriff’s Office. In addition, many of Mendocino County’s communities have
significant social vulnerabilities and exposure to natural hazards. The California Governor’s Office of Emergency Services (CALOES;
recently released a new mapping tool, the Hazard Exposure and Social Vulnerability Heat Map (HEZVHM), which assesses census
tracts based on exposure to hazards including wildfire, flood, earthquake, drought, and extreme heat, as well as the Center for
Disease Control’s (CDC) social vulnerability index (SVI), which considers socioeconomic status, household composition and
disability, minority status and language, and housing type and transportation. This new tool is intended to be used to establish
eligibility for additional resilience planning and activities funding as well as match assistance for federal hazard mitigation

projects submitted to FEMA. This tool can be used as a proxy for underserved communities and vulnerable populations; per
CALOES’s methodology, eligible communities are those that 1) exceed the 70th percentile in SVI and 2) exceed the 90th
percentile in any of the five hazard categories or exceed the 70th percentile in overall hazard exposure. This analysis identifies six
census tracts in Mendocino County which meet this criteria (Tracts 101, 107, 109, 112, 113, and 118).

Beyond the number of communities in Mendocino County which are vulnerable to disaster, people of low socioeconomic status are
more vulnerable in the face of disasters and are more likely to suffer serious consequences during impact (SAMHSA Disaster
Technical Assistance Center Supplemental Research Bulletin; Greater Impact: How Disasters Affect People of Low Socioeconomic
Status.” July 2017). In addition, the communications facilities receiving equipment upgrades during this project serve as County
internet data links in addition to radio repeater sites. These sites allow for facilities like the Mendocino County library at its various
branches to provide free wifi and standard internet connectivity; this connectivity can be a critical resource during disaster
events. During the 2017 Redwood Complex Fire, the fire knocked out numerous cell towers and other communications resources
around Willits, resulting in the Willits branch of the Mendocino County library as the only facility with a working internet connectior
in the community. By hardening these communications facilities, the County will ensure that numerous underserved communities
and vulnerable populations in Mendocino County are able to communicate during disaster events, receive important information
like evacuation or shelter-in-place orders, and be more resilient in the face of future disasters.

In order to track the effectiveness of the replacement equipment, the County of Mendocino will track the number and duration of
equipment outages in these facilities resulting from any source.

Upload quantitative data showing a project’s anticipated impact on improved resilience for underserved
communities and vulnerable populations
Intentional left blank.docx

How will you quantitatively measure increased environmental justice for underserved communities and vulnerable
populations?

As discussed in the previous response, the communities identified by the HEZVHM model are those which have the greatest social
vulnerability as well as the greatest threat from the five hazard types analyzed. Natural disasters degrade the environment and
can lead to impacts on air quality, water quality, and water availability, amongst other impacts, and vulnerable and undeserved
communities are more likely to already face community challenges in these arenas. Mendocino County communities routinely face
poor air quality conditions during the summer and fall months due to wildfire smoke, either locally or elsewhere in California.
Mendocino County communities also face degraded water quality or even impacts to water availability following natural disasters.
Wildfires, which are becoming an annual occurrence in Mendocino County, for example, can denude slopes and result in
significant erosion, threatening landslides and debris flows and contributing sediment and other constituents of concern to water
bodies during rain events. Rural communities in Mendocino County face these challenges most consistently; however, effective
emergency communications systems can, especially in the case of wildfire, limit the impacts of natural disasters. For example,
maintaining radio communications facilities and ensuring that first responders, fire fighters, and other emergency personnel can
communicate effectively will yield better response decisions, faster fire suppression, and improved outcomes for both the built
and natural environments.

In order to track the effectiveness of the replacement equipment, the County of Mendocino will track the number and duration of
equipment outages in these facilities resulting from any source.

Help Text: For more on Environmental Justice see the EPA: https://www.epa.gov/environmentaljustice

Upload quantitative data showing a project’s anticipated impact on increased environmental justice for
underserved communities and vulnerable populations
Intentional left blank.docx
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How will you quantitatively measure the impact the proposed project will have on current and future risk?

Help Text: Eligible projects must be able to show anticipated impact on current and future risks. The impact must be measured and
reported throughout the lifetime of the project.

Upload quantitative data showing a project’s anticipated impact on current and future risks

Upload Proposed Operations and Maintenance Plan
7746.33 CDBG DR MIT RIP 3 O_M 20220126.pdf

Help Text: HUD requires all Mitigation projects include an Operation and Maintenance Plan. Please upload the projected O&M plan.

Further Supporting Documentation

Average Score
0.00

Budget Worksheet

Please complete the Budget Worksheet for your jurisdiction's entire project. The project budget should be broken out between
Activity and Activity Delivery. Please complete your requested Activity Delivery budget using the "Activity Delivery" field. Add the
remainder of your project budget in the "Activity" field. Include as much detail and as many line items as possible in your Activity
Delivery budget. The detailed line items will be used by the Department to assess allocability, eligibility, and the reasonableness of
the Activity Delivery project budget requested for MIT-RIP. Activity Delivery costs include, but are not limited to: staff time to
develop the project solicitation and application materials, staff time to underwrite projects, staff time to prepare the environmental
review record, and engineering, architectural and design costs related to a specific project. Please leave the "General
Administration" field blank. General Administration is not included in the allocation.

Have you completed and submitted your Budget Worksheet?
Yes

You must complete your Budget Worksheet. Submitting an incomplete budget will result in the return of your application.

View Budget Worksheet
https://portal.ecivis.com/#/peerBudget/979C768D-4C7D-4173-8765-0B953ECA2689

Project Goals

Please complete the Goals Worksheet for this project. These are only proposed goals for the project. Upon construction completion,
actual accomplishments and beneficiaries must be reported.

Have you completed and submitted your Goals Worksheet?

You must complete your Goals Worksheet. Submitting an incomplete Goals Worksheet will result in the return of your application.

View Application Goals
https://portal.ecivis.com/#/peerGoals/F7AA28F8-B3FC-45AB-8537-F995B82CC81F

# of Reviews
3

# of Denials
0

File Upload
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File Upload

File Upload

File Upload

File Upload

Applications: File Attachments

Project Timeline
7746.33 CDBG DR MIT RIP 3 Timeline 20220126.pdf

Upload Project Location Map
7746.33 Mendocino County MIT RIP 3 Location Map.pdf

Upload Project Service Area Map Including Relationship to the MID
7746.33 Mendocino County MIT RIP 3 Location Map.pdf

Upload Project Service Area Benefit Map
7746.33 Mendocino County MIT RIP 3 Location Map.pdf

Upload the LMI Benefit Worksheet (aka Activity Beneficiary Worksheet)
7746.33 Mendocino County MIT RIP 3 LMI Worksheet .pdf
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7746.33 CDBG-MIT Resilient Infrastructure Program Application

Microwave Equipment Upgrade Project
January 2022
County of Mendocino

Project Schedule

Activity

Proposed Start Date

County of Mendocino
17MIT-RIP-17005-00010
16 of 32

Proposed End Date

Notice to Proceed Received*

March 1, 2022

March 1, 2022

Complete Environmental Review

March 1, 2022

April 15, 2022

Appropriate Funds and Fixed Asset Approval by Board

March 1, 2022

May 1, 2022

Solicit Vendor and Construction quotes, select vendor

May 1, 2022

June 30, 2022

Negotiate Contracts, Board Approval

July 1, 2022

July 31, 2022

Equipment Purchase Orders Issued

August 1, 2022

Sept 30, 2022

Equipment Delivery, Installation, and Calibration**

October 1, 2022

June 30, 2024

*Please note that all project timeline tasks are contingent upon the receipt of a Notice to Proceed from
HCD. The timing of the receipt of the Notice to Proceed will impact the timing of all subsequent project

tasks.

**The equipment installation and calibration timeline includes significant flexibility to allow for schedule
adjustments as needed, should weather or conditions such as active wildfires impact site accessibility.
The County will endeavor to complete project implementation promptly after securing the project

vendor(s).
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Mendocino County Emergency Communications Resilience
Service Area and Benefits Map
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Mendocino County Emergency Communications Resilience
Service Area and Benefits Map
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Mendocino County Emergency Communications Resilience
Service Area and Benefits Map
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Mendocino County Emergency Communications Resilience
Service Area and Benefits Map
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ACTIVITY BENEFICIARY FORM

1. Grantee [_| Subrecipient [X] 2.  Project Number:
County of Mendocino MIT-RIP 3
3. Project Name:
Microwave Equipment Upgrades
PART | — BENEFICIARY INCOME INFORMATION
A. Income Levels Total Percentage
1. Total Number Persons Less than or equal to 50% Area Median Income 30110 27.13%
2. Total Number of Persons Over 50% not greater than 80% Area Median Income 20790 18.74%
3. Total Number of Persons Over 80% Area Median Income 60055 54.13%
Total Population | 110955

B. Source(s) for Determining Beneficiary Data:

American Community Survey (ACS) 2015. Please note that, due to the service area for the microwave communications
facilities not aligning with census geographies, these population calculations include the entire population of all census block
groups which are wholly or partially within the project service area. While this may slightly inflate the population served
calculation, this project provides a community-wide benefit and is not claiming that >50% of beneficiaries are LMI.

PART Il - AREA INFORMATION (Skip Part Il if this is a direct benefit project)

A. Indicate whether the completed project was target area(s) specific or community-wide

Block Group 1, Census Tract 103, Glenn County, California
Block Group 3, Census Tract 103, Glenn County, California
Block Group 3, Census Tract 115, Humboldt County, California
Block Group 1, Census Tract 116, Humboldt County, California
Block Group 2, Census Tract 1, Lake County, California

Block Group 1, Census Tract 3, Lake County, California

Block Group 1, Census Tract 10, Lake County, California

Block Group 4, Census Tract 10, Lake County, California

Block Group 2, Census Tract 11, Lake County, California

Block Group 1, Census Tract 101, Mendocino County, California
Block Group 2, Census Tract 101, Mendocino County, California
Block Group 3, Census Tract 101, Mendocino County, California
Block Group 1, Census Tract 102, Mendocino County, California
Block Group 2, Census Tract 102, Mendocino County, California
Block Group 3, Census Tract 102, Mendocino County, California
Block Group 4, Census Tract 102, Mendocino County, California
Block Group 5, Census Tract 102, Mendocino County, California
Block Group 1, Census Tract 103, Mendocino County, California
Block Group 2, Census Tract 103, Mendocino County, California
Block Group 3, Census Tract 103, Mendocino County, California
Block Group 4, Census Tract 103, Mendocino County, California
Block Group 1, Census Tract 104, Mendocino County, California
Block Group 2, Census Tract 104, Mendocino County, California
Block Group 3, Census Tract 104, Mendocino County, California
Block Group 4, Census Tract 104, Mendocino County, California
Block Group 1, Census Tract 105, Mendocino County, California

1
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Block Group 2, Census Tract 105, Mendocino County, California
Block Group 3, Census Tract 105, Mendocino County, California
Block Group 4, Census Tract 105, Mendocino County, California
Block Group 1, Census Tract 106, Mendocino County, California
Block Group 2, Census Tract 106, Mendocino County, California
Block Group 3, Census Tract 106, Mendocino County, California
Block Group 4, Census Tract 106, Mendocino County, California
Block Group 1, Census Tract 107, Mendocino County, California
Block Group 2, Census Tract 107, Mendocino County, California
Block Group 3, Census Tract 107, Mendocino County, California
Block Group 4, Census Tract 107, Mendocino County, California
Block Group 5, Census Tract 107, Mendocino County, California
Block Group 6, Census Tract 107, Mendocino County, California
Block Group 7, Census Tract 107, Mendocino County, California
Block Group 1, Census Tract 108.01, Mendocino County, California
Block Group 2, Census Tract 108.01, Mendocino County, California
Block Group 3, Census Tract 108.01, Mendocino County, California
Block Group 4, Census Tract 108.01, Mendocino County, California
Block Group 1, Census Tract 108.02, Mendocino County, California
Block Group 2, Census Tract 108.02, Mendocino County, California
Block Group 1, Census Tract 109, Mendocino County, California
Block Group 2, Census Tract 109, Mendocino County, California
Block Group 3, Census Tract 109, Mendocino County, California
Block Group 4, Census Tract 109, Mendocino County, California
Block Group 1, Census Tract 110.01, Mendocino County, California
Block Group 1, Census Tract 110.02, Mendocino County, California
Block Group 2, Census Tract 110.02, Mendocino County, California
Block Group 3, Census Tract 110.02, Mendocino County, California
Block Group 4, Census Tract 110.02, Mendocino County, California
Block Group 5, Census Tract 110.02, Mendocino County, California
Block Group 1, Census Tract 111.02, Mendocino County, California
Block Group 2, Census Tract 111.02, Mendocino County, California
Block Group 3, Census Tract 111.02, Mendocino County, California
Block Group 1, Census Tract 112, Mendocino County, California
Block Group 2, Census Tract 112, Mendocino County, California
Block Group 3, Census Tract 112, Mendocino County, California
Block Group 1, Census Tract 113, Mendocino County, California
Block Group 2, Census Tract 113, Mendocino County, California
Block Group 3, Census Tract 113, Mendocino County, California
Block Group 1, Census Tract 114, Mendocino County, California
Block Group 2, Census Tract 114, Mendocino County, California
Block Group 3, Census Tract 114, Mendocino County, California
Block Group 4, Census Tract 114, Mendocino County, California
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Block Group 5, Census Tract 114, Mendocino County, California
Block Group 6, Census Tract 114, Mendocino County, California
Block Group 1, Census Tract 115, Mendocino County, California
Block Group 2, Census Tract 115, Mendocino County, California
Block Group 3, Census Tract 115, Mendocino County, California
Block Group 4, Census Tract 115, Mendocino County, California
Block Group 5, Census Tract 115, Mendocino County, California
Block Group 1, Census Tract 116, Mendocino County, California
Block Group 2, Census Tract 116, Mendocino County, California
Block Group 3, Census Tract 116, Mendocino County, California
Block Group 4, Census Tract 116, Mendocino County, California
Block Group 1, Census Tract 117, Mendocino County, California
Block Group 2, Census Tract 117, Mendocino County, California
Block Group 3, Census Tract 117, Mendocino County, California
Block Group 4, Census Tract 117, Mendocino County, California
Block Group 5, Census Tract 117, Mendocino County, California
Block Group 1, Census Tract 118, Mendocino County, California
Block Group 2, Census Tract 118, Mendocino County, California
Block Group 3, Census Tract 1541, Sonoma County, California
Block Group 2, Census Tract 1542.01, Sonoma County, California
Block Group 3, Census Tract 1542.01, Sonoma County, California
Block Group 4, Census Tract 1542.01, Sonoma County, California
Block Group 1, Census Tract 1542.02, Sonoma County, California
Block Group 2, Census Tract 1542.02, Sonoma County, California
Block Group 3, Census Tract 1542.02, Sonoma County, California
Block Group 2, Census Tract 1543.03, Sonoma County, California
Block Group 1, Census Tract 1543.04, Sonoma County, California
Block Group 1, Census Tract 3, Tehama County, California

Block Group 2, Census Tract 3, Tehama County, California

Block Group 1, Census Tract 4, Trinity County, California

Block Group 2, Census Tract 4, Trinity County, California
[ ] Target Area(s) X] community-Wide

List Census Tract(s) and/or Block Group(s):

Block Group 2, Census Tract 116, Humboldt County, California
Block Group 4, Census Tract 106, Mendocino County, California
Block Group 3, Census Tract 111.02, Mendocino County, California
Block Group 5, Census Tract 117, Mendocino County, California
Block Group 1, Census Tract 118, Mendocino County, California
Block Group 2, Census Tract 118, Mendocino County, California
Block Group 3, Census Tract 1541, Sonoma County, California
Block Group 2, Census Tract 1542.01, Sonoma County, California
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Block Group 3, Census Tract 1542.01, Sonoma County, California
Block Group 4, Census Tract 1542.01, Sonoma County, California
Block Group 1, Census Tract 1542.02, Sonoma County, California
Block Group 2, Census Tract 1542.02, Sonoma County, California
Block Group 3, Census Tract 1542.02, Sonoma County, California
Block Group 2, Census Tract 1543.03, Sonoma County, California
Block Group 1, Census Tract 1543.04, Sonoma County, California
Block Group 1, Census Tract 3, Tehama County, California

Block Group 2, Census Tract 3, Tehama County, California

Block Group 1, Census Tract 4, Trinity County, California

Block Group 2, Census Tract 4, Trinity County, California

Block Group 3, Census Tract 103, Glenn County, California

Block Group 1, Census Tract 103, Glenn County, California

Block Group 2, Census Tract 1, Lake County, California

Block Group 1, Census Tract 3, Lake County, California

Block Group 1, Census Tract 10, Lake County, California

Block Group 4, Census Tract 10, Lake County, California

Block Group 2, Census Tract 11, Lake County, California

Block Group 1, Census Tract 112, Mendocino County, California
Block Group 2, Census Tract 112, Mendocino County, California
Block Group 3, Census Tract 112, Mendocino County, California
Block Group 1, Census Tract 113, Mendocino County, California
Block Group 2, Census Tract 113, Mendocino County, California
Block Group 3, Census Tract 113, Mendocino County, California
Block Group 1, Census Tract 114, Mendocino County, California
Block Group 2, Census Tract 114, Mendocino County, California
Block Group 3, Census Tract 114, Mendocino County, California
Block Group 4, Census Tract 114, Mendocino County, California
Block Group 5, Census Tract 114, Mendocino County, California
Block Group 6, Census Tract 114, Mendocino County, California
Block Group 1, Census Tract 115, Mendocino County, California
Block Group 2, Census Tract 115, Mendocino County, California
Block Group 3, Census Tract 115, Mendocino County, California
Block Group 4, Census Tract 115, Mendocino County, California
Block Group 5, Census Tract 115, Mendocino County, California
Block Group 1, Census Tract 116, Mendocino County, California
Block Group 2, Census Tract 116, Mendocino County, California
Block Group 3, Census Tract 116, Mendocino County, California
Block Group 4, Census Tract 116, Mendocino County, California
Block Group 1, Census Tract 117, Mendocino County, California
Block Group 2, Census Tract 117, Mendocino County, California
Block Group 3, Census Tract 117, Mendocino County, California
Block Group 4, Census Tract 117, Mendocino County, California
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Block Group 1, Census Tract 107, Mendocino County, California
Block Group 2, Census Tract 107, Mendocino County, California
Block Group 3, Census Tract 107, Mendocino County, California
Block Group 4, Census Tract 107, Mendocino County, California
Block Group 5, Census Tract 107, Mendocino County, California
Block Group 6, Census Tract 107, Mendocino County, California
Block Group 7, Census Tract 107, Mendocino County, California
Block Group 1, Census Tract 108.01, Mendocino County, California
Block Group 2, Census Tract 108.01, Mendocino County, California
Block Group 3, Census Tract 108.01, Mendocino County, California
Block Group 4, Census Tract 108.01, Mendocino County, California
Block Group 1, Census Tract 108.02, Mendocino County, California
Block Group 2, Census Tract 108.02, Mendocino County, California
Block Group 1, Census Tract 109, Mendocino County, California
Block Group 2, Census Tract 109, Mendocino County, California
Block Group 3, Census Tract 109, Mendocino County, California
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B. Provide Latitude/Longitude for the project location at or near geographical center:

Latitude: 39.158871 Longitude: -123.214844

PART IIl — DIRECT BENEFIT DEMOGRAPHIC INFORMATION (Skip Part lll if this is an area wide benefit

project.)

A. Race and Ethnicity

Total

Hispanic/Latino

LMI

Non-LMI

LMI

Non-LMI

White

Black/African American

Asian

American Indian/Alaskan Native

Native Hawaiian/Other Pacific Islander

American Indian/Alaskan Native and White

Asian and White

Black/African American and White

O 0 IN]O |1k W N

. American Indian/Alaskan Native and Black/African American

10. Other multi-racial

11. Unknown

Total Persons

B. Head of Household

LMI

Non-LMI

1. Female-Headed Households

INSTRUCTIONS FOR ACTIVITY BENEFICIARY FORM

Objective: The Activity Beneficiary Form reports information for actual beneficiaries for
completed Disaster Recovery CDBG activities.

17-MITRIP-17005-00010
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ITEM
NUMBER

1. Mark the appropriate checkbox that applies (Grantee or Subrecipient) and enter
the name of the Grantee or Subrecipient.

2. Enter the Project Number assigned in Grants Network.

3. Enter Project Name as entered in Grants Network.

Part | BENEFICIARY INCOME INFORMATION

A. Enter the number and percentage of individuals benefiting by income level.

B. Enter the data source(s) (e.g. HUD American Community Survey, household
survey) and any additional information describing how the beneficiaries were
determined.

Partll | AREA INFORMATION (if the activity being closed is a direct benefit activity,
leave this Part Il area blank)

A. Enter whether the project is target area or communitywide and the census with
block groups of the project area. Please list each census tract(s) and/or block
group(s) that define the area; separating each census tract with a “;”.Please
continue on another page, if necessary.

This information should be determined using the American Community Survey
(ACS) data located on the HUD Exchange website
(https://www.hudexchange.info/programs/acs-low-mod-summary-data/). This data
is updated annually by HUD and the most current data should be used at the time
of application. The transition policy for use of the Low Moderate Income Summary
Data (LMISD) is further explained in CPD Notice 15-05 which supplements CPD
14-10 and CPD 14-11 and can be found at:
https://www.hudexchange.info/resource/4480/notice-cpd-15-05-transition-policy-
for-low-moderate-income-summary-data/. Also, remember that the beneficiary
data may also be collected using household survey method if any portion of the
target area is smaller than a census block. (Contact our office for further
assistance using this method.) No beneficiary data may be determined using a
percentage of a block group.

B. Enter the exact location of the geographical center of the project by identifying the
latitude and longitude numbers. This information may have been initially reported
on the supplemental information page in the approved project application.

DIRECT BENEFIT DEMOGRAPHIC INFORMATION
Part lll | (if the activity is an area wide benefit, leave this Part Il area blank)

17-MITRIP-17005-00010
NOI Date: 11/02/2020
Approved Date: 4/13/2021
Prep Date: 05/10/2021
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