

Homekey Round 3: Request for Milestone Deadline Extension

Per the 2023 Homekey Round 3 NOFA Section 204: The Department may, in its sole and absolute discretion, approve an extension of the acquisition, Rehabilitation, construction and/or occupancy deadlines if the Grantee demonstrates, to the Department's satisfaction, that the relevant delay is caused by reasonably unforeseeable events, conditions, or circumstances.

Construction labor shortages and supply chain issues to not constitute reasonably unforeseeable events, conditions, or circumstances for the purposes of an extension request.

Contract Number:		Grantee Name:	
-------------------------	--	----------------------	--

I am requesting an extension to *(fill in all that apply)*:

	Original Completion Date	Requested New Completion Date	Length of Extension; <i>days, months, years.</i>
Capital Expenditure (standard 8 mos from award)			
Construction/Rehabilitation (standard 12 mos from award)			
Occupancy Deadline (standard 15 mos from award)			
Other:			

Reason for Extension Request: Provide justification for extension requests and new deadlines in the space below. Attach additional pages as necessary.

--

Authorized Representative Signature

Date _____

HCD USE ONLY <input type="checkbox"/> Approved <input type="checkbox"/> Denied <input type="checkbox"/> Approved with Adjustments <input type="checkbox"/> More Information Needed	
Comments: 	
SGM Manager Signature:	Date: